



















ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul '19	8 Sep '19	27 Oct '19	15 Dec '19	2 F				
								W	T	F	S	S	M	T	W	T
1		Planning	9 days	Fri 27/9/19	Wed 9/10/19											
2		Project Briefing	1 day	Fri 27/9/19	Fri 27/9/19		Andrea,Junru,Lin Xing									
3		Determine project area	1 day	Mon 30/9/19	Mon 30/9/19	2	Andrea,Junru,Lin Xing									
4		Source for data	6 days	Wed 2/10/19	Wed 9/10/19		Andrea,Junru,Lin Xing									
5		1st Consultation with Prof	1 day	Tue 8/10/19	Tue 8/10/19		Andrea,Junru,Lin Xing									
6																
7		First Phase - Understanding of area changes	6 days	Tue 8/10/19	Tue 15/10/19											
8		Do up wiki page	5 days	Tue 8/10/19	Sun 13/10/19		Andrea,Lin Xing,Junru									
9		Research about Serangoon	4 days	Thu 10/10/19	Tue 15/10/19		Junru									
10		Identify the changes of Serangoon	4 days	Tue 8/10/19	Fri 11/10/19		Junru,Andrea,Lin Xing									
11																




















Project: Project1
Date: Mon 14/10/19
























Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul '19	8 Sep '19	27 Oct '19	15 Dec '19	2 F				
									W	T	F	S	S	M	T	W	T
12			Second phase - Analysing residents needs	15 days	Sat 12/10/19	Thu 31/10/19											
13			Perform data cleaning	4 days	Sat 12/10/19	Wed 16/10/19		Andrea,Junru,Lin Xing									
14			Conduct analysis for the young	5 days	Thu 17/10/19	Wed 23/10/19		Andrea									
15			2nd Consultation with prof	1 day	Thu 17/10/19	Thu 17/10/19		Andrea,Junru,Lin Xing									
16			Conduct analysis for the economic active	5 days	Thu 24/10/19	Wed 30/10/19		Junru									
17			3rd Consultation with prof	1 day	Fri 25/10/19	Fri 25/10/19		Andrea,Junru,Lin Xing									
18			4th Consultation with prof	1 day	Tue 29/10/19	Tue 29/10/19		Andrea,Junru,Lin Xing									
19			Conduct analysis for the elderly	5 days	Thu 31/10/19	Wed 6/11/19		Lin Xing									
20			Consolidate the findings	3 days	Thu 7/11/19	Mon 11/11/19	13,14,16,19	Andrea,Junru,Lin Xing									
21			Brainstorm on recommendations	3 days	Tue 12/11/19	Thu 14/11/19	20	Lin Xing,Junru,Andrea									
22																	





















Project: Project1
Date: Mon 14/10/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul '19	8 Sep '19	27 Oct '19	15 Dec '19	2 F				
									W	T	F	S	S	M	T	W	T
23			Third phase - preparation for submissions	13 days	Fri 1/11/19	Tue 19/11/19											
24			Prepare project poster	5 days	Fri 1/11/19	Thu 7/11/19		Andrea						Andrea			
25			Prepare project presentation	7 days	Fri 1/11/19	Mon 11/11/19		Junru,Andrea,Lin Xing						Junru,Andrea			
26			Prepare project report	4 days	Wed 6/11/19	Mon 11/11/19		Andrea,Junru,Lin Xing						Andrea,Junru			
27			Update wiki page	5 days	Fri 6/12/19	Thu 12/12/19		Junru,Lin Xing						Junru,Lin			
28			submission of project poster	0 days	Wed 13/11/19	Wed 13/11/19								13/11			
29			presentation day	0 days	Mon 18/11/19	Mon 18/11/19								18/11			
30			Prepare project artifacts	3 days	Fri 1/11/19	Tue 5/11/19		Lin Xing,Junru						Lin Xing,Junru			
31			submission of project artifacts	0 days	Sun 24/11/19	Sun 24/11/19								24/11			
32			submission of wiki page	0 days	Sun 24/11/19	Sun 24/11/19								24/11			
33																	

Project: Project1
Date: Mon 14/10/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only	