

TEAM TENACITY PROGRESS REPORT 3
Reporting Period: SPRINT 2/3 – 23rd November 2012 to 24th December 2012
Review Date: 24th December 2012

Goals for SPRINT 2/3:

No.	Task
1	Code Catalogue function (change request 1)
2	Fix car inventory update and delete function
3	Fix car parts inventory create and read function
4	Fix parts inventory update and delete function

Summary of Work Completed till Date:

Due Date	Task	Description	% of Work Completion	Status
17/12/2012	Implement Change Request 1	<ul style="list-style-type: none"> Code Catalogue function (Create and Read Brand & Read and Update Model Parts) 	100	Completed
27/12/2012	Fix Bugs	<ul style="list-style-type: none"> Fix car inventory update and delete function Fix car parts inventory create and read function Fix parts inventory update and delete function 	30	On going

Ongoing goals

No.	Task	Description
1	Fix Bugs	<ul style="list-style-type: none"> Fix car inventory update and delete function Fix car parts inventory create and read function Fix parts inventory update and delete function

Comments:

Hi Prof, our team started work 7 days ago after a short break. According to our schedule, we should be working on Sprint 3 tasks. However, our code broke after we integrated the various functions listed above. We have been trying to fix key functions completed in sprint 2 for the past week. Based on our projections, all debugging will be completed by Thursday (27th December 2012). As such, we can only begin sprint 3 tasks after Thursday (Sprint 2 tasks is along the critical path of completing sprint 3 tasks)