



Client Meeting, 22 January 2015

Project Updates

Prepared for: IDA



Agenda


- Tasks Status for Sprint 8
- Follow-ups from Previous Meeting
- Demonstration
- Project Milestones
- Questions
- Any Other Business

Tasks Status for Sprint 8

Planned Tasks	Status	Assigned
Analytics Module <ul style="list-style-type: none">- Track Region- Track Device Agent	60%	Yu Ning
Data Visualization Module <ul style="list-style-type: none">- Render Graphs for Track Region & Track Device Agent	60%	Keith
Campaign Creation Module <ul style="list-style-type: none">- Anonymity Selection Option	100%	Chester
User Test 02	100%	Jasmine, Jun Dat
<ul style="list-style-type: none">- Supervisor/Client Meeting Minutes- Supervisor/Client Meeting Slides- Set-up JIRA- Midterm Presentation Outline	90%	Jun Dat

Follow-Ups from Previous Meeting

- Set-Up Mail Server
- Enhancements and Modifications to Application






Demonstration



Project Milestones



Questions

Going Forward:

- Mail server
- Would Test Plan be required for UT3?



Any Other Business?

The End

