



BYTEME

Supervisor

Meeting.

4

(09/10/2016)

CONTENT FLOW

1. Our Progress
2. Demonstration
3. Road to Acceptance
4. General Questions

GOALS / RECAP

Create an IS480 Management System that is:

- User Friendly.
- Able to be implement the basic functions of the IS480 management system.
- Deployed before acceptance.

1.

OUR PROGRESS



Where we **WERE**.

- Live Deployment v1 (v2 to be live today)
- Added Functions for the Admin (Export Wiki, Export Schedule for Blue, Faculty Assignment, notification popover, others)
- Updated the User interface and User experience for Admin function.
- Updated the user interface for the students (based on feedback)

What we **DONE.**

- Midterms Presentation
- Talked to our Client on what is needed for IS480 management System to be adopted.
- Completed Faculty Assignment Module
- Completed Master Control Team & added Function for Master Control Project Request.
- Live Deployment Scheduled on this Thursday.
(midterms survey should be up at that time)

3.

Road to Finals



Road to **Finals**

Iteration 10 (29th September – 10th October)

- Midterm Survey
- Master Control Team
- More control to term
- Bug Fixing

Road to **Finals**

Iteration 11 (11th October – 24th October)

- live deployment v3
- Survey analytics/ Survey Export
- Self Propose Projects
- User Test 4
- Improving Usability
- Bug Fixing

Road to **Finals**

Iteration 12 (25th October – 7th November)

- Poster Submission
- Notification Module
- Improving Usability
- Bug Fixing

Road to **Finals**

Iteration 13 (8th November – 19th November)

- User Test 5
- Bug Fixing
- Improving Usability

Road to **Finals**

Iteration 14 (20th November – 2nd December)

- Final Presentation
- Prep Final Presentation
- Bug Fixing
- Poster Day