



IS480: FINAL YEAR PROJECT



TEST PLAN

DISCLAIMER

Please note that this is a beta version of the SingPath website which is still undergoing testing before its final version. The website, its software and all content found on it are provided on an “as is” and “as available” basis. GENShYFT does not give any warranties, whether express or implied, as to the suitability or usability of the website, its software or any of its content.

GENShYFT will not be liable for any loss, whether such loss is direct, indirect, special or consequential, suffered by any party as a result of their use of the SingPath website, its software or content. Any interaction with the website is done at the user’s own risk and the user will be solely responsible for any damage to any computer system or loss of data that results from such activities.

Should you encounter any bugs, glitches, lack of functionality or other problems on the website, please let us know immediately so we can rectify these accordingly. Your help in this regard is greatly appreciated.

TABLE OF CONTENTS

- 1) Introduction**
- 2) Test plan timeline**
- 3) Test schedule**
- 4) User Acceptance Testing**
 - 4.1 Objectives
 - 4.2 Features to be tested
 - 4.3 Roles
 - 4.4 List of Confirmed Testers
 - 4.5 Detailed Schedule
 - 4.6 Logistics
 - 4.7 Data collection
 - 4.8 Result analysis
 - 4.9 Follow-up
- 5) Heuristic Evaluation**
 - 5.1 Objective
 - 5.2 Test method
 - 5.3 Data collection

INTRODUCTION

The Test Plan document documents and tracks the necessary information required to effectively define the approach to be used in the testing of SingPath. Its intended audience is Project Supervisor Prof. Benjamin Gan, and members of the GENShYFT team. Some portions of this document may on occasionally be shared with the client and other stakeholder(s) whose input/approval into the testing process is required.

TEST PLAN TIMELINE

S/N	Assigned	Documents	Deadline
1	Wah Chun	Test Plan	24th Jan 2014
2	Wah Chun	UAT 1 Documents Draft	24th Jan 2014
3	Wah Chun	Finalized UAT 1 Documents	5 th Feb 2014
4	Everyone	Find users for User Acceptance Testing 1	7 th Feb 2014
User Acceptance Test 1			11 th Feb 2014
5	Wah Chun	Update UAT 1 documents in case of changes	12 th Feb 2014
6	Wah Chun	Release of UAT 1 Test Report	17 th Feb 2014
7	Respective	Finalized changes based on Test Report	19 th Feb 2014
9	Wah Chun	Update UAT 2 documents in case of changes	25 th Feb 2014
10	Everyone	Find users for User Acceptance Testing 2	28 th Feb 2014
User Acceptance Test 2			1 st Mar 2014
11	Wah Chun	Release of UAT 2 Test Report	4 th Mar 2014
12	Respective	Finalized changes based on Test Report	11 th Mar 2014
13	Wah Chun	Update UAT 3 documents in case of changes	18 th Mar 2014
User Acceptance Test 3			21 st Mar 2014
14	Wah Chun	Release of UAT 3 Test Report	24 th Mar 2014
15	Respective	Finalized changes based on Test Report	28 th Mar 2014
16	Wah Chun	Update UAT 4 && 5 documents in case of changes	28 th Mar 2014
User Acceptance Test 4 && 5			29 th Mar 2014
17	Wah Chun	Release of UAT 4 && 5 Test Report	1 st Apr 2014
18	Respective	Finalized changes based on Test Report	11 th Apr 2014

TEST SCHEDULE

UAT	Date	Venue	Start Time	End Time	Participants	Pax
1	11th Feb 2014	SIS GSR 2.5	0900hrs	1500hrs	SMU Students	15
2	1st Mar 2014	SIS GSR 2.5	1300hrs	1700hrs	SMU Students	15
3	21st Mar 2014	SIS SR 2.1	TBC	TBC	Secondary Sch Students	20
4	29th Mar 2014	SIS SR 2.1	0900hrs	1200hrs	Junior College Students	40
5	29th Mar 2014	SIS SR 2.1	1300hrs	1700hrs	Polytechnic Students	40

Green indicates UAT has been completed

USER ACCEPTANCE TESTING

OBJECTIVES

The aim of the User Acceptance Testing (UAT) is to

- Validate the fulfillment of requirements for functionalities to be tested
- Validate UI heuristics
- Ensure all functions are working as expected

FEATURES TO BE TESTED

UAT	Features
1	Purpose Driven Coding, Mastery Based Coaching, Events & Ranking
2	UAT 1 Changes, Tournament, Events Management System
3	Tournament
4 && 5	Tournament

ROLES

Assigned	Role	Responsibilities
Wah Chun	UAT IC (Observer)	Overall in-charge of UAT and ensure that the session runs smoothly
Shanaaz	Facilitator (Observer)	Ensure that end-users are running the application according to instructions
Yusof	Videographer	Video interviews of random participants
Glen	Photographer	Take photographs for UAT
Fariq	Troubleshoot IC (Observer)	Resolve ad hoc application issues that will affect UAT
Eng Sen	Observer	Identify and record issues faced by participants during UAT

*minimum 3 team members to be present (observer, videographer and photographer)

UAT 1

Functionalities to be tested	
1	Events & Ranking
2	Mastery Based Coaching
3	Purpose Driven Coding

Latin Square assignment employed to counter balance familiarity of system for subsequent functionalities

Functionalities testing order		
1	2	3
3	1	2
2	3	1

Eg. Sample will start testing functionalities in the following order: 1-2-3

DETAILED SCHEDULE

The following schedule serves as a guideline for the team to follow in order to ensure a smooth UAT

Time	Description	In-charge
8.45am – 9.00am	Set up logistics for testing environment <ul style="list-style-type: none"> • Web Application • UAT Documents • Video Camera • Camera 	Wah Chun
9.00am – 9.15am	<ul style="list-style-type: none"> • UAT IC will explain the UAT objectives to the participants • Videographer to begin recording of the UAT process 	Wah Chun Yousof
9.15am-10.30am	First Session UAT Start <ul style="list-style-type: none"> • Facilitator to ensure that participants follow the Participant Instructions guide • Facilitator to remind participants to fill in the questionnaires accordingly • Observer(s) to observe participants reaction • Photographer should take as many photos as possible of the entire process 	Shanaaz Shanaaz Eng Sen Glen
10.30am-11.00am	After the First Session of UAT <ul style="list-style-type: none"> • Videographer ensure that the video recording stop + video 1 participant • Facilitator to collect the UAT documents • Summarize and collate test documents 	Yousof Shanaaz Wah Chun
12.00pm – 12.15pm	<ul style="list-style-type: none"> • UAT IC will explain the UAT objectives to the participants • Videographer to begin recording of the UAT process 	Wah Chun Yousof
12.15pm-2.30pm	Second Session UAT Start <ul style="list-style-type: none"> • Facilitator to ensure that participants follow the Participant Instructions guide • Facilitator to remind participants to fill in the questionnaires accordingly • Observer(s) to observe participants reaction • Photographer should take as many photos as possible of the entire process 	Shanaaz Shanaaz Eng Sen Glen
2.30pm-3.00pm	After the Second Session of UAT <ul style="list-style-type: none"> • Videographer ensure that the video recording stop + video 1 participant • Facilitator to collect the UAT documents • Summarize and collate test documents 	Yousof Shanaaz Wah Chun

LOGISTICS

- 1) Tester's Package A x 7 [Wah Chun]
- 2) Tester's Package B x 7 [Wah Chun]
- 3) Observer's Document Google Form [Wah Chun]
- 4) UAT 1 Questionnaire Google Form [Wah Chun]
- 5) Script x 2 [Wah Chun]
- 6) Camera x 1 [Glen]
- 7) Video Camera x 1 [Yusof]
- 8) Heuristic Evaluation Google Form [Wah Chun]
- 9) Stopwatch [Everyone's Smartphones]

DATA COLLECTION

<u>QUALITATIVE</u>	<u>QUANTITATIVE</u>
<ol style="list-style-type: none">1. Which pre-tertiary institution participant was from2. Main browser3. Sources of programming education4. Current knowledge of programming languages5. 3 things users like about Singpath6. 3 things users dislike about Singpath7. Notes/Observation of Scenarios	<ol style="list-style-type: none">1. Rating of Singpath (utility)2. Rating of Singpath (usability)3. Number of time participants asks for help4. Number of bugs found5. Gender of participant

RESULTS ANALYSIS

- Update bug matrix if applicable
- Schedule may need to be revised (reprioritized) depending on the outcome of UAT

FOLLOW-UP

- Consolidate findings and prepare report
- Send thank you emailer to participants
- Update Wiki

HEURISTIC EVALUATION

OBJECTIVE

- To determine the heuristics of the developed functionalities by experts and prioritize improvements to UI in order to fulfil client's objective of increasing traffic and 'stickiness' (retention)
- Testers required : 4

TEST METHOD

- Only those who have taken or are taking IDP can be 'experts'
- Run through UAT first to familiarize with Singpath then conduct Heuristic Evaluation

DATA COLLECTION

- Approximate 5 Heuristic Problems each