

Tasks	Members	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Total Planned Days	Total Actual days	Status	SM score	Remarks
Project Initialisation (5 Aug 2014 to 17 August 2014)										
Internal Meeting 1	All	5/8/14	5/8/14	5/8/14	5/8/14			Completed		
Design team logo and finalise	Martin, Ting Chun	6/8/14	16/8/14	6/8/14	13/8/14			Completed		
Iteration 1 (18 Aug 2014 to 28 Sept 2014)										
Review project requirements	All	18/8/14	18/8/14	19/8/14	19/8/14			Completed		
Planning system details (Architecture, database, infrastructure, devices such as barcode)								Completed		
Use case diagram	All	29/8/14	29/8/14	29/8/14	29/8/14			Completed		
Class diagram	Alikah, Ting Chun	1/9/14	1/9/14	1/9/14	1/9/14			Completed		
Class diagram	Martin, Chin Chye	3/9/14	3/9/14	3/9/14	3/9/14			Completed		
Project Schedule	Ting Chun	8/9/14	15/9/14	8/9/14	16/9/14			Completed		
Update Architecture Diagram	Alikah	19/9/14	19/9/14	19/9/14	19/9/14			Completed		
Use case diagram	Martin, Chin Chye	20/9/14	20/9/14	20/9/14	20/9/14			Completed		
Update class diagram	Martin, Chin Chye	20/9/14	20/9/14	20/9/14	20/9/14			Completed		
Update Project Proposal	Alikah, Ting Chun	22/9/14	28/9/14	22/9/14	27/9/14			Completed		
Summary for Iteration 1		18/8/14	28/9/14	19/8/14	27/9/14	42	41		102.44%	
Iteration 2 (29 Sept 2014 to 12 Oct 2014)										
Requirements, Analysis and Designs										
Review Iteration 1	All	29/9/14	29/9/14	29/9/14	29/9/14			Completed		
Update technical diagrams (use case)	Alikah, Ting Chun	30/9/14	30/9/14	1/10/14	1/10/14			Completed		
Record minutes	Ting Chun	9/10/14	9/10/14	9/10/14	9/10/14			Completed		
UI Mock Up	Alikah	2/10/14	2/10/14	2/10/14	2/10/14			Completed		
Application/Functionality Development										
Set up database - Member, Activity and Attendance	Chin Chye	1/10/14	1/10/14	1/10/14	1/10/14			Completed		
Create DbBean.java to handle connections to the database.	Chin Chye	2/10/14	2/10/14	2/10/14	2/10/14			Completed		
Function 1 (Account Module): Login and logout	Alikah & Chin Chye	2/10/14	2/10/14	2/10/14	2/10/14			Completed		
Function 1 (Account Module): Authentication	Alikah & Chin Chye	3/10/14	3/10/14	4/10/14	4/10/14			Completed		
Function 1 (Account Module): User Home page	Alikah & Chin Chye	4/10/14	4/10/14	4/10/14	4/10/14			Completed		
Function 1 (Account Module): Profile management	Alikah & Chin Chye	4/10/14	4/10/14	5/10/14	5/10/14			Completed		
Regression Testing (pre-demo release)										
Generate Test Case for Function 1 (Account Module)	Martin	3/10/14	3/10/14	3/10/14	3/10/14			Completed		
Integration	Chin Chye	5/10/14	5/10/14	5/10/14	5/10/14			Completed		
Testing up to Function 1 (Account Module)	Ting Chun	5/10/14	6/10/14	5/10/14	6/10/14			Completed		
Demo release										
Demo release & consolidate sponsor's feedback	Ting Chun	6/10/14	8/10/14	6/10/14	8/10/14			Completed		
System Testing (post-demo release)										
Conduct System Testing for Function 1 (Account Module)	All	9/10/14	9/10/14	9/10/14	9/10/14			Completed		
Debugging										
Debug of failed test cases	Chin Chye, Alikah	10/10/14	11/10/14	11/10/14	12/10/14			Completed		
Summary for Iteration 2		29/9/14	12/10/14	29/9/14	12/10/14	14	14		100.00%	
Iteration 3 (13 Oct 2014 to 26 Oct 2014)										
Requirements, Analysis and Designs										
Review Iteration 2	All	13/10/14	13/10/14	13/10/14	13/10/14			Completed		
Update technical diagrams (use case & class diagram)	Alikah, Ting Chun	13/10/14	13/10/14	13/10/14	13/10/14			Completed		
Create medium fidelity prototype	Alikah, Ting Chun	14/10/14	16/10/14	14/10/14	16/10/14			Completed		
Update wiki/minutes	Ting Chun	15/10/14	15/10/14	15/10/14	15/10/14			Completed		
Application/Functionality Development										
Function 2 (Member Module) - java classes and DAOs	Chin Chye	14/10/14	14/10/14	14/10/14	14/10/14			Completed		
Function 2 (Member Module) - Create new member with validation and add to database	Chin Chye	15/10/14	15/10/14	14/10/14	14/10/14			Completed		
UI for Creation member	Alikah	15/10/14	15/10/14	14/10/14	14/10/14			Completed		
Function 2 (Member Module) - Update member with validation and update database	Chin Chye	16/10/14	16/10/14	15/10/14	15/10/14			Completed		
UI for Update member	Alikah	16/10/14	16/10/14	15/10/14	15/10/14			Completed		
Function 2 (Member Module) - Logic for view all members with multiple search fields	Chin Chye	17/10/14	18/10/14	17/10/14	18/10/14			Completed		
UI for View all members	Alikah	17/10/14	18/10/14	17/10/14	18/10/14			Completed		
Function 2 (Member Module) - Remove member from database with validation	Chin Chye	19/10/14	19/10/14	19/10/14	19/10/14			Completed		
UI for Delete member	Alikah	20/10/14	20/10/14	19/10/14	19/10/14			Completed		
Regression Testing (pre-demo release)										
Generate Test Case for Function 2 Member Module	Martin	17/10/14	17/10/14	17/10/14	17/10/14			Completed		
Integration	Alikah	21/10/14	22/10/14	21/10/14	22/10/14			Completed		
Testing up to Function 2 (Member Module)	Ting Chun	21/10/14	22/10/14	21/10/14	22/10/14			Completed		
Demo release										
Demo release & consolidate sponsor's feedback	Ting Chun	23/10/14	24/10/14	23/10/14	24/10/14			Completed		
System Testing (post-demo release)										
Conduct System Testing for Function 1 (Account Module)	All	23/10/14	23/10/14	23/10/14	23/10/14			Completed		
Debugging										
Debug of failed test cases	Chin Chye, Alikah	24/10/14	25/10/14	24/10/14	25/10/14			Completed		
Summary for Iteration 3		13/10/14	26/10/14	13/10/14	25/10/15	14	13		107.69%	
Iteration 4 (27 Oct 2014 to 16 Nov 2014)										
Requirements, Analysis and Designs										
Review Iteration 3	All	27/10/14	27/10/14	27/10/14	27/10/14			Completed		
Update technical diagrams (class diagram)	Martin, Ting Chun	27/10/14	27/10/14	27/10/14	27/10/14			Completed		
Update wiki/minutes	Ting Chun	28/10/14	28/10/14	28/10/14	28/10/14			Completed		
Application/Functionality Development										
Function 3 (Activity Module) - java classes and DAOs	Chin Chye	28/10/14	28/10/14	28/10/14	28/10/14			Completed		
Function 3 (Activity Module) - Create new activity with validation and add to database	Chin Chye	29/10/14	29/10/14	30/10/14	30/10/14			Completed		
UI for Creation activity	Alikah	30/10/14	30/10/14	31/10/14	31/10/14			Completed		
Function 3 (Activity Module) - Update activity with validation and update database	Chin Chye	31/10/14	31/10/14	31/10/14	31/10/14			Completed		
UI for Update activity	Alikah	1/11/14	1/11/14	1/11/14	1/11/14			Completed		

Function 3 (Activity Module) - Logic for view all activity with multiple search fields	Chin Chye	2/11/14	2/11/14	3/11/14	3/11/14			Completed		
UI for View all activities	Atikah	3/11/14	3/11/14	3/11/14	3/11/14			Completed		
Function 3 (Activity Module) - Remove activity from database with validation	Chin Chye	5/11/14	5/11/14	5/11/14	5/11/14			Completed		
UI for Delete activity	Atikah	6/11/14	6/11/14	6/11/14	6/11/14			Completed		
Function 4 (Attendance Module) - java classes and DAOs	Chin Chye	8/11/14	8/11/14	8/11/14	8/11/14			Completed		
Function 4 (Attendance Module) - Take attendance and add to database with validation	Chin Chye	9/11/14	9/11/14	9/11/14	9/11/14			Completed		
UI for attendance taking	Atikah	10/11/14	10/11/14	10/11/14	10/11/14			Completed		
Function 4 (Attendance Module) - View attendance	Chin Chye	11/11/14	11/11/14	11/11/14	12/11/14			Completed		
UI for view attendance	Atikah	12/11/14	12/11/14	12/11/14	12/11/14			Completed		
Regression Testing (pre-demo release)										
Generate Test Cases for Activity Module	Ting Chun	5/11/14	5/11/14	6/11/14	6/11/14			Completed		
Generate Test Cases for Attendance Module	Martin	5/11/14	5/11/14	6/11/14	6/11/14			Completed		
Integration	Atikah	7/11/14	7/11/14	7/11/14	7/11/14			Completed		
Testing up to Function 3 (Activity Module)	Martin	7/11/14	7/11/14	7/11/14	7/11/14			Completed		
Integration	Atikah	13/11/14	13/11/14	13/11/14	13/11/14			Completed		
Testing up to Function 4 (Attendance Module)	Ting Chun	13/11/14	13/11/14	13/11/14	13/11/14			Completed		
Demo release - User Test 1										
Generate User Test 1 test case	Martin	6/11/14	6/11/14	6/11/14	6/11/14			Completed		
Conduct User Test 1	All	14/11/14	14/11/14	14/11/14	14/11/14			Completed		
Consolidate User Test 1 Feedback	Ting Chun, Martin	14/11/14	14/11/14	14/11/14	14/11/14			Completed		
System Testing (post-demo release)										
Conduct System Testing for Function 4 (Attendance Module)	All	15/11/14	15/11/14	15/11/14	15/11/14			Completed		
Debugging										
Debug of failed test cases	Chin Chye, Atikah	15/11/14	16/11/14	15/11/14	16/11/14			Completed		
Summary for Iteration 4		27/10/14	16/11/14	27/10/14	16/11/14	21	21	100.00%		
Iteration 5 (8 Dec 2014 to 21 Dec 2014)										
Requirements, Analysis and Designs										
Review Iteration 4	All	8/12/14	8/12/14	8/12/14	8/12/14			Completed		
Update technical diagrams (class diagram)	Atikah, Ting Chun	9/12/14	9/12/14	9/12/14	10/12/14			Completed		
Update technical diagrams (use case diagram)	Atikah, Ting Chun	9/12/14	9/12/14	9/12/14	10/12/14			Completed		
Update wiki/minutes	Ting Chun	10/12/14	10/12/14	10/12/14	10/12/14			Completed		
Update UI mockup	Atikah	10/12/14	10/12/14	10/12/14	10/12/14			Completed		
Application/Functionality Development										
Update Function 2 (Member Module) - java classes and DAOs	Chin Chye	11/12/14	11/12/14	18/12/14	18/12/14			Completed		
Update Function 2 (Member Module) - Create new member with validation and add to database	Chin Chye	11/12/14	11/12/14	19/12/14	19/12/14			Completed		
Update UI for Creation member	Atikah	12/12/14	12/12/14	19/12/14	19/12/14			Completed		
Update Function 2 (Member Module) - Update member with validation and update database	Chin Chye	14/12/14	14/12/14	21/12/14	21/12/14			Completed		
Update UI for Update member	Atikah	15/12/14	15/12/14	21/12/14	21/12/14			Completed		
Update Function 2 (Member Module) - Logic for view all members with multiple search fields	Chin Chye	15/12/14	18/12/14	21/12/14	21/12/14			Completed		
UI for View all members	Atikah	15/12/14	15/12/14	21/12/14	21/12/14			Completed		
Update Function 2 (Member Module) - Remove member from database with validation	Chin Chye	17/12/14	17/12/14	21/12/14	22/12/14			Completed		
Update UI for Delete member	Atikah	17/12/14	17/12/14	22/12/14	22/12/14			Completed		
Regression Testing (pre-demo release)										
Update Test Cases for Member Module	Martin	15/12/14	15/12/14	21/12/14	21/12/14			Completed		
Integration	Atikah	17/12/14	17/12/14	22/12/14	22/12/14			Completed		
Testing up to Function 2 (Member Module)	Ting Chun	17/12/14	17/12/14	22/12/14	22/12/14			Completed		
Demo release - User Test 1										
Demo release & Consolidate Client Feedback	Ting Chun	18/12/14	19/12/14	22/12/14	24/12/14			Completed		
System Testing (post-demo release)										
System Test	All	19/12/14	19/12/14	24/12/14	24/12/14			Completed		
Debugging										
Debug of failed test cases	Atikah, Chin Chye	20/12/14	21/12/14	25/12/14	28/12/14			Completed		
Summary for Iteration 5		8/12/14	21/12/14	8/12/14	28/12/14	14	21	66.67%		
Iteration 6 (22 Dec 2014 to 4 Jan 2015)										
Requirements, Analysis and Designs										
Review Iteration 5	All	22/12/14	22/12/14	28/12/14	28/12/14			Completed		
Update wiki/minutes	Ting Chun	22/12/14	22/12/14	28/12/14	28/12/14			Completed		
Application/Functionality Development										
Update Function 3 (Activity Module) - java classes and DAOs	Chin Chye	23/12/14	23/12/14	29/12/14	30/12/14			Completed		
Update Function 3 (Activity Module) - Create new activity with validation and add to database	Chin Chye	23/12/14	23/12/14	30/12/14	30/12/14			Completed		
Update UI for Creation activity	Atikah	23/12/14	23/12/14	30/12/14	30/12/14			Completed		
Update Function 3 (Activity Module) - Update activity with validation and update database	Chin Chye	23/12/14	23/12/14	30/12/14	31/12/14			Completed		
Update UI for Update activity	Atikah	25/12/14	25/12/14	30/12/14	31/12/14			Completed		
Update Function 3 (Activity Module) - Logic for view all activity with multiple search fields	Chin Chye	25/12/14	25/12/14	30/12/14	30/12/14			Completed		
Update UI for View all activities	Atikah	25/12/14	25/12/14	30/12/14	30/12/14			Completed		
Update Function 3 (Activity Module) - Remove activity from database with validation	Chin Chye	26/12/14	26/12/14	2/1/15	2/1/15			Completed		
Update UI for Delete activity	Atikah	26/12/14	26/12/14	2/1/15	2/1/15			Completed		
Regression Testing (pre-demo release)										
Update Test Cases for Activity Module	Martin	23/12/14	23/12/14	23/12/14	23/12/14			Completed		
Integration	Atikah	26/12/14	26/12/14	2/1/15	2/1/15			Completed		
Testing up to Function 3 (Activity Module)	Ting Chun	26/12/14	26/12/14	2/1/15	2/1/15			Completed		
Demo release										
Demo release & consolidate sponsor's feedback	Ting Chun	27/12/14	28/12/14	3/1/15	4/1/15			Completed		
System Testing (post-demo release)										
System test	All	29/12/14	29/12/14	5/1/15	6/1/15			Completed		
Debugging										
Debug of failed test cases	Chin Chye, Atikah	31/12/14	4/1/15	6/1/15	10/1/15			Completed		
Summary for Iteration 6		22/12/14	4/1/15	28/12/14	10/1/15	14	20	70.00%		

Iteration 7 (5 Jan 2015 to 18 Jan 2015)									
Requirements, Analysis and Designs									
Review Iteration 6	All		5/1/15	5/1/15	10/1/15	10/1/15			Completed
Update wiki/minutes	Ting Chun		5/1/15	5/1/15	10/1/15	10/1/15			Completed
Application/Functionality Development									
Update Function 4 (Attendance Module) - java classes and DAOs	Chin Chye		7/1/15	7/1/15	10/1/15	10/1/15			Completed
Update Function 4 (Attendance Module) - Take attendance and add to database with validation	Chin Chye		7/1/15	7/1/15	10/1/15	10/1/15			Completed
Update UI for attendance taking	Atikah		7/1/15	7/1/15	10/1/15	10/1/15			Completed
Update Function 4 (Attendance Module) - View attendance	Chin Chye		8/1/15	9/1/15	11/1/15	12/1/15			Completed
Update UI for view attendance	Atikah		9/1/15	9/1/15	11/1/15	11/1/15			Completed
Function 5 (Administrator Module) - Generate Statistics with logic	Chin Chye		10/1/15	13/1/15	10/1/15	13/1/15			Completed
UI for generate statistics	Atikah		13/1/15	15/1/15	14/1/15	15/1/15			Completed
Regression Testing (pre-demo release)									
Update Test Cases for Attendance Module	Martin		8/1/15	8/1/15	8/1/15	8/1/15			Completed
Generate Test Cases for Administrator Module	Ting Chun		13/1/15	13/1/15	14/1/15	14/1/15			Completed
Integration	Alikah		10/1/15	10/1/15	11/1/15	11/1/15			Completed
Testing up to Function 4 (Attendance Module)	Martin		11/1/15	11/1/15	11/1/15	11/1/15			Completed
Integration	Alikah		26/12/14	26/12/14	2/1/14	2/1/14			Completed
Testing up to Function 5 (Administrator Module)	Ting Chun		26/12/14	26/12/14	2/1/14	2/1/14			Completed
Demo release									
Demo release & consolidate sponsor's feedback	Ting Chun, Martin		14/1/15	15/1/15	15/1/15	16/1/15			Completed
System Testing (post-demo release)									
System Test	All		16/1/15	17/1/15	16/1/15	17/1/15			Completed
Debugging									
Debug of failed test cases	Chin Chye, Alikah		17/1/15	18/1/15	17/1/15	19/1/15			Completed
Summary for Iteration 7			5/1/15	18/1/15	10/1/15	19/1/15	14	15	93.33%
Iteration 8 (19 Jan 2015 to 1 Feb 2015)									
Requirements, Analysis and Designs									
Review Iteration 7	All		19/1/15	19/1/15	19/1/15	19/1/15			Completed
Update wiki/minutes	Ting Chun		19/1/15	19/1/15	20/1/15	20/1/15			Completed
Application/Functionality Development									
UI changes form UT2: Member module	Alikah		23/1/15	23/1/15	23/1/15	23/1/15			Completed
UI changes form UT2: Activity module	Alikah		23/1/15	23/1/15	23/1/15	23/1/15			Completed
UI changes form UT2: Attendance module	Alikah		23/1/15	23/1/15	23/1/15	23/1/15			Completed
Function 6 (Volunteer Module) - Update java classes and DAOs	Chin Chye		22/1/15	22/1/15	22/1/15	22/1/15			Completed
Function 6 (Volunteer Module) - Update member to include adding of new volunteer with validation and add to database	Chin Chye		23/1/15	23/1/15	23/1/15	23/1/15			Completed
Update UI for member to include adding of volunteer	Alikah		23/1/15	23/1/15	23/1/15	23/1/15			Completed
Function 6 (Volunteer Module) - Update edit member page to update volunteer with validation and update database	Chin Chye		23/1/15	23/1/15	23/1/15	23/1/15			Completed
UI for Update activity	Alikah		23/1/15	23/1/15	23/1/15	23/1/15			Completed
Function 6 (Volunteer Module) - Update view all members with multiple search fields	Chin Chye		24/1/15	24/1/15	24/1/15	24/1/15			Completed
Update UI for view all members	Alikah		24/1/15	24/1/15	24/1/15	24/1/15			Completed
Function 6 (Volunteer Module) - Update delete member	Chin Chye		24/1/15	24/1/15	24/1/15	24/1/15			Completed
Update UI for delete member	Alikah		24/1/15	24/1/15	24/1/15	24/1/15			Completed
Function 5 (Administrator Module) - New requirements for generate statistics	Chin Chye		26/1/15	28/1/15	26/1/15	28/1/15			Completed
Update UI for generate statistics	Alikah		29/1/15	29/1/15	29/1/15	29/1/15			Completed
Regression Testing (pre-demo release)									
Update Test Cases for Administrator Module - Generate Statistics	Ting Chun		28/1/15	28/1/15	29/1/15	29/1/15			Completed
Generate Test Cases for Volunteer Module	Martin		25/1/15	25/1/15	26/1/15	26/1/15			Completed
Integration for Function 6	Alikah		26/12/14	26/12/14	26/12/14	26/12/14			Completed
Testing up to Function 6 (Volunteer Module)	Martin		26/12/14	26/12/14	26/12/14	26/12/14			Completed
Integration for Function 5	Chin Chye		29/1/15	29/1/15	30/1/15	30/1/15			Completed
Testing up to Function 5 (Administrator Module) - Generate statistics	Ting Chun		29/1/15	29/1/15	30/1/15	30/1/15			Completed
Demo release - User Test 2									
Conduct User Test 2	All		21/1/15	21/1/15	21/1/15	21/1/15			Completed
Consolidate User Test 2 Feedback	Ting Chun, Martin		22/1/15	22/1/15	22/1/15	22/1/15			Completed
System Testing (post-demo release)									
System Test	All		31/1/15	31/1/15	31/1/15	31/1/15			Completed
Debugging									
Debug of failed test cases	Chin Chye, Alikah		31/1/15	1/2/15	31/1/15	1/2/15			Completed
Summary for Iteration 8			19/1/15	1/2/15	19/1/15	1/2/15	14	14	100.00%
Iteration 9 (2 Feb 2015 to 15 Feb 2015)									
Requirements, Analysis and Designs									
Review Iteration 8	All		4/2/15	4/2/15	4/2/15	4/2/15			Completed
Update wiki/minutes	Ting Chun		6/2/15	6/2/15	6/2/15	6/2/15			Completed
Application/Functionality Development									
Update Function (Administrator Module) - Generate Statistics	Chin Chye		8/2/15	8/2/15	8/2/15	8/2/15			Completed
Update UI for Generate Statistics	Alikah		8/2/15	8/2/15	8/2/15	8/2/15			Completed
Update Function (Administrator Module) - Generate Reports	Chin Chye		9/2/15	10/2/15	9/2/15	10/2/15			Completed
Update UI for Generate Report	Alikah		10/2/15	10/2/15	10/2/15	10/2/15			Completed
Regression Testing (pre-demo release)									
Update Test Cases for Administrator Module - Generate Statistics and Generate Report	Martin		8/2/15	8/2/15	8/2/15	8/2/15			Completed
Integration (up to Function 5 - Administrator Module)	Chin Chye		10/2/15	10/2/15	10/2/15	10/2/15			Completed
Testing up to Administrator Module	Martin		11/2/15	11/2/15	11/2/15	11/2/15			Completed
Demo release									
Deployment V1	Chin Chye		11/2/15	12/2/15	11/2/15	13/2/15			Completed
System Testing (post-demo release)									
System Testing	All		12/2/15	12/2/15	13/2/15	13/2/15			Completed
Debugging									

Debug of failed test cases	Chin Chye, Atikah	13/2/15	15/2/15	14/2/15	15/2/15			Completed	
Summary for Iteration 9		2/2/15	15/2/15	4/2/15	16/2/15	14	15		93.33%
Iteration 10 (16 Feb 2015 to 1 Mar 2015)									
Requirements, Analysis and Designs									
Review Iteration 9	All	16/2/15	16/2/15	17/2/15	17/2/15			Completed	
Update wiki/minutes	Ting Chun	16/2/15	16/2/15	17/2/15	17/2/15			Completed	
Preparation for midterm presentation (Documentation: midterm wiki, midterm presentation slides, metrics)	All	17/2/15	26/2/15	17/2/15	26/2/15			Completed	
Application/Functionality Development									
Update Function (Administrator Module) - Generate Statistics	Chin Chye	18/2/15	19/2/15	18/2/15	19/2/15			Completed	
Update UI for Generate Statistics	Atikah	19/2/15	19/2/15	19/2/15	19/2/15			Completed	
Update Function (Administrator Module) - Generate Reports	Chin Chye	21/2/15	21/2/15	21/2/15	21/2/15			Completed	
Update UI for Generate Report	Atikah	21/2/15	21/2/15	21/2/15	21/2/15			Completed	
UI Changes + Touch up	Atikah	21/2/15	23/2/15	21/2/15	22/2/15			Completed	
Function 7 (Notification module) - Check member's attendance	Chin Chye	27/2/15	27/2/15						
Regression Testing (pre-demo release)									
Update Test Cases for Administrator Module - Generate Statistics and Generate Report	Martin	18/2/15	18/2/15	18/2/15	18/2/15			Completed	
Integration (up to Function 7 - Administrator Module)	Chin Chye	22/2/15	22/2/15	22/2/15	22/2/15			Completed	
Testing up to Administrator Module	All	22/2/15	22/2/15	22/2/15	22/2/15			Completed	
Generate Test Cases for Notification Module - Check member's attendance	Ting Chun	27/2/15	27/2/15						
Demo release									
Deployment V2 for User Test 3	Chin Chye	23/2/15	23/2/15	23/2/15	23/2/15			Completed	
Conduct User Test 3 (1 person)	All	23/2/15	23/2/15	23/2/15	23/2/15			Completed	
Conduct User Test 3 (4 person)	All	27/2/15	27/2/15						
Consolidate Feedback for User Test 3	Martin, Ting Chun	28/2/15	28/2/15						
System Testing (post-demo release)									
System Testing	All	28/2/15	28/2/15						
Debugging									
Debug of failed test cases	Chin Chye, Atikah	28/2/15	1/3/15						
Summary for Iteration 10		2/2/15	15/2/15			14	-32		
Iteration 11 (2 Mar 2015 to 15 Mar 2015)									
Requirements, Analysis and Designs									
Review Iteration 10	All	2/3/15	2/3/15						
Update wiki/minutes	Ting Chun	4/3/15	4/3/15						
Application/Functionality Development									
Function 7 (Notification Module) - Resolve updates made by user	Chin Chye	3/3/15	4/3/15						
UI for notification module	Atikah	4/3/15	4/3/15						
Function 8 (Pre-registration) - Create new event with validation	Chin Chye	6/3/15	6/3/15						
Function 8 (Pre-registration) - Update event with validation	Chin Chye	7/3/15	7/3/15						
Function 8 (Pre-registration) - View all new events with validations	Chin Chye	8/3/15	8/3/15						
Function 8 (Pre-registration) - Delete event with validation	Chin Chye	9/3/15	9/3/15						
UI for function 8	Atikah	9/3/15	10/3/15						
Regression Testing (pre-demo release)									
Generate Test Cases for Pre-registration Module	Martin	3/3/15	3/3/15						
Update Test Cases for Notification Module - Check member's attendance	Ting Chun	3/3/15	3/3/15						
Integration (for Function 7)	Atikah	5/3/15	5/3/15						
Testing up to Notification Module	Atikah, Ting Chun	5/3/15	5/3/15						
Integration (for Function 8)	Atikah	10/3/15	10/3/15						
Testing up to Pre-registration Module	Martin, Ting Chun	10/3/15	10/3/15						
Demo release									
Live deployment - including database population	All	3/3/15	6/3/15						
Demo release (rhcloud)	Chin Chye	11/3/15	11/3/15						
Consolidate feedback	Martin, Ting Chun	13/3/15	13/3/15						
System Testing (post-demo release)									
System Testing	All	13/3/15	13/3/15						
Debugging									
Debug of failed test cases	Chin Chye, Atikah	14/3/15	15/3/15						
Summary for Iteration 11		2/3/15	15/3/15			14	-60		
Iteration 12 (16 Mar 2015 to 29 Mar 2015)									
Requirements, Analysis and Designs									
Review Iteration 11	All	16/3/15	16/3/15						
Update wiki/minutes	Ting Chun	17/3/15	17/3/15						
Preparation for poster submission	All	16/3/15	29/3/15						
Application/Functionality Development									
Update database		17/3/15	17/3/15						
Function 9 Members @ risk - Add members	Chin Chye	17/3/15	17/3/15						
Function 9 Members @ risk - View member's attendance	Chin Chye	18/3/15	19/3/15						
Function 9 Members @ risk - Remove member	Chin Chye	19/3/15	19/3/15						
UI for Function 9	Atikah	20/3/15	20/3/15						
Clean up UI for application	Atikah	21/3/15	21/3/15						
Regression Testing (pre-demo release)									
Generate Test Cases for Members @ risk	Martin	18/3/15	18/3/15						
Integration (for Function 9)	Atikah	20/3/15	20/3/15						
Testing up to Members @ risk Module	Martin, Ting Chun	21/3/15	23/3/15						
Demo release									
Demo release for User Test 4 (rhcloud)	Chin Chye	24/3/15	24/3/15						
Conduct User Test 4 (rhcloud)	All	25/3/15	25/3/15						
Consolidate feedback	Martin, Ting Chun	25/3/15	26/3/15						
System Testing (post-demo release)									
System Testing 1	All	26/3/15	26/3/15						
Debugging									
Debug of failed test cases 1 + Changes from User Test 4	Chin Chye, Atikah	27/3/15	29/3/15						
Summary for Iteration 12		16/3/15	29/3/15			14	-74		

