

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|----|---|--------------------|--------------------|-------------------|--------------------|
| 1 | Note: 1 Day (Equivalent to 3 hours) | NA | NA | 0 days? | |
| 2 | Inception Phase | Sat 12/5/12 | Wed 20/6/12 | 39 days | Sat 12/5/12 |
| 3 | Idea Generation Phase | | | | Sat 12/5/12 |
| 4 | Idea Discussion Meetings | Fri 12/10/12 | Mon 15/10/12 | 3 days | Sat 12/5/12 |
| 5 | Preliminary Idea Findings | Sat 12/5/12 | Sat 26/5/12 | 14 days | Sat 12/5/12 |
| 6 | Get popularity Index feature and Internal Consulting Service | Sat 12/5/12 | Sat 19/5/12 | 7 days | Sat 12/5/12 |
| 7 | Worthy Cause Project- Match-Client | Sat 12/5/12 | Sat 2/6/12 | 21 days | Sat 12/5/12 |
| 8 | Reward System | Sat 12/5/12 | Sat 2/6/12 | 21 days | Sat 12/5/12 |
| 9 | Share Worthy Cause project stories | Sat 12/5/12 | Sat 2/6/12 | 21 days | Sat 12/5/12 |
| 10 | Feedback to Masami (Sponsor Meeting) | Sat 2/6/12 | Sat 2/6/12 | 0 days | Sat 2/6/12 |
| 11 | Change and Reviewed Idea Findings- Android Application | Sun 3/6/12 | Sun 10/6/12 | 7 days | Sun 3/6/12 |
| 12 | Discuss and confirm idea finding during sponsor meetings | Wed 6/6/12 | Wed 6/6/12 | 0 days | Wed 6/6/12 |
| 13 | Molecule Concept | Sun 3/6/12 | Fri 8/6/12 | 5 days | Sun 3/6/12 |
| 14 | Media Management Concept | Sun 3/6/12 | Fri 8/6/12 | 5 days | Sun 3/6/12 |
| 15 | Consolidate All Ideas | Fri 8/6/12 | Sat 9/6/12 | 1 day | Fri 8/6/12 |
| 16 | Final Review by project managers | Sat 9/6/12 | Sun 10/6/12 | 1 day | Sat 9/6/12 |
| 17 | Start meeting with supervisor and Professor Zhu | Sat 9/6/12 | Sat 9/6/12 | 0 days | Sat 9/6/12 |
| 18 | Discussion of main plans for wiki page | Sat 9/6/12 | Sat 9/6/12 | 0 days | Sat 9/6/12 |
| 19 | Make updates to wiki page | Sun 10/6/12 | Mon 18/6/12 | 8 days | Sun 10/6/12 |
| 20 | Discuss final adjustments of project scope with Masami (Email) | Mon 11/6/12 | Tue 12/6/12 | 1 day | Mon 11/6/12 |
| 21 | Consolidation of final changes (in technically defined scope) | Wed 13/6/12 | Mon 18/6/12 | 5 days | Wed 13/6/12 |
| 22 | Discussion of project plans and risks for the elaboration phase | Wed 13/6/12 | Wed 13/6/12 | 0 days | Wed 13/6/12 |
| 23 | Project managers to make final adjustments to schedule, prepare resources, create risks profile for the elaboration phase | Thu 14/6/12 | Mon 18/6/12 | 4 days | Thu 14/6/12 |
| 24 | Prepare project proposal and review wiki page | Tue 19/6/12 | Wed 20/6/12 | 1 day | Tue 19/6/12 |
| 25 | Milestone- Project Proposal | Wed 20/6/12 | Wed 20/6/12 | 0 days | Wed 20/6/12 |
| 26 | Buffer Days | Wed 20/6/12 | Thu 21/6/12 | 1 day | Wed 20/6/12 |
| 27 | Elaboration Phase | Thu 21/6/12 | Tue 10/7/12 | 19 days | Thu 21/6/12 |
| 28 | Confirm Idea internally within the team | Thu 21/6/12 | Sun 24/6/12 | 3 days | Thu 21/6/12 |
| 29 | Identify the correct Mobile Environment to build upon | Wed 27/6/12 | Sat 30/6/12 | 3 days | Wed 27/6/12 |
| 30 | Create Use Case Diagrams and Use Case Descriptions | Sat 30/6/12 | Tue 3/7/12 | 3 days | Sat 30/6/12 |
| 31 | Setup Of Environment | Tue 3/7/12 | Wed 4/7/12 | 1 day | Tue 3/7/12 |
| 32 | Learning on the Android Development | Thu 5/7/12 | Wed 18/7/12 | 13 days | Thu 5/7/12 |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|----|---|--------------------|--------------------|-------------------|--------------------|
| 33 | Functional Development | Thu 5/7/12 | Wed 18/7/12 | 13 days | Thu 5/7/12 |
| 34 | UI Development | Thu 5/7/12 | Wed 18/7/12 | 13 days | Thu 5/7/12 |
| 35 | Exchange of ideas between functional & UI team happen on 2 occasions on developing application | | | | |
| 36 | Internal team review on learning development, Masami's feedbacks | Thu 12/7/12 | Thu 12/7/12 | 0 days | Thu 12/7/12 |
| 37 | Schedule For Functional Development Team | | | | |
| 38 | Development Documentation | Wed 18/7/12 | Fri 3/8/12 | 16 days | Wed 18/7/12 |
| 39 | SQL Database data table | Wed 18/7/12 | Sat 21/7/12 | 3 days | Wed 18/7/12 |
| 40 | Review of SQL Database data table | Sat 21/7/12 | Fri 3/8/12 | 13 days | Sat 21/7/12 |
| 41 | 1st Review by Masami on discussed proposal | Sun 8/7/12 | Sun 8/7/12 | 0 days | Sun 8/7/12 |
| 42 | Schedule For UI Development Team | | | | |
| 43 | Free Form Diary UI & Newsletter UI | Sun 8/7/12 | Mon 9/7/12 | 1 day | Sun 8/7/12 |
| 44 | Administer UI (For Worthy Cause Admin to edit photo into various forms & B1G1 Admin to post good pictures on the B1G1 portal) | Wed 11/7/12 | Sat 14/7/12 | 3 days | Wed 11/7/12 |
| 45 | Reward System UI | Sat 14/7/12 | Mon 23/7/12 | 9 days | Sat 14/7/12 |
| 46 | Final Check by project manager on overall UI diagram | Sun 22/7/12 | Mon 23/7/12 | 1 day | Sun 22/7/12 |
| 47 | UI Mockup 1st Review with Masami | Mon 23/7/12 | Mon 23/7/12 | 0 days | Mon 23/7/12 |
| 48 | Review Of UI Mockup from 1st Review | Mon 23/7/12 | Tue 31/7/12 | 8 days | Mon 23/7/12 |
| 49 | UI Mockup 2nd Review with Masami | Tue 31/7/12 | Tue 31/7/12 | 0 days | Tue 31/7/12 |
| 50 | Review of UI Mockup from 2nd Review | Tue 31/7/12 | Fri 3/8/12 | 3 days | Tue 31/7/12 |
| 51 | UI Mockup Final Review with Masami | Fri 3/8/12 | Fri 3/8/12 | 0 days | Fri 3/8/12 |
| 52 | Preparation + Rehearsal for Presentation | Wed 8/8/12 | Sun 12/8/12 | 4 days | Wed 8/8/12 |
| 53 | Prepare Powerpoint Slides | Wed 8/8/12 | Fri 10/8/12 | 2 days | Wed 8/8/12 |
| 54 | Updates to wiki page | Fri 10/8/12 | Sat 11/8/12 | 1 day | Fri 10/8/12 |
| 55 | Final updates to project schedule, risk assessments, learning outcomes, development documents | Wed 8/8/12 | Fri 10/8/12 | 2 days | Wed 8/8/12 |
| 56 | Check powerpoint slides and wiki page ready | Sat 11/8/12 | Sun 12/8/12 | 1 day | Sat 11/8/12 |
| 57 | Buffer Days | Sun 12/8/12 | Mon 13/8/12 | 1 day | Sun 12/8/12 |
| 58 | Acceptance Presentation | Tue 14/8/12 | Tue 14/8/12 | 0 days | Tue 14/8/12 |
| 59 | Construction phase (Iteration 1 to 8) | Tue 24/7/12 | Mon 26/11/12 | 125 days | Tue 24/7/12 |
| 60 | Iteration 1- Manage Photo Part 1 (Take Photo with App, App Splash Page, Login) | Tue 24/7/12 | Fri 10/8/12 | 17 days | Tue 24/7/12 |
| 61 | Schedule For Functional Development Team | | | | |
| 62 | Development of "Capture Photo" & "Upload Photo" function | Tue 31/7/12 | Mon 27/8/12 | 27 days | Tue 31/7/12 |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|----|--|--------------------|--------------------|-------------------|--------------------|
| 63 | App Startup Splash Screen | Wed 18/7/12 | Sun 22/7/12 | 4 days | Wed 18/7/12 |
| 64 | Study on how to develop App Startup Splash | Wed 18/7/12 | Thu 19/7/12 | 1 day | Wed 18/7/12 |
| 65 | Development of App Startup Screen | Thu 19/7/12 | Sat 21/7/12 | 2 days | Thu 19/7/12 |
| 66 | Debugging for App Startup Screen | Sat 21/7/12 | Sun 22/7/12 | 1 day | Sat 21/7/12 |
| 67 | Login Screen for various users | Tue 7/8/12 | Wed 8/8/12 | 1 day | Tue 7/8/12 |
| 68 | [Description] WC team members (Leads to main menu), B1G1 businesses (Leads to web portal) | | | | |
| 69 | Study on the development of the login screen | Tue 7/8/12 | Tue 7/8/12 | 0.5 days | Tue 7/8/12 |
| 70 | Creation of SQL database till Access Photo Feature Part 1 | Tue 7/8/12 | Wed 8/8/12 | 1 day | Tue 7/8/12 |
| 71 | Development of Login Screen for various user + Linkage to SQL Database | Tue 24/7/12 | Thu 26/7/12 | 2 days | Tue 24/7/12 |
| 72 | Debugging for Login Screen | Thu 26/7/12 | Fri 27/7/12 | 1 day | Thu 26/7/12 |
| 73 | Access Photo Feature | Fri 3/8/12 | Wed 8/8/12 | 5 days | Fri 3/8/12 |
| 74 | [Description]Entry Fields (Photo, Photo title, Photo description, GPS Location) & Actions: Snap, cancel & retake, delete, upload | Fri 3/8/12 | Sat 4/8/12 | 1 day | Fri 3/8/12 |
| 75 | Study the development of "Access Photo Features" | Fri 3/8/12 | Sat 4/8/12 | 1 day | Fri 3/8/12 |
| 76 | Development of Access Photo Features | Fri 3/8/12 | Wed 8/8/12 | 5 days | Fri 3/8/12 |
| 77 | Actions: Snap, cancel, delete, upload | Fri 3/8/12 | Sat 4/8/12 | 1 day | Fri 3/8/12 |
| 78 | Photo preview from photo library | Sat 4/8/12 | Sun 5/8/12 | 1 day | Sat 4/8/12 |
| 79 | Photo, Photo Title, Live Feed Update | Sun 5/8/12 | Mon 6/8/12 | 1 day | Sun 5/8/12 |
| 80 | Debugging for Access Photo Feature | Mon 6/8/12 | Wed 8/8/12 | 2 days | Mon 6/8/12 |
| 81 | Schedule For UI Development Team | | | | |
| 82 | UI Development for App Startup Splash and Login Screen | Tue 17/7/12 | Wed 25/7/12 | 8 days | Tue 17/7/12 |
| 83 | UI Development for Access Photo Feature | Fri 3/8/12 | Wed 8/8/12 | 5 days | Fri 3/8/12 |
| 84 | Debugging for the overall functional application built so far | Wed 8/8/12 | Fri 10/8/12 | 2 days | Wed 8/8/12 |
| 85 | Iteration 2 - Manage Photo Part 2 (Image Cropping, Image Filtering to be displayed photo in diary entry) | Sun 19/8/12 | Sun 2/9/12 | 14 days | Sun 19/8/12 |
| 86 | Development Of Photo Cropping and Photo Filtering function | Sun 19/8/12 | Sun 2/9/12 | 14 days | Sun 19/8/12 |
| 87 | Study how to develop the photo cropping and filtering function for the photo just added to the application | Sun 19/8/12 | Wed 22/8/12 | 3 days | Sun 19/8/12 |
| 88 | Prepare Test cases for Photo Cropping and filter function | Wed 22/8/12 | Thu 23/8/12 | 1.5 days | Wed 22/8/12 |
| 89 | Schedule for Functional Development Team | | | | |
| 90 | Crop the original photo taken into any size or dimensions the users see fit | Wed 22/8/12 | Sun 26/8/12 | 4 days | Wed 22/8/12 |
| 91 | After the rectangle is displayed, the unselected area should be cropped | Wed 22/8/12 | Sun 26/8/12 | 4 days | Wed 22/8/12 |
| 92 | Ensure the original photo is retained in the database and the cropped photo is added | Wed 22/8/12 | Sun 26/8/12 | 4 days | Wed 22/8/12 |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|-----|---|--------------------|--------------------|-------------------|--------------------|
| 93 | Schedule for UI Development Team | | | | |
| 94 | Page setup of displaying the picture on a new page in the Android application | Mon 20/8/12 | Tue 21/8/12 | 1 day | Mon 20/8/12 |
| 95 | Create the rectangle to indicate the area of effect of the picture that the user wants preserved after cropping | Tue 21/8/12 | Wed 22/8/12 | 1 day | Tue 21/8/12 |
| 96 | Create the filtering feature on the photo | Wed 22/8/12 | Sun 26/8/12 | 4 days | Wed 22/8/12 |
| 97 | Debugging for the Photo Cropping Function | Mon 27/8/12 | Wed 29/8/12 | 2 days | Mon 27/8/12 |
| 98 | Debugging For Photo Filter function | Wed 29/8/12 | Thu 30/8/12 | 1 day | Wed 29/8/12 |
| 99 | Buffer Days | Thu 30/8/12 | Sun 2/9/12 | 3 days | Thu 30/8/12 |
| 100 | Iteration 3 - Manage Diary Entry Part 1(View Live Feed & Search Location) | Sun 2/9/12 | Sat 15/9/12 | 13 days | Sun 2/9/12 |
| 101 | Development of live feed function | Sun 2/9/12 | Sat 8/9/12 | 6 days | Sun 2/9/12 |
| 102 | Learn how to populate the live feeds on the "Special Moments" page and enable the worthy cause admin from the Drupal site to see into these live feeds + further requirements gathering (how the list is going to populate) | Sun 2/9/12 | Tue 4/9/12 | 2 days | Sun 2/9/12 |
| 103 | Prepare test cases for "Live Feed" function | Tue 4/9/12 | Wed 5/9/12 | 1 day | Tue 4/9/12 |
| 104 | Schedule for Functional Development Team | | | | |
| 105 | Populate the live updates accordingly for the "Special Moments" page in the app | Tue 4/9/12 | Sat 8/9/12 | 4 days | Tue 4/9/12 |
| 106 | As more live feeds are added, populate the lists in the appropriate order and length in the page as decided by the sponsor | Tue 4/9/12 | Sat 8/9/12 | 4 days | Tue 4/9/12 |
| 107 | Schedule for UI development team | | | | |
| 108 | Embolden words, decorate and format accurately the "Special Moments" page | Tue 4/9/12 | Wed 5/9/12 | 1 day | Tue 4/9/12 |
| 109 | Debugging for View Live Feed Function | Wed 5/9/12 | Sat 8/9/12 | 3 days | Wed 5/9/12 |
| 110 | Development of Search Location feature | Sat 8/9/12 | Sat 15/9/12 | 7 days | Sat 8/9/12 |
| 111 | Learn how to retrieve coordinates from the Android phone using an application and then query the coordinates using Google API | Sat 8/9/12 | Mon 10/9/12 | 2 days | Sat 8/9/12 |
| 112 | Prepare test cases for the Search Location feature | Mon 10/9/12 | Tue 11/9/12 | 1 day | Mon 10/9/12 |
| 113 | Schedule for Functional Development Team | | | | |
| 114 | Display the location name using the Google API and coordinates given by the GPS on the diary entry page | Tue 11/9/12 | Sat 15/9/12 | 4 days | Tue 11/9/12 |
| 115 | Schedule for UI Development Team | | | | |
| 116 | (Optional Requirement- to discuss with Masami) Develop the google map on B1G1 app indicating the precise locaton given by the GPS | Mon 10/9/12 | Thu 13/9/12 | 3 days | Mon 10/9/12 |
| 117 | Debugging for Search Location feature | Thu 13/9/12 | Sat 15/9/12 | 2 days | Thu 13/9/12 |
| 118 | Iteration 4 - Storage of diary entry descriptions into the B1G1 database | Sat 15/9/12 | Fri 28/9/12 | 13 days | Sat 15/9/12 |
| 119 | Research on methods to store information to database and find out more information about storage to image | Sat 15/9/12 | Tue 18/9/12 | 3 days | Sat 15/9/12 |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|-----|--|---------------------|---------------------|-------------------|--------------------|
| 120 | Uploading large and small images to personal library in phone (SD Card) | Tue 18/9/12 | Fri 21/9/12 | 3 days | Tue 18/9/12 |
| 121 | Uploading of image title, description, location, and project to the database | Fri 21/9/12 | Tue 25/9/12 | 4 days | Fri 21/9/12 |
| 122 | Buffer days | Tue 25/9/12 | Fri 28/9/12 | 3 days | Tue 25/9/12 |
| 123 | Milestone 3 - UT 1 | Sat 22/9/12 | Sat 29/9/12 | 7 days | Sat 22/9/12 |
| 124 | Preparation for Mid-Term Presentation | Sun 30/9/12 | Thu 4/10/12 | 4 days | Sun 30/9/12 |
| 125 | Mid-Term structure + slides | Sun 30/9/12 | Tue 2/10/12 | 2 days | Sun 30/9/12 |
| 126 | Rehearsal of individual parts | Tue 2/10/12 | Thu 4/10/12 | 2 days | Wed 3/10/12 |
| 127 | Milestone 4 - Mid Term Presentation | Thu 4/10/12 | Thu 4/10/12 | 0 days | Thu 4/10/12 |
| 128 | Iteration 5 - Manage Diary Entry Part 2 (Live Feed Sharing on Twitter & Facebook, Implement live feed and photo on web portal) | Thu 4/10/12 | Mon 15/10/12 | 11 days | Thu 4/10/12 |
| 129 | Learn about facebook & twitter API to post the live feed from the app to facebook or twitter + method to populate live updates + Store Photo in Web Portal + final requirements gathering on this function | Thu 4/10/12 | Fri 5/10/12 | 1.5 days | Thu 4/10/12 |
| 130 | Prepare test cases for "Live Feed Sharing" function | Fri 5/10/12 | Sat 6/10/12 | 1 day | Fri 5/10/12 |
| 131 | Schedule for Functional Development Team | | | | |
| 132 | Uploading image from personal library to B1G1 portal & generate its url | Sat 6/10/12 | Mon 8/10/12 | 2 days | Sat 6/10/12 |
| 133 | Display the live feed on facebook- Integration with mobile app and facebook | Mon 8/10/12 | Tue 9/10/12 | 1.5 days | |
| 134 | Remove photo from Android application | Wed 10/10/12 | Thu 11/10/12 | 1 day | Wed 10/10/12 |
| 135 | Debug for all functions in the iteration | Thu 11/10/12 | Sat 13/10/12 | 2 days | |
| 136 | Buffer Days | Sat 13/10/12 | Mon 15/10/12 | 2 days | |
| 137 | Iteration 6 - Manage WC Team Members + Final completion with all Android functions | Mon 15/10/12 | Fri 26/10/12 | 12 days | |
| 138 | Development of "Create & Access worthy cause team member accounts" function | Mon 15/10/12 | Fri 26/10/12 | 11 days | |
| 139 | Learn to create user accounts and populate the user accounts under B1G1 Giving's Team Members | Mon 15/10/12 | Tue 16/10/12 | 1.5 days | Mon 15/10/12 |
| 140 | Prepare test cases for "Manage team members" function | Tue 16/10/12 | Wed 17/10/12 | 1 day | |
| 141 | Schedule For Functional Development Team | | | | |
| 142 | Accept values from the create account fields and store it in the database | Tue 16/10/12 | Fri 19/10/12 | 3 days | Mon 22/10/12 |
| 143 | Display the live feed on facebook- Integration with mobile app and facebook (Part 2) | Fri 19/10/12 | Sun 21/10/12 | 2 days | |
| 144 | Custom List View (Debug) Incomplete | Sun 21/10/12 | Mon 22/10/12 | 1 day | Sun 21/10/12 |
| 145 | Converting original image to bit map | Fri 19/10/12 | Mon 22/10/12 | 3 days | Fri 19/10/12 |
| 146 | Create URL to link to location of image in portal and save the image in the portal | Mon 22/10/12 | Wed 24/10/12 | 2 days | Mon 22/10/12 |
| 147 | Logic to retrieve the user accounts from the database and populate it on the "Manage Team Member's Page" | Fri 19/10/12 | Mon 22/10/12 | 3 days | Thu 25/10/12 |
| 148 | Delete Team Member Account | Sun 4/11/12 | Mon 5/11/12 | 1.5 days | |
| 149 | Update team member account | Tue 6/11/12 | Wed 7/11/12 | 1.5 days | |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|-----|--|---------------------|---------------------|-------------------|--------------|
| 150 | Schedule for UI Development Team | | | | |
| 151 | Develop the user interface for the "Create Accounts field" | Mon 15/10/12 | Wed 17/10/12 | 2 days | Mon 15/10/12 |
| 152 | Develop the user interface for the "B1G1 Giving's Team Members" Section | Wed 17/10/12 | Fri 19/10/12 | 2 days | Wed 17/10/12 |
| 153 | Develop the user interface for the rest of the "Manage team members" page | Fri 19/10/12 | Sun 21/10/12 | 2 days | |
| 154 | Debug for all functions in Android, inclusive of facebook | Wed 24/10/12 | Fri 26/10/12 | 2 days | |
| 155 | Debug for Manage WC Team Members function | Wed 7/11/12 | Fri 9/11/12 | 2 days | |
| 156 | Iteration 7- Manage Diary Entry | Fri 9/11/12 | Fri 16/11/12 | 7 days | |
| 157 | Schedule for Functional Development Team | Fri 9/11/12 | Fri 16/11/12 | 7 days | |
| 158 | Retrieve list of diary entries from B1G1 database to the drupal web-site | Fri 9/11/12 | Mon 12/11/12 | 3 days | |
| 159 | Connect the drupal site to the B1G1 database and retrieve an instance of the diary entry | Fri 9/11/12 | Sat 10/11/12 | 1 day | |
| 160 | Dynamically retrieve all projects from the B1g1 database | Sat 10/11/12 | Mon 12/11/12 | 2 days | |
| 161 | Schedule for UI Development Team | Fri 9/11/12 | Mon 12/11/12 | 3 days | |
| 162 | CSS Layout and organise structure for diary entry | Fri 9/11/12 | Sat 10/11/12 | 1 day | |
| 163 | Implement Slider feature and finalise layout | Sat 10/11/12 | Mon 12/11/12 | 2 days | |
| 164 | Debugging for Manage Diary Entry | Mon 12/11/12 | Wed 14/11/12 | 2 days | |
| 165 | Debugging for all Android Application | Fri 9/11/12 | Fri 16/11/12 | 7 days | |
| 166 | Buffer Days | Wed 14/11/12 | Fri 16/11/12 | 2 days | |
| 167 | UAT 3 (First test of completed Android and Drupal functions) | Fri 16/11/12 | Fri 16/11/12 | 0 days | |
| 168 | Transition Phase | Fri 16/11/12 | Mon 3/12/12 | 17 days | |
| 169 | Iteration 8 - UI touchup and final debugging | Fri 16/11/12 | Sun 25/11/12 | 9 days | |
| 170 | Final Integration Of Codes | Fri 16/11/12 | Mon 19/11/12 | 3 days | |
| 171 | Debug entire application & testing | Mon 19/11/12 | Fri 23/11/12 | 4 days | |
| 172 | Make UI more consistent with the requirements of sponsor | Fri 23/11/12 | Sun 25/11/12 | 2 days | |
| 173 | Buffer Days | Fri 23/11/12 | Sun 25/11/12 | 2 days | |
| 174 | Milestone 6 - UAT 4 (Final test before deployment) | Sun 25/11/12 | Sun 25/11/12 | 0 days | |
| 175 | Deployment to HockeyKit | Sun 25/11/12 | Tue 27/11/12 | 2 days | |
| 176 | Complete Deployment to the B1G1 Live Server | Sun 25/11/12 | Tue 27/11/12 | 2 days | |
| 177 | Final Project Presentations | Thu 29/11/12 | Wed 5/12/12 | 6 days | |
| 178 | Preparation of project management documents | Thu 29/11/12 | Sun 2/12/12 | 3 days | |
| 179 | Prepare presentation slides | Thu 29/11/12 | Sun 2/12/12 | 3 days | |
| 180 | Prepare speech presentation | Sun 2/12/12 | Mon 3/12/12 | 1 day | |
| 181 | Milestone 7 - Final Presentation | Mon 3/12/12 | Mon 3/12/12 | 0 days | |

| ID | Task Name | Baseline Start | Baseline Finish | Baseline Duration | Start |
|-----|--|----------------|-----------------|-------------------|-------|
| 182 | Prepare user manual of the Android application developed and the Drupal site | Mon 3/12/12 | Fri 7/12/12 | 4 days | |
| 183 | Milestone 8 - Poster Day | Fri 7/12/12 | Fri 7/12/12 | 0 days | |

| Finish | Duration | Resource Names | Remarks |
|--------------------|----------------|-------------------------|--|
| | | | |
| Wed 20/6/12 | 39 days | All | |
| Sat 9/6/12 | 28 days | | |
| Fri 18/5/12 | 6 days | All | |
| Sat 26/5/12 | 14 days | | |
| Sat 19/5/12 | 7 days | Larry | |
| Sat 2/6/12 | 21 days | Jeffrey, Kevin | |
| Sat 2/6/12 | 21 days | Kevin | |
| Sat 2/6/12 | 21 days | Yi Zao | |
| Sat 2/6/12 | 0 days | Zhang Yingyue | |
| Sun 10/6/12 | 7 days | All | |
| Wed 6/6/12 | 0 days | All | |
| Fri 8/6/12 | 5 days | Larry, Zheng Keli (TBC) | |
| Fri 8/6/12 | 5 days | Jeffrey, Kevin (TBC) | |
| Sat 9/6/12 | 1 day | Zhang Yingyue | |
| Sun 10/6/12 | 1 day | Jeffrey, Kevin | |
| Sat 9/6/12 | 0 days | All | |
| Sat 9/6/12 | 0 days | All | |
| Mon 18/6/12 | 8 days | Yi Zao, Zheng Keli | |
| Tue 12/6/12 | 1 day | Zhang Yingyue | By Kevin |
| Mon 18/6/12 | 5 days | Zhang Yingyue, Larry | By Kevin |
| Wed 13/6/12 | 0 days | All | Finalise Scope of Ideas for Project |
| Mon 18/6/12 | 4 days | Jeffrey, Kevin | |
| Wed 20/6/12 | 1 day | Kevin, Jeffrey | |
| Wed 20/6/12 | 0 days | All | |
| Thu 21/6/12 | 1 day | All | |
| Tue 10/7/12 | 19 days | All | |
| Sun 24/6/12 | 3 days | All | |
| Sat 30/6/12 | 3 days | Jeffrey | |
| Tue 3/7/12 | 3 days | Zhang Yingyue | |
| Wed 4/7/12 | 1 day | All | |
| Wed 18/7/12 | 13 days | All | |

| Finish | Duration | Resource Names | Remarks |
|--------------------|----------------|--|---------|
| Wed 18/7/12 | 13 days | Jeffrey, Kevin, Zhang Yir | |
| Wed 18/7/12 | 13 days | Yi Zao, Zheng Keli | |
| | | All | |
| Thu 12/7/12 | 0 days | All | |
| | | | |
| Fri 3/8/12 | 16 days | Kevin, Zhang Yingyue | |
| Sat 21/7/12 | 3 days | Kevin | |
| Fri 3/8/12 | 13 days | Kevin, Zhang Yingyue | |
| Sun 8/7/12 | 0 days | All | |
| | 1 day | | |
| Mon 9/7/12 | 1 day | Zheng Keli | |
| Sat 14/7/12 | 3 days | Zheng Keli | |
| Mon 23/7/12 | 9 days | Zheng Keli | |
| Mon 23/7/12 | 1 day | Kevin | |
| Mon 23/7/12 | 0 days | Yi Zao, Zheng Keli | |
| Tue 31/7/12 | 8 days | Zheng Keli | |
| Tue 31/7/12 | 0 days | Yi Zao, Zheng Keli | |
| Fri 3/8/12 | 3 days | Zheng Keli | |
| Fri 3/8/12 | 0 days | Yi Zao, Zheng Keli | |
| Sun 12/8/12 | 4 days | Jeffrey, Kevin, Zhang Y Yi Zao can start preparing this early | |
| Fri 10/8/12 | 2 days | Yi Zao, Zhang Yingyue | |
| Sat 11/8/12 | 1 day | Yi Zao | |
| Fri 10/8/12 | 2 days | Kevin | |
| Sun 12/8/12 | 1 day | Kevin | |
| Mon 13/8/12 | 1 day | | |
| Tue 14/8/12 | 0 days | Jeffrey, Kevin, Zhang Yir | |
| Mon 26/11/12 | 125 days | | |
| Fri 10/8/12 | 17 days | | |
| | | | |
| Mon 27/8/12 | 27 days | Jeffrey, Kevin | |

| Finish | Duration | Resource Names | Remarks |
|--------------------|----------------|----------------------------|---------|
| Sun 22/7/12 | 4 days | Jeffrey, Kevin | |
| Thu 19/7/12 | 1 day | Jeffrey, Kevin, Zhang Yir | |
| Sat 21/7/12 | 2 days | Jeffrey, Kevin | |
| Sun 22/7/12 | 1 day | Jeffrey, Kevin | |
| Wed 8/8/12 | 1 day | Kevin | |
| | | | |
| Tue 7/8/12 | 0.5 days | Kevin | |
| Wed 8/8/12 | 1 day | Kevin | |
| Thu 26/7/12 | 2 days | Zheng Keli | |
| Fri 27/7/12 | 1 day | Zheng Keli | |
| Wed 8/8/12 | 5 days | Jeffrey | |
| Sat 4/8/12 | 1 day | | |
| Sat 4/8/12 | 1 day | | |
| Wed 8/8/12 | 5 days | Jeffrey | |
| Sat 4/8/12 | 1 day | Jeffrey | |
| Sun 5/8/12 | 1 day | Jeffrey | |
| Mon 6/8/12 | 1 day | Jeffrey | |
| Wed 8/8/12 | 2 days | Jeffrey, Zheng Keli | |
| | | | |
| Wed 25/7/12 | 8 days | Zheng Keli | |
| Wed 8/8/12 | 5 days | Yi Zao, Zheng Keli | |
| Fri 10/8/12 | 2 days | Jeffrey, Zheng Keli | |
| Sun 2/9/12 | 14 days | | |
| Sun 2/9/12 | 14 days | | |
| Wed 22/8/12 | 3 days | All | |
| Thu 23/8/12 | 1.5 days | Zhang Yingyue | |
| | | | |
| Sun 26/8/12 | 4 days | Jeffrey, Kevin | |
| Sun 26/8/12 | 4 days | Jeffrey, Kevin | |
| Sun 26/8/12 | 4 days | | |

| Finish | Duration | Resource Names | Remarks |
|--------------------|----------------|-------------------------|---------|
| Tue 21/8/12 | 1 day | Zheng Keli,Yi Zao | |
| Wed 22/8/12 | 1 day | Yi Zao,Zheng Keli | |
| Sun 26/8/12 | 4 days | Yi Zao,Zheng Keli | |
| Wed 29/8/12 | 2 days | Jeffrey,Kevin | |
| Thu 30/8/12 | 1.5 days | Jeffrey,Zheng Keli | |
| Sun 2/9/12 | 3 days | | |
| Sat 15/9/12 | 13 days | | |
| Sat 8/9/12 | 6 days | | |
| Tue 4/9/12 | 2 days | All | |
| Wed 5/9/12 | 1 day | Zhang Yingyue | |
| Sat 8/9/12 | 4 days | | |
| Sat 8/9/12 | 4 days | Jeffrey | |
| Wed 5/9/12 | 1 day | Yi Zao,Zheng Keli | |
| Sat 8/9/12 | 3 days | Jeffrey,Zheng Keli,Zhar | |
| Sat 15/9/12 | 7 days | | |
| Mon 10/9/12 | 2 days | All | |
| Tue 11/9/12 | 1 day | Zhang Yingyue | |
| Sat 15/9/12 | 4 days | Jeffrey,Kevin | |
| Thu 13/9/12 | 3 days | Yi Zao,Zheng Keli | |
| Sat 15/9/12 | 2 days | | |
| Fri 28/9/12 | 13 days | | |
| Tue 18/9/12 | 3 days | | |

| Finish | Duration | Resource Names | Remarks |
|---------------------|----------------|------------------------------|--|
| Fri 21/9/12 | 3 days | Jeffrey,Zheng Keli | |
| Tue 25/9/12 | 4 days | Zheng Keli,Jeffrey | |
| Fri 28/9/12 | 3 days | | |
| Sat 29/9/12 | 7 days | Kevin,Yi Zao,Zhang Yin | |
| Thu 4/10/12 | 4 days | Kevin,Yi Zao,Zhang Yi | |
| Wed 3/10/12 | 3 days | Kevin,Yi Zao,Zhang Yin | |
| Thu 4/10/12 | 1 day | All | |
| Thu 4/10/12 | 0 days | All | |
| Mon 15/10/12 | 11 days | | |
| Fri 5/10/12 | 1.5 days | All | |
| Sat 6/10/12 | 1 day | Zhang Yingyue | |
| Mon 8/10/12 | 2 days | Jeffrey,Zheng Keli | Only edited image is completed (In progress) |
| | | Zheng Keli | In progress |
| Thu 11/10/12 | 1 day | Jeffrey | |
| | | Jeffrey,Kevin,Zhang Yir | |
| | | | |
| | | | |
| Tue 16/10/12 | 1.5 days | All | |
| | | Zhang Yingyue | |
| Thu 25/10/12 | 3 days | Kevin | |
| | | Zheng Keli | Cancelled |
| Tue 23/10/12 | 2 days | Zheng Keli | |
| Tue 23/10/12 | 4 days | Jeffrey | |
| | | Zheng Keli | |
| Sun 28/10/12 | 3 days | Kevin | |
| | | | |
| | | | |

| Finish | Duration | Resource Names | Remarks |
|--------------|----------|---------------------------|---------------|
| Wed 17/10/12 | 2 days | Zhang Yingyue | |
| Fri 19/10/12 | 2 days | Zhang Yingyue | |
| | | Zhang Yingyue | |
| | | Jeffrey,Zheng Keli | |
| | | Kevin,Zhang Yingyue | |
| | | | |
| | | | |
| | | Jeffrey | |
| | | Jeffrey, Kevin | |
| | | | |
| | | Zhang Yingyue | |
| | | Zhang Yingyue | |
| | | Kevin, Jeffrey, Zhang Yir | |
| | | Zheng Keli | |
| | | | |
| | | All | |
| | | All | |
| | | | |
| | | Jeffrey, Kevin | Keli oversees |
| | | Jeffrey, Kevin | Keli oversees |
| | | Zheng Keli | |
| | | | |
| | | All | |
| | | Jeffrey, Kevin | |
| | | Kevin, Jeffrey | |
| | | | |
| | | Jeffrey, Kevin | |
| | | Yi Zao, Zhang Yingyue | |
| | | All | |
| | | | |

| Finish | Duration | Resource Names | Remarks |
|--------|----------|----------------|---------|
| | | All | |
| | | | |