



**BYTE**ME

Supervisor

Meeting.

5

(24/10/2016)

# CONTENT FLOW

1. Our Progress
2. Demonstration
3. Road to Acceptance
4. General Questions

# GOALS / RECAP

Create an IS480 Management System that is:

- User Friendly.
- Able to be implement the basic functions of the IS480 management system.
- Deployed before acceptance.

1.

OUR PROGRESS



# Where we **WERE.**

- Midterms Presentation
- Talked to our Client on what is needed for IS480 management System to be adopted.
- Completed Faculty Assignment Module
- Completed Master Control Team & added Function for Master Control Project Request.
- Live Deployment Scheduled on this Thursday. (midterms survey should be up at that time)

# What we **DONE.**

- Improved Usability
- IS480 Survey
- Export Survey
- Export Team-Student
- Announcement Page
- Team Video Page (50%)
- Team-Faculty Management
- Live Deployment v3
- A lot of Bug Fixing and Usability improvement.

# 3.

## Road to Finals



# Road to **Finals**

Iteration 11 (11<sup>th</sup> October - 24<sup>th</sup> October)

- ~~— live deployment v3~~
- Survey analytics/ ~~Survey Export~~
- ~~— Self Propose Projects~~
- ~~— User Test 4~~
- ~~— Improving Usability~~
- ~~— Bug Fixing~~



# Road to **Finals**

Iteration 12 (25<sup>th</sup> October – 7<sup>th</sup> November)

- Poster Submission
- Notification Module
- Improving Usability
- Bug Fixing

# Road to **Finals**

Iteration 13 (8<sup>th</sup> November – 19<sup>th</sup> November)

- User Test 5
- Bug Fixing
- Improving Usability

# Road to **Finals**

Iteration 14 (20<sup>th</sup> November – 2<sup>nd</sup> December)

- Final Presentation
- Prep Final Presentation
- Bug Fixing
- Poster Day