

Team Meeting

Meeting Minute Number	15
Date	21/08/2014
Time	19:00 – 21:00
Venue	SOB GSR 3-35, SMU
Attendees	Kawi, Sithu, Thandar, Pei Qin
Absentees	Ken (Have class)
Agenda Topics:	<ol style="list-style-type: none"> 1. Review on Acceptance Test 2. Review on Scope and Schedule 3. Set next meeting time

S/N	Action items	Person Responsible	Deadline
1.	<p><u>Review on Acceptance Test</u></p> <p>Preparation before Acceptance Test</p> <p><u>Wiki</u> Delayed in uploading info because of resolution and file format problem Some pages did not reflect latest revision Last minute uploads including Powerpoint slides</p> <p><u>Application</u> Openshift servers were down Re-deployed before the presentation to edit minor functionality was not a good idea Proper explanation was not carried in the demo</p> <p><u>User-Testing</u> Survey results are not accurate Should focus on functionalities, not on UI and UX Need to analyze how long do they take to complete Analyze the users' actions Perform High-Level User Testing</p>		

	<p><u>Scope & Schedule</u> No special comment on scope Schedule: Team has to be aware of the change of Poster Day (03 Dec) Conduct user testing sessions before the Final Presentation as planned effectively</p> <p><u>Motivation</u> The percentage should show the breakdown instead of numbers Story boards are too common and do not have significant standing points</p> <p><u>X-Factor</u> Numbers are fine Settle with Project Sponsor to achieve</p> <p><u>Technical Diagram</u> Technical Architecture diagram is not clear, too generic Should be more specific to the application itself</p>		
2.	<p><u>Review on Scope and Schedule</u></p> <p>Scope Account Module (core) Remove: 'Delete Account' Add: 'Activate/Deactivate Account'</p> <p>Program Module (core) Remove: 'Update registration Form'</p> <p>Authorization Module (secondary) Modified name of 'Account Module' to 'Authorization Module' Add: 'Access authorization to program related confidential information'</p> <p>Schedule <u>Shifting Functionlities</u> Adjusted to entertain the change of Poster Day Removed functionalities which were no longer in Scope Deactivate Account – Iter 1 Activate Account – Iter 5</p>		

	<p>Access authorization to program related confidential information – Iter 4</p> <p>Application Module from Iter 3 moved to Iter4 Email Module from Iter 4 moved to Iter 3 Authorization Module (previously Account Module) from Iter 4 moved to Iter 5 Account Module from Iter 5 moved to Iter 7</p> <p><u>User Testing Sessions</u> UT #2 – 22 Sep from 16 Sep UT #3 – 20 Oct from 14 Oct UT #4 – 16 Nov from 10 Nov</p> <p><u>Go Live!</u> Go Live #1 – 01 Oct from 29 Sep Go Live # 2 – 23 Nov rom 16 Nov</p> <p><u>Presentations</u> Midterm – 10 Oct from 09 Oct Final – 01 Dec from 29 Nov</p> <p><u>Others</u> Poster Submission – 10 Nov from 12 Nov Poster Day – 03 Dec from 06 Dec</p> <p>Task 1: Modify Scope and Schedule Task 2: Continue on High-fi Task 3: Check with Openshift service providers for current issue Task 4: Modify wiki and upload more info</p>	<p>Task 1: Thandar</p> <p>Task 2: Pei Qin</p> <p>Task 3: Sithu, Kawi</p> <p>Task 4: Thandar, Pei Qin</p>	<p>Task 1: 24/08/2014</p> <p>Task 2: 26/08/2014</p> <p>Task 3: 26/08/2014</p> <p>Task 4: 26/08/2014</p>
3.	<p><u>Set next meeting time</u></p> <p>Team Meeting Date –03 September 2014 Time – 7:00 PM – 9:00 PM Venue – SOB, SMU</p>		

Summary of task list

S/N	Task Name	Person Responsible	Deadline
1.	Modify Scope and Schedule	Thandar	24/08/2014
2.	Continue on High-fi	Pei Qin	26/08/2014
3.	Check with Openshift service providers for current issue	Sithu, Kawi	26/08/2014
4.	Modify wiki and upload more info	Thandar, Pei Qin	26/08/2014

Prepared by:

Thandar Wai Myint

Observers:

Pei Qin, Ken