

TEAM TENACITY PROGRESS REPORT 7
Reporting Period: SPRINT 5 - 28th January 2013 to 6th February 2013
Review Date: 6th February 2013

Goals for SPRINT 5:

No.	Task
1	Order Status

Summary of Work Completed till Date:

Due Date	Task	Description	% of Work Completion	Status
6/2/2013	Order Tracking Function & Integration with Inventory Module	<ul style="list-style-type: none"> Code order tracking function (order status) Integration with inventory module Re calibration of prices in accordance to order fulfillment Integrate Order functions with Inventory Module 	100	Completed
6/2/2013	Change Management Item	<ul style="list-style-type: none"> Make changes to the application as suggested by supervisor and client. Items listed in change management tracker document (1/2/2013 & 2/2/2013) 	100	Completed

On-going goals

No.	Task	Description	% of work completed
1	Deployment and Usability Testing	<ul style="list-style-type: none"> Start preparing for deployment and usability testing (crafting of questionnaire to gather good feedback from user) 	20

No.	Task	Description	% of work completed
2	Demonstrate R and PHP Integration	<ul style="list-style-type: none"> Implementation of a simple R & PHP integration to 	20

Comments:

Hi Prof, since our last meeting 2 weeks ago, we have made implemented Order Tracking functions. In addition, we have also implemented most of the change requests after assessing them

As far as resource allocation is concerned, the team is in good shape. Moving forward, we will be having a code freeze (apart from working on a simple R-PHP integration) and push up the gears in preparing for usability testing and mid term presentation. The application has yet to be deployed due to the CNY holidays over the past week, we will be meeting client tonight to discuss the details and deploy the application latest by early next week.

