

TEAM TENACITY PROGRESS REPORT 8
Reporting Period: 27th Feb 2013 to Sprint 8, 18th March 2013
Review Date: 18th March 2013

Goals for SPRINT 6-8:

No.	Task
1	Implement changes suggested during Mid-Term Presentation + User Testing
2	Learn D3 & Implement Sales Reporting View

Summary of Work Completed till Date:

Due Date	Task	Description	% of Work Completion	Status
1/3/2013	Change management Tasks	Implement changes suggested during Mid-Term Presentation + User Testing	100	Completed
NIL	D3 Learning	Read up on D3 technology & try out some graphing views	NIL	Ongoing
22/3/2013	D3 – Transaction Quantity & Value	Implement D3 transaction quantity & Value view	30	Ongoing
1/4/2013	FYP Video	Video for Poster Day	80%	Ongoing

On-going goals

No.	Task	Description	% of work completed
1	D3 – Transaction quantity & Value	Implement D3 Transaction quantity & value	30
2	User Manual	Create a user manual for our EMS	40

Comments:

Hi Prof, as discussed during our last meeting, we have been focusing in learning D3 and implement useful reporting data. Although we managed to keep our scheduled learning within the stipulated dates (new schedule), we have experienced severe over utilization (our guys have been clocking almost 2 times allocated hours to learn the new technology) – As indicated in our effort metric below

We managed to have some breakthrough and will continue to invest our resources in producing a decent D3 implementation by final presentation.

