

TEAM TENACITY PROGRESS REPORT 1
Reporting Period: SPRINT 2 - 26th October 2012 to 3rd November 2012
Review Date: 1st November 2012

Goals for SPRINT 2:

No.	Task
1	Code Login Function and Inventory Management Functions for Acceptance
2	Code user account creation
3	Prepare for Acceptance slides

Summary of Work Completed till Date:

Due Date	Task	Description	% of Work Completion	Status
3/11/12	Login Functions	<ul style="list-style-type: none"> Users are being to log in 	100%	Completed
3/11/12	Develop Login Function (Mobile)	<ul style="list-style-type: none"> Create different users 	100%	Completed
3/11/12	Inventory Management Functions	<ul style="list-style-type: none"> Functions includes CRUD functions of car/parts in inventory management system 	30%*	Incomplete
3/11/12	Acceptance Slides	<ul style="list-style-type: none"> Slides for acceptance presentation 	90%	Incomplete

Ongoing goals

No.	Task
1	Preparation for Acceptance
2	Inventory Management Functions