

<b>Date:</b>	08/11/2017 (Thurs)
<b>Time:</b>	3.00pm - 5.00pm
<b>Venue:</b>	Ang Mo Kio Thye Hua Kwan Hospital HR Meeting Room
<b>Attendees:</b>	<p>Team PlusMinus:  Tan Wei Hong Eugene  Low Wen Jun (Belynda)  Gwee Wei Ling  Tan Ming Kwang  Rafid Aziz  Mario Yeremia</p> <p>AMKTHKH:  Edy Chandra (IT)  Raymond (HR)  Sindy (HR)</p>
<b>Agenda:</b>	<ul style="list-style-type: none"> <li>- Demo of LearnHub</li> <li>- Execute User Acceptance Test</li> <li>- Debrief and Feedback</li> <li>- AOB</li> </ul>

	To-Do	Assignment	Due Date
1			

	Things Discussed	Conclusion/To-Do
1	<b>Demo of LearnHub</b>	<p>Did a run through of the portal prior to the start of UT to introduce to AMKTHK about the portal.</p> <p>You can access the Portal here:  <a href="http://learnhub.amkh.org.sg/learnhubuat/home.aspx">http://learnhub.amkh.org.sg/learnhubuat/home.aspx</a></p> <p>Did a basic introduction of the portal alongside with what the individual users should be seeing/be experiencing in the upcoming UAT.</p>
2	<p>Progress Update:  Showed client the LocalHost version of latest updates that is not in UAT site (due to VPN tunnel is down)</p>	

	<p>Review of Change Requests:  <a href="https://wiki.smu.edu.sg/is480/IS480_Team_wiki%3A_2017T1_PlusMinus_ChangeManagement">https://wiki.smu.edu.sg/is480/IS480_Team_wiki%3A_2017T1_PlusMinus_ChangeManagement</a></p> <p>Accepted CRs:</p> <ul style="list-style-type: none"> <li>- Allowing supervisor role to be optional</li> <li>- Add 2 new charts - to track the top 5 learners by learning hours OR number of quizzes completed</li> </ul> <p>Changes to DB promised and executed:</p> <ol style="list-style-type: none"> <li>1. Changing DB to existing organisation structure</li> </ol> <p>Database:  Wipe out all data then save the instance, user input finish, then restore the saved instance.</p> <p>Sponsor Evaluation - to be filled by 22 Nov</p>	
3	<p><b>Debrief and Feedback</b></p> <p><b>Feedbacks:</b></p> <ul style="list-style-type: none"> <li>- <b>Suggest course button to not be in ellipsis but as a big button</b> <ul style="list-style-type: none"> <li>- <b>Leave it with Ellipses</b></li> </ul> </li> <li>- <b>Content creator and course creator the naming very similar (content of the course?)</b> <ul style="list-style-type: none"> <li>- <b>Rename content creator to “Resource Creator”</b></li> </ul> </li> <li>- <b>UI for uploading training calendar no good. Content creator doesn’t know where is it</b> <ul style="list-style-type: none"> <li>- <b>HR will know where to upload. Leave it.</b></li> </ul> </li> </ul>	Next Week Handover 15th November 2017 3 to 5 PM.

	<ul style="list-style-type: none"> <li>- <b>Break up Support Tab into Account Settings and Contact Us &gt; Separate.</b> <ul style="list-style-type: none"> <li>- <b>List under Change Request</b></li> <li>- <b>Courses</b></li> <li>- <b>Progress Report</b></li> <li>- <b>Resources</b></li> <li>- <b>Settings</b></li> <li>- <b>Insights</b></li> <li>- <b>Configuration</b></li> <li>- <b>Contact Us</b></li> </ul> </li> <li>- <b>Change Password</b> <ul style="list-style-type: none"> <li>- <b>Once change password, pop up modal to indicate success, and redirect user to login page to re-login</b></li> <li>- <b>List this under CR.</b></li> </ul> </li> </ul> <p>Show site map next week , together with other bug fixes.</p>	
4	<b>AOB</b>	NIL

The meeting was adjourned at 5.00pm. These minutes will be circulated and adopted if there are no amendments reported in the next three days.

Prepared by,  
Low Wen Jun