Supervisor Meeting

Meeting Minute Number	03	
Date	29/08/2014	
Time	15:35 – 16:20	
Venue	SMU SIS Level 5 [Prof Gan's Office]	
Attendees	Ken, Pei Qin, Thandar, Sithu, Kawi	
Absentees	-	
Agenda Topics:	 Update supervisor on the changes in our schedule Present demo to our supervisor Schedule next meeting with our supervisor 	

S/N	Action items	Person Responsible	Deadline
1.	Update supervisor on the changes in our schedule		
	Shift certain functionalities from <i>iteration 3 to 4</i> . Reason: Fix bugs (Program & Form Module)		
	At the same time, we remove the function of deleting registration form. The deletion of user account has also been changed to deactivate account.		
	During User Testing 1, our sponsor wants certain features to be applicable only to successful applicants. Thus, we added an additional function in <i>iteration 4</i> - Authorization Module: Access authorization to program related confidential information.		
	Feedback from our Supervisor There is high complexity in iteration 4 and 5. Pushing the risk to a later iteration might not be feasible in the long run.		

2. Present demo to our supervisor Showcase the features on Iteration 3: **Update Registration Form** Create New Program → Form Template - Edit on a Program features Apply Program → Application can be seen on admin side Email module *Once every 2 weeks, we will conduct integration. The last integration happens during Acceptance phase. **Supervisor's Recommendations** We should start working on the integration. For applying of program, we can consider to have the Date of Birth not to fall below 15 years old. (Set a minimum age) *His Considerations:* Update Program enables the administrator to add or remove fields from the program itself. In this scenario, what would happen to the previous applications / data? Also, there is a design pattern for the application status. Currently what we have now should be fine. Main concern will be the applicants keep receiving email if status keeps changing. 3. Schedule next meeting with our supervisor Date: 12 September 2014 (Friday) Time: 1530hrs

Summary of task list

S/N	Task Name	Person Responsible	Deadline
1.	To conduct integration	Kawi, Sithu, Ken	By next
2.	To test the system after the end of iteration	Pei Qin, Thandar	meeting, TBC

Chua Pei Qin	

Prepared by:

Observers:

Thandar, Kawi