

Project Schedule

03/Sep/2013 - 05/Oct/2013: 33 days											
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours	
Idea brainstorming and generation	1	All	3-Sep-13	10-Sep-13	8	3-Sep-13	10-Sep-13	8	24.00	20.00	
Mentor Pitch	1	E	9-Sep-13	9-Sep-13	1	9-Sep-13	9-Sep-13	1	2.00	2.00	
Proposal Write up	1	A,D	17-Sep-13	27-Sep-13	11	24-Sep-13	1-Oct-13	8	8.00	6.00	
Finalise team logo	1	R	20-Sep-13	24-Sep-13	5	24-Sep-13	27-Sep-13	4	4.00	4.00	
Proposal Review	1	A	1-Oct-13	3-Oct-13	3	2-Oct-13	3-Oct-13	2	3.00	3.00	
Submit Proposal for review	1	A	5-Oct-13	5-Oct-13	1	5-Oct-13	5-Oct-13	1	1.00	1.00	
06/Oct/2013 - 15/Oct/2013: 10 days											
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours	
Proposal Review	2	A,D	6-Oct-13	8-Oct-13	3	5-Oct-13	5-Oct-13	1	2.00	1.00	
Persona and scenario definition	2	D,N	6-Oct-13	8-Oct-13	3	13-Oct-13	15-Oct-13	3	4.00	3.00	
Storyboarding	2	D	8-Oct-13	15-Oct-13	8	10-Oct-13	15-Oct-13	6	12.00	11.00	
Competitors analysis	2	N,E	7-Oct-13	8-Oct-13	2	10-Oct-13	11-Oct-13	2	10.00	5.00	
Technical Scope Specification	2	E,J	7-Oct-13	9-Oct-13	3	10-Oct-13	11-Oct-13	2	5.00	4.50	
Observation of problem	2	N	8-Oct-13	9-Oct-13	2	10-Oct-13	10-Oct-13	1	6.00	6.00	
Consolidate observation results	2	N	9-Oct-13	9-Oct-13	1	9-Oct-13	9-Oct-13	1	2.00	2.00	
Low-fidelity prototype	2	R	10-Oct-13	11-Oct-13	2	10-Oct-13	15-Oct-13	6	3.00	3.50	
Wiki Skeleton	2	A,D	10-Oct-13	14-Oct-13	5	13-Oct-13	15-Oct-13	3	5.00	6.00	
Create Roles and Responsibilities	2	A	14-Oct-13	14-Oct-13	1	14-Oct-13	14-Oct-13	1	1.00	1.00	
16/Oct/2013 - 05/Nov/2013: 21 days											
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours	
Analyze Proposal review by Prof Ben	3	A,D	16-Oct-13	16-Oct-13	1	16-Oct-13	16-Oct-13	1	2.00	2.00	
Migrating to Scrum											
Learning and Research on Scrum Framework	3	A,D	16-Oct-13	18-Oct-13	3	16-Oct-13	18-Oct-13	3	24.00	24.00	
Migrating over to Scrum Framework	3	A,D	18-Oct-13	21-Oct-13	4	18-Oct-13	23-Oct-13	6	10.00	10.00	
Create Burndown Chart	3	A	18-Oct-13	18-Oct-13	1	18-Oct-13	19-Oct-13	2	2.00	2.00	
Update Burndown Chart	3	A	4-Nov-13	5-Nov-13	2	4-Nov-13	5-Nov-13	2	3.00	3.00	
Prototype											
Observation of low-fi prototype	3	D,N	19-Oct-13	19-Oct-13	1	19-Oct-13	19-Oct-13	1	2.00	2.00	
Consolidate of observation results	3	D,N	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	1.50	1.00	
Evaluate on low-fidelity prototype	3	D,N	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	2.00	2.00	
Take pictures before and after changes of prototype	3	R	21-Oct-13	22-Oct-13	2	21-Oct-13	22-Oct-13	2	1.00	1.00	
Collect focus group results (Impression counted?)	3	N	25-Oct-13	25-Oct-13	1	25-Oct-13	25-Oct-13	1	1.00	1.00	
Documents, Metric											
Create fiction character for wiki	3	R	16-Oct-13	18-Oct-13	3	16-Oct-13	18-Oct-13	3	2.00	2.00	
Create Use Case	3	J	16-Oct-13	16-Oct-13	1	16-Oct-13	16-Oct-13	1	2.00	2.50	
Create Flow Diagram	3	R	18-Oct-13	18-Oct-13	1	18-Oct-13	19-Oct-13	2	1.50	1.00	
Create list of technologies used	3	J	18-Oct-13	18-Oct-13	1	18-Oct-13	18-Oct-13	1	2.00	1.00	
Create System Architecture Diagram	3	J	18-Oct-13	18-Oct-13	1	19-Oct-13	20-Oct-13	2	4.00	4.50	
Prepare Acceptance slides	3	A,D	28-Oct-13	31-Oct-13	4	30-Oct-13	2-Nov-13	4	3.00	3.00	
Update Schedule Metrics	3	A,D	26-Oct-13	26-Oct-13	1	29-Oct-13	30-Oct-13	2	5.00	4.50	
Update Bug Metric	3	A,E,J	26-Oct-13	26-Oct-13	1	30-Oct-13	30-Oct-13	1	3.00	3.00	
Wiki											
Update Home Wiki											
In a nutshell	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Next milestone	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Acceptance	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Update DR.Jean Labs Wiki											
Lab Members	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Storyboard	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Stakeholder	3	A,D	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	0.50	0.50	
Lab Photos	3	A,D	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	0.50	0.50	
Update Project Overview Wiki											
Project description	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Methodology	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Motivation	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Project Scope	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
X-Factor	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Design & Prototype (Personas, Scenario & Flow Diagram)	3	N	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Update Project Management Wiki											
Schedule	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50	
Risk	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Metrics	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Update Project Document Wiki											
Minutes of meeting	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Diagrams	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Technologies	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50	
Sprint 3											
Development											
Dashboard(Admin)	7	3	E, J	18-Oct-13	18-Oct-13	1	18-Oct-13	18-Oct-13	1	5.00	5.00
Create new Squib (Admin)	8	3	E, J	19-Oct-13	19-Oct-13	1	19-Oct-13	19-Oct-13	1	6.00	6.50
View Squib (Admin)	5	3	E, J	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	4.00	3.50
Delete Squib (Admin)	5	3	E, J	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	4.00	4.00
Approve Squib (Admin)	8	3	E, J	21-Oct-13	21-Oct-13	1	21-Oct-13	21-Oct-13	1	6.00	6.50
Create new Squib (Advertiser)	8	3	E, J	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	6.00	5.50
View Squib (Advertiser)	5	3	E, J	23-Oct-13	23-Oct-13	1	23-Oct-13	23-Oct-13	1	4.00	3.00
View Squib Tier 1 (User)	8	3	E, J	24-Oct-13	24-Oct-13	1	24-Oct-13	24-Oct-13	1	6.00	5.00
Functional Testing and/or Debugging											
Dashboard(Admin)	3	E, J	25-Oct-13	25-Oct-13	1	25-Oct-13	25-Oct-13	1	2.00	2.00	
Create new Squib (Admin)	3	E, J	26-Oct-13	26-Oct-13	1	26-Oct-13	27-Oct-13	2	2.00	2.00	
View Squib (Admin)	3	E, J	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	1.00	0.50	
Delete Squib (Admin)	3	E, J	27-Oct-13	27-Oct-13	1	27-Oct-13	27-Oct-13	1	1.00	1.50	
Approve Squib (Admin)	3	E, J	28-Oct-13	28-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00	
Create new Squib (Advertiser)	3	E, J	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	2.00	2.50	
View Squib (Advertiser)	3	E, J	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	1.00	1.50	
View Squib Tier 1 (User)	3	E, J	30-Oct-13	30-Oct-13	1	30-Oct-13	30-Oct-13	1	2.00	2.50	
User Interface											
Dashboard(Admin)	3	R, E	18-Oct-13	19-Oct-13	2	28-Oct-13	28-Oct-13	1	2.00	2.00	
Create new Squib (Admin)	3	R, E	19-Oct-13	19-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00	
View Squib (Admin)	3	R, E	20-Oct-13	20-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00	
Delete Squib (Admin)	3	R, E	22-Oct-13	22-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00	
Approve Squib (Admin)	3	R, E	23-Oct-13	23-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00	
Create new Squib (Advertiser)	3	R, E	24-Oct-13	24-Oct-13	1	29-Oct-13	29-Oct-13	1	4.00	4.00	
View Squib (Advertiser)	3	R, E	25-Oct-13	25-Oct-13	1	29-Oct-13	29-Oct-13	1	4.00	4.00	
View Squib Tier 1 (User)	3	R, E	26-Oct-13	26-Oct-13	1	30-Oct-13	30-Oct-13	1	4.00	4.00	
Integration											
Integration of the UI & tasks	3	E, J, R	1-Nov-13	1-Nov-13	1	30-Oct-13	31-Oct-13	2	10.00	8.00	
Debugging of integration	3	E, J, R	2-Nov-13	2-Nov-13	1	31-Oct-13	2-Nov-13	3	6.00	4.00	

06/Nov/2013 - 17/Nov/2013: 12 days											
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours	
Deployment											
Deployment	3	E, J	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	4.00	4.00	
Debugging of deployment	3	E, J	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	4.00	2.00	
Acceptance											
Create Acceptance presentation slides	3	A, D	30-Oct-13	1-Nov-13	3	30-Oct-13	1-Nov-13	3	5.00	4.00	
Rehearse Acceptance	3	All	2-Nov-13	3-Nov-13	2	2-Nov-13	3-Nov-13	2	3.00	4.00	
Acceptance Presentation	3	All	5-Nov-13	5-Nov-13	1	5-Nov-13	5-Nov-13	1	3.00	4.00	
Buffer Time	3	All	4-Nov-13	5-Nov-13	2	4-Nov-13	5-Nov-13	2	0.00	0.00	
End of Sprint progress review	3	All	5-Nov-13	5-Nov-13	1	5-Nov-13	5-Nov-13	1	0.50	0.50	
Review Acceptance presentation	4	All	8-Nov-13	8-Nov-13	1	8-Nov-13	8-Nov-13	1	1.00	1.00	
Documents, Metric											
Update Schedule Metrics (For next sprint)	4	A	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	5.00	5.00	
Update Bug Metric	4	E, J	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	2.00	
Update Flow Diagram	4	D, N	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	2.00	
Update Burndown Chart	4	A	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	3.00	
Wiki											
Update Home Wiki	4										
Next milestone	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50	
Update DR.Jean Labs Wiki	4										
Storyboard	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50	
Lab Photos	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50	
Update Project Overview Wiki	4										
Design & Prototype (Personas, Scenario & Flow Diagram)	4	N	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50	
Update Project Management Wiki	4										
Schedule	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50	
Risk	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50	
Metrics	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50	
Update Project Document Wiki	4										
Minutes of meeting	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50	
Diagrams	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50	
Sprint 4											
Development											
Edit Squib(Admin)	4	4	J, R	8-Nov-13	8-Nov-13	1	8-Nov-13	8-Nov-13	1	3.00	4.00
Edit Account(User)	4.5	4	E, N	9-Nov-14	9-Nov-14	1	9-Nov-13	9-Nov-13	1	3.50	4.00
Login	3	4	E, J	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	2.00	3.00
Logout	2	4	E, J	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	1.00	1.00
Create new Account (User)	4.5	4	E, N	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	3.00	3.00
Functional Testing and/or Debugging											
Edit Squib(Admin)	4	4	J, R	11-Nov-13	11-Nov-13	1	9-Nov-13	9-Nov-13	1	1.00	1.50
Edit Account(User)	4	4	E, N	11-Nov-13	11-Nov-13	1	11-Nov-13	11-Nov-13	1	1.00	2.50
Login	4	4	E, J	11-Nov-13	11-Nov-13	1	12-Nov-13	12-Nov-13	1	1.00	1.00
Logout	4	4	E, J	12-Nov-13	12-Nov-13	1	12-Nov-13	12-Nov-13	1	1.00	0.50
Create new Account (User)	4	4	E, N	13-Nov-13	13-Nov-13	1	13-Nov-13	13-Nov-13	1	1.50	0.50
Integration of application											
Integration of the UI & tasks	4	4	E, J, R, N	14-Nov-13	14-Nov-13	1	15-Nov-13	15-Nov-13	1	10.00	8.00
Debugging	4	4	E, J, R, N	14-Nov-13	14-Nov-13	1	15-Nov-13	15-Nov-13	1	6.00	8.00
Deployment											
Deployment	4	4	E	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	4.00	3.00
Debugging of deployment	4	4	E	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	4.00	4.00
End of Sprint progress review	4	4	A	17-Nov-13	17-Nov-13	1	17-Nov-13	17-Nov-13	1	2.00	1.50
18/Nov/2013 - 31/Dec/2013: 44 days											
Block out dates											
Study & Exam period	5	-	18-Nov-13	2-Dec-13	15	18-Nov-13	2-Dec-13	15			
Christmas Holiday	5	-	25-Dec-13	25-Dec-13	1	25-Dec-13	25-Dec-13	1			
Documents, Metric											
Update Schedule Metrics (For next sprint)	5	5	A	28-Dec-13	28-Dec-13	1	27-Dec-13	28-Dec-13	2	5.00	4.00
Update Bug Metric	5	5	E, J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	2.50
Update Flow Diagram	5	5	D	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	3.00
Update Burndown Chart	5	5	A	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	2.00
Update System Architecture Diagram	5	5	J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	2.00	3.00
Create Deployment Diagram	5	5	J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	2.00	2.00
Wiki											
Update Home Wiki	5	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Next milestone	5	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update DR.Jean Labs Wiki	5	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Lab Photos	5	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update Project Overview Wiki	5	5	N	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Design & Prototype (Personas, Scenario & Flow Diagram)	5	5	N	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update Project Management Wiki	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Schedule	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Risk	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Metrics	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Update Project Document Wiki	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Minutes of meeting	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Diagrams	5	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Sprint 5											
Development											
Edit Squib(Advertiser)	6	5	E, J	7-Dec-13	7-Dec-13	1	7-Dec-13	8-Dec-13	2	4.50	5.00
Charge Account (Advertiser)	6	5	E	8-Dec-13	8-Dec-13	1	8-Dec-13	9-Dec-13	2	4.50	5.00
Dashboard (Advertiser)	10	5	E, J	9-Dec-13	10-Dec-13	2	9-Dec-13	10-Dec-13	2	8.00	9.00
Save Squib (Advertiser)	20	5	E, J	11-Dec-13	12-Dec-13	2	10-Dec-13	13-Dec-13	4	16.00	18.00
View impression count (Advertiser)	4	5	J	13-Dec-13	13-Dec-13	1	13-Dec-13	13-Dec-13	1	3.00	4.00
View user count and demo (Advertiser)	20	5	J	14-Dec-13	15-Dec-13	2	13-Dec-13	16-Dec-13	4	16.00	18.00
Track revisited page (Advertiser)	8	5	J	16-Dec-13	16-Dec-13	1	16-Dec-13	16-Dec-13	1	6.00	7.00
View overall statistical page (Advertiser)	6	5	J	17-Dec-13	17-Dec-13	1	17-Dec-13	17-Dec-13	1	4.50	6.00
View Account (Advertiser)	8	5	R	18-Dec-13	18-Dec-13	1	17-Dec-13	18-Dec-13	2	6.00	8.00
View History (Advertiser)	20	5	R	19-Dec-13	20-Dec-13	2	19-Dec-13	21-Dec-13	3	16.00	18.00
Contact Us (Advertiser)	4	5	J	21-Dec-13	21-Dec-13	1	20-Dec-13	20-Dec-13	1	3.00	4.00
Functional Testing and/or Debugging											
Edit Squib(Advertiser)	5	5	E, J	23-Dec-13	23-Dec-13	1	21-Dec-13	21-Dec-13	1	1.50	2.00
Charge Account (Advertiser)	5	5	E	23-Dec-13	23-Dec-13	1	21-Dec-13	21-Dec-13	1	1.50	2.00
Dashboard (Advertiser)	5	5	E, J	23-Dec-13	23-Dec-13	1	21-Dec-13	21-Dec-13	1	2.00	2.00

Save Squib (Advertiser)	5	E, J	23-Dec-13	23-Dec-13	1	21-Dec-13	21-Dec-13	1	4.00	4.00	
View impression count (Advertiser)	5	J	23-Dec-13	23-Dec-13	1	23-Dec-13	23-Dec-13	1	1.00	2.00	
View user count and demo (Advertiser)	5	J	24-Dec-13	24-Dec-13	1	23-Dec-13	23-Dec-13	1	4.00	3.50	
Track revisited page (Advertiser)	5	J	24-Dec-13	24-Dec-13	1	23-Dec-13	23-Dec-13	1	2.00	2.50	
View overall statistical page (Advertiser)	5	J	24-Dec-13	24-Dec-13	1	24-Dec-13	24-Dec-13	1	1.50	3.00	
View Account (Advertiser)	5	R	24-Dec-13	24-Dec-13	1	24-Dec-13	24-Dec-13	1	2.00	2.00	
View History (Advertiser)	5	R	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	4.00	4.50	
Contact Us (Advertiser)	5	J	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	1.00	4.00	
Integration											
Integration of the UI & tasks	5	E, J, R, N	27-Dec-13	27-Dec-13	1	27-Dec-13	28-Dec-13	2	10.00	9.00	
Debugging	5	E, J, R, N	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	6.00	8.00	
Deployment											
Implementing hiberate for mysql	5	E, J	15-Dec-13	18-Dec-13	4	27-Dec-13	29-Dec-13	3	16.00	19.00	
Deployment	5	E	28-Dec-13	28-Dec-13	1	29-Dec-13	29-Dec-13	1	3.00	4.00	
Debugging of deployment	5	E	28-Dec-13	28-Dec-13	1	29-Dec-13	30-Dec-13	2	4.00	5.00	
MidTerm											
Creation of MidTerm skeleton presentation slides	5	A, D	29-Dec-13	29-Dec-13	1	29-Dec-13	29-Dec-13	1	12.00	8.00	
Buffer Time											
End of Sprint progress review	5	A, D	31-Dec-13	31-Dec-13	1	31-Dec-13	31-Dec-13	1	2.00	2.00	
01/Jan/2014 - 31/Jan/2014: 31 days					Estimated	Actual Start	Actual End	Actual	Planned Hours	Actual Hours	
		Iteration	Founder	Planned Start	Planned End	Duration	Actual Start	Actual End	Duration	Planned Hours	Actual Hours
Block out dates											
New Year	6	-	1-Jan-14	1-Jan-14		1-Jan-14	1-Jan-14				
Documents, Metric											
Update Schedule Metrics	6	A	21-Jan-14	21-Jan-14	1	22-Jan-14	22-Jan-14	1	5.00	4.00	
Update Bug Metric	6	E, J	21-Jan-14	21-Jan-14	1	21-Jan-14	21-Jan-14	1	3.00	2.00	
Update Flow Diagram	6	D	21-Jan-14	21-Jan-14	1	23-Jan-14	23-Jan-14	1	3.00	22.00	
Update Burndown Chart	6	A	22-Jan-14	22-Jan-14	1	21-Jan-14	21-Jan-14	1	3.00	3.00	
Update System Architecture Diagram	6	J	23-Jan-14	23-Jan-14	1	23-Jan-14	23-Jan-14	1	1.00	1.00	
Update Deployment Diagram	6	J	24-Jan-14	24-Jan-14	1	23-Jan-14	23-Jan-14	1	1.00	2.00	
Wiki											
Update Home Wiki											
Next milestone	6	A, D	23-Jan-14	23-Jan-14	1	23-Jan-14	23-Jan-14	1	0.50	0.50	
Update DR.Jean Labs Wiki											
Lab Photos	6	A, D	23-Jan-14	23-Jan-14	1	23-Jan-14	23-Jan-14	1	0.50	0.50	
Update Project Overview Wiki											
Design & Prototype (Personas, Scenario & Flow Diagram)	6	N	23-Jan-14	23-Jan-14	1	23-Jan-14	23-Jan-14	1	0.50	0.50	
Update Project Management Wiki											
Schedule	6	A, D	24-Jan-14	24-Jan-14	1	25-Jan-14	25-Jan-14	1	0.50	0.50	
Risk	6	A, D	24-Jan-14	24-Jan-14	1	25-Jan-14	25-Jan-14	1	0.50	0.50	
Metrics	6	A, D	24-Jan-14	24-Jan-14	1	25-Jan-14	25-Jan-14	1	0.50	0.50	
Update Project Document Wiki											
Minutes of meeting	6	A, D	25-Jan-14	25-Jan-14	1	24-Jan-14	24-Jan-14	1	0.50	0.50	
Diagrams	6	A, D	25-Jan-14	25-Jan-14	1	25-Jan-14	25-Jan-14	1	0.50	0.50	
Test Case	6	A, D	25-Jan-14	25-Jan-14	1	25-Jan-14	25-Jan-14	1	0.50	0.50	
Test Case											
Gather users for testing on the 27 - 29 Jan 14	6	N, D	7-Jan-14	7-Jan-14	1	6-Jan-14	6-Jan-14	1	4.00	3.00	
Create User Test 1 Test Plan Preparation	6	N, D	4-Jan-14	4-Jan-14	1	7-Jan-14	7-Jan-14	1	4.00	3.00	
Consolidate User Test results	6	N, D	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	0.50	1.00	
User Testing #1											
Conduct User Test #1	6	N, D	27-Jan-14	29-Jan-14	3	27-Jan-14	29-Jan-14	3	6.00	6.00	
Consolidate UT1 results in the UT collection results template	6	N	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	3.00	3.00	
Evaluate findings of UT#1	6	All	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	2.00	2.00	
Sprint 6											
Development											
View Notification (Advertiser)	20	6	N	20-Jan-14	20-Jan-14	1	20-Jan-14	21-Jan-14	2	16.00	15.00
Submit squibs for approval (Advertiser)	6	6	R	21-Jan-14	21-Jan-14	1	21-Jan-14	21-Jan-14	1	4.50	7.50
User Feedback	10	6	J	22-Jan-14	22-Jan-14	1	22-Jan-14	23-Jan-14	2	8.00	6.00
Tutorial for Advertiser	20	6	R	23-Jan-14	24-Jan-14	2	23-Jan-14	24-Jan-14	2	16.00	12.00
Tutorial for Users	20	6	R	25-Jan-14	26-Jan-14	2	25-Jan-14	26-Jan-14	2	16.00	15.00
View Squib History (User)	20	6	R	27-Jan-14	27-Jan-14	1	27-Jan-14	28-Jan-14	2	16.00	15.00
View Cashout History (User)	4	6	R	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	2.50	3.00
Invitation Code (User)	6	6	R	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	4.00	4.00
Dashboard (User)	14	6	R	29-Jan-14	29-Jan-14	1	30-Jan-14	30-Jan-14	1	10.00	10.00
View landing page (User)	6	6	R	30-Jan-14	30-Jan-14	1	29-Jan-14	30-Jan-14	1	4.00	5.00
Functional Testing and/or Debugging											
View Notification (Advertiser)	6	N	26-Jan-14	26-Jan-14	1	26-Jan-14	26-Jan-14	1	4.00	5.00	
Submit squibs for approval (Advertiser)	6	R	26-Jan-14	26-Jan-14	1	26-Jan-14	26-Jan-14	1	1.50	3.00	
User Feedback	6	J	27-Jan-14	27-Jan-14	1	27-Jan-14	27-Jan-14	1	2.00	4.00	
Tutorial for Advertiser	6	R	27-Jan-14	27-Jan-14	1	27-Jan-14	27-Jan-14	1	4.00	3.00	
Tutorial for Users	6	R	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	4.00	4.00	
View Squib History (User)	6	R	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	4.00	4.00	
View Cashout History (User)	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	1.50	2.00	
Invitation Code (User)	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	2.00	3.00	
Dashboard (User)	6	R	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	4.00	4.00	
View landing page (User)	6	R	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	2.00	2.00	
User Interface											
Edit Squib(Advertiser)	6	E	8-Jan-14	8-Jan-14	1	10-Jan-14	10-Jan-14	1	3.00	3.00	
Charge Account (Advertiser)	6	R	9-Jan-14	9-Jan-14	1	11-Jan-14	11-Jan-14	1	4.00	8.00	
Dashboard (Advertiser)	6	E	10-Jan-14	10-Jan-14	1	11-Jan-14	11-Jan-14	1	2.00	3.00	
Save Squib (Advertiser)	6	E	11-Jan-14	11-Jan-14	1	12-Jan-14	12-Jan-14	1	2.00	3.00	
View impression count (Advertiser analytic)	6	J	12-Jan-14	12-Jan-14	1	12-Jan-14	13-Jan-14	2	3.00	5.00	
View user count and demo (Advertiser analytic)	6	J	13-Jan-14	13-Jan-14	1	13-Jan-14	14-Jan-14	2	2.00	5.00	
Track revisited page (Advertiser analytic)	6	J	14-Jan-14	14-Jan-14	1	14-Jan-14	14-Jan-14	1	4.00	4.00	
View overall analytic page (Advertiser analytic)	6	J	15-Jan-14	15-Jan-14	1	15-Jan-14	15-Jan-14	1	4.00	4.00	
View Account (Advertiser)	6	N	16-Jan-14	16-Jan-14	1	16-Jan-14	16-Jan-14	1	4.00	4.50	
View History(Advertiser)	6	N	17-Jan-14	17-Jan-14	1	18-Jan-14	18-Jan-14	1	4.00	3.00	
Contact Us (Advertiser)	6	R	18-Jan-14	18-Jan-14	1	17-Jan-14	17-Jan-14	1	4.00	3.00	
View Notification (Advertiser)	6	N	27-Jan-14	27-Jan-14	1	27-Jan-14	28-Jan-14	2	4.00	6.00	
Submit Squibs for approval (Advertiser)	6	R	27-Jan-14	27-Jan-14	1	27-Jan-14	27-Jan-14	1	4.00	4.50	
Tutorial for Advertiser	6	R, N	27-Jan-14	27-Jan-14	1	27-Jan-14	28-Jan-14	2	4.00	4.00	
Create new Account (User)	6	R	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	4.00	3.00	
Edit Account (User)	6	N	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	4.00	4.00	
User Feedback	6	J	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00	
Tutorial for User	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00	
View Squib History (User)	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00	
Integration											
Integration of the UI & tasks	6	E, J, R, N	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	10.00	8.00	
Debugging	6	E, J, R, N	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	6.00	7.00	

Deployment												
Deployment		6	E	31-Jan-14	31-Jan-14	1	31-Jan-14	31-Jan-14	1	2.00	2.00	
Debugging of deployment		6	E	31-Jan-14	31-Jan-14	1	31-Jan-14	31-Jan-14	1	4.00	4.00	
MidTerm												
Update of MidTerm presentation slides		6	A, D	27-Jan-14	27-Jan-14	1	27-Jan-14	27-Jan-14	1	6.00	4.00	
End of Sprint progress review		6	A, D	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	0.50	0.50	
01/Feb/2014 - 28/Feb/2014: 28 days												
		Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours	
Block out dates												
Chinese New Year		7	-	31-Jan-14	1-Feb-14	2	31-Jan-14	1-Feb-14	2			
Documents, Metric												
Update Schedule Metrics		7	A	10-Feb-14	10-Feb-14	1	11-Feb-14	13-Feb-14	3	5.00	5.00	
Update Bug Metric		7	E, J	11-Feb-14	11-Feb-14	1	11-Feb-14	12-Feb-14	2	3.00	3.00	
Update Flow Diagram		7	D	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	3.00	3.00	
Update Burndown Chart		7	A	11-Feb-14	11-Feb-14	1	13-Feb-14	14-Feb-14	2	3.00	3.00	
Update System Architecture Diagram		7	J	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	1.00	1.00	
Update Deployment Diagram		7	J	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	1.00	1.00	
Wiki												
Update Home Wiki												
Next milestone		7	A, D	12-Feb-14	12-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50	
Update DR.Jean Labs Wiki												
Lab Photos		7	A, D	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	0.50	0.50	
Update Project Overview Wiki												
Design & Prototype (Personas, Scenario & Flow Diagram)		7	N	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	0.50	0.50	
Update Project Management Wiki												
Schedule		7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50	
Risk		7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50	
Metrics		7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50	
Update Project Document Wiki												
Minutes of meeting		7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1	
Diagrams		7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1	
Test Case		7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1	
Test Case												
Gather users for testing User Test 2		7	N, D	2-Feb-14	2-Feb-14	1	2-Feb-14	2-Feb-14	1	2.00	2.00	
Create User Test 2 Test Plan Preparation		7	N, D	2-Feb-14	2-Feb-14	1	2-Feb-14	2-Feb-14	1	4.00	4.00	
User Testing #2												
Conduct User Test #2		7	N, D	10-Feb-14	12-Feb-14	3	10-Feb-14	12-Feb-14	3	5.00	5.00	
Consolidate UT2 results in the UT collection results template		7	D	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00	
Evaluate findings of UT#3		7	All	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	3.00	3.00	
User Testing #3 (User Test from the real users)												
Conduct User Test #3		7	N, D	20-Feb-14	23-Feb-14	4	20-Feb-14	25-Feb-14	6	16.00	16.00	
Consolidate UT3 results in the UT collection results template		7	D	21-Feb-14	21-Feb-14	1	25-Feb-14	26-Feb-14	2	3.00	5.00	
Evaluate findings of UT#3		7	All	22-Feb-14	22-Feb-14	1	26-Feb-14	26-Feb-14	1	2.00	3.00	
Sprint 7												
Development												
Cash out Tier 1 (User)		4	7	E	11-Feb-14	11-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00
Update Squib (Admin)		5	7	R	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	4.50
View Squib (Admin)		5	7	R	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00
Create new Account (Admin)		10	7	R	12-Feb-14	12-Feb-14	1	13-Feb-14	13-Feb-14	1	7.00	6.00
View Notification Dashboard (Admin)		5	7	N	13-Feb-14	13-Feb-14	1	14-Feb-14	14-Feb-14	1	3.00	4.00
Edit Account (Admin)		7	7	R	13-Feb-14	13-Feb-14	1	15-Feb-14	15-Feb-14	1	5.00	4.00
Make Announcements (Admin)		5	7	J	14-Feb-14	14-Feb-14	1	16-Feb-14	16-Feb-14	1	3.00	5.00
Crop Squib (Advertiser)		10	7	J	19-Feb-14	19-Feb-14	1	20-Feb-14	21-Feb-14	2	7.00	11.00
Favourite Squib		5	7	J	22-Feb-14	22-Feb-14	1	22-Feb-14	22-Feb-14	1	3.00	3.50
Edit Account (Advertiser)		5	7	J	25-Feb-14	25-Feb-14	1	25-Feb-14	25-Feb-14	1	3.00	3.00
Functional Testing and/or Debugging												
Cash out Tier 1 (User)		7	J	E	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1.00	1.50
Update Squib (Admin)		7	J	J	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.00
View Squib (Admin)		7	J	E	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.50
Create new Account (Admin)		7	R	R	15-Feb-14	15-Feb-14	1	16-Feb-14	16-Feb-14	1	3.00	3.00
View Notification Dashboard (Admin)		7	R	R	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	3.00
Edit Account (Admin)		7	N	N	16-Feb-14	16-Feb-14	1	17-Feb-14	17-Feb-14	1	2.00	1.00
Make Announcements (Admin)		7	J	J	17-Feb-14	17-Feb-14	1	17-Feb-14	17-Feb-14	1	2.00	2.00
Crop Squib (Advertiser)		7	J	J	19-Feb-14	19-Feb-14	1	24-Feb-14	24-Feb-14	1	3.00	3.50
Favourite Squib		7	J	J	21-Feb-14	21-Feb-14	1	22-Feb-14	22-Feb-14	1	2.00	2.50
Edit Account (Advertiser)		7	N	N	23-Feb-14	23-Feb-14	1	24-Feb-14	24-Feb-14	1	2.00	2.00
User Test 1 Application Changes												
Separate User and Advertiser login pages		7	E	E	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	3.00	3.00
Image Preview upon upload		7	J	J	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	16.00	18.00
At squib creation include recommendations for squib to be uploaded		7	J	J	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	3.00	3.00
Confirmation after creating squib		7	J	J	8-Feb-14	8-Feb-14	1	10-Feb-14	10-Feb-14	1	3.00	7.00
Immediate submission upon creating squib		7	R	R	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	5.00
Order Summary Page		7	N	N	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	4.50
Change Pending to Awaiting Approval and Inactive to Saved		7	R	R	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	2.00	2.00
Charge Account to change to Buy Impressions to make it more intuitive		7	R	R	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	1.00	1.00
On site editing to notify admin of advertiser account changes needed		7	N	N	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	2.00	2.00
Advertiser Contact Us to change to web form instead of email		7	N	N	10-Feb-14	10-Feb-14	1	9-Feb-14	9-Feb-14	1	4.00	3.00
User Test 2 Application Changes												
Split Registration and Login page		7	E	E	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	3.00	3.00
Change editing gender option to radio/dropdown		7	R	R	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.00
Change those fields that should be un-editable in Edit Account to print out instead of in textarea		7	N	N	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	4.00
Fix UI problem for first user login where no credits are shown to be credited after viewing squib (but logged in DB)		7	N	N	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	3.00
To include the credit to cash conversion rate		7	E	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	2.00	2.00
To shift the log out button higher so its easily visible to the user without scrolling		7	E	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	1.00	1.50
To change the arrangement of icons on homepage to group cashout with my cashouts and view squib with view history		7	E	E	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	2.00	2.00
To also have favourite in view squib instead of just view squib history		7	J	J	23-Feb-14	23-Feb-14	1	26-Feb-14	26-Feb-14	1	2.00	2.00
User Interface												
View landing page (User)		7	E	E	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	3.00
View Cashout History (User)		7	E	E	16-Feb-14	16-Feb-14	1	13-Feb-14	13-Feb-14	1	4.00	3.00
Invitation Code (User)		7	E	E	16-Feb-14	16-Feb-14	1	12-Feb-14	12-Feb-14	1	4.00	4.00
Dashboard (User)		7	E	E	16-Feb-14	16-Feb-14	1	13-Feb-14	13-Feb-14	1	4.00	6.00
Cash out Tier 1 (User)		7	E	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	4.00	3.00
Update Squib (Admin)		7	R	R	19-Feb-14	19-Feb-14	1	19-Feb-14	19-Feb-14	1	4.00	4.00

View Squib (Admin)	7	R	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	4.00	4.00	
Create new Account (Admin)	7	R	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	4.00	4.00	
View Notification Dashboard (Admin)	7		20-Feb-14	20-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	4.50	
Edit Account (Admin)	7	R	20-Feb-14	20-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	3.50	
Make Announcements (Admin)	7	J	21-Feb-14	21-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	3.00	
Crop Squib (Advertiser)	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	4.50	
Favourite Squib	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	3.00	
Edit Account (Advertiser)	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	3.00	
Integration											
Integration of the UI & tasks	7	E, J, R	22-Feb-14	22-Feb-14	1	26-Feb-14	26-Feb-14	1	10.00	11.00	
Debugging	7	E, J, R	23-Feb-14	23-Feb-14	1	27-Feb-14	27-Feb-14	1	6.00	8.00	
Deployment											
Deployment	7	E	24-Feb-14	24-Feb-14	1	27-Feb-14	27-Feb-14	1	2.00	2.00	
Debugging of deployment	7	E	25-Feb-14	25-Feb-14	1	27-Feb-14	27-Feb-14	1	4.00	5.00	
MidTerm											
Update MidTerm presentation slides	7	A, D	21-Feb-14	22-Feb-14	2	21-Feb-14	24-Feb-14	4	6.00	7.00	
Finalize MidTerm presentation slides	7	A, D	23-Feb-14	23-Feb-14	1	24-Feb-14	27-Feb-14	4	5.00	6.00	
Rehearse MidTerm presentation	7	All	24-Feb-14	24-Feb-14	1	27-Feb-14	27-Feb-14	1	3.00	4.00	
MidTerm Presentation	7	All	28-Feb-14	28-Feb-14	1	28-Feb-14	28-Feb-14	1	2.00	2.00	
Buffer											
Buffer	7	-	26-Feb-14	27-Feb-14	2	26-Feb-14	27-Feb-14	2	0.00		
End of Sprint progress review											
End of Sprint progress review	7	A, D	28-Feb-14	28-Feb-14	1	28-Feb-14	28-Feb-14	1	0.50	0.50	
01/Mar/2014 - 18/Mar/2014: 18 days											
Review MidTerm Presentation											
Review MidTerm Presentation	8	All	1-Mar-14	1-Mar-14	1	1-Mar-14	1-Mar-14	1	2.00	2.00	
Documents, Metric											
Update Schedule Metrics	8	A	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	5.00	5.00	
Update Bug Metric	8	E, J	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00	
Update Flow Diagram	8	D	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00	
Update Burndown Chart	8	A	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00	
Update System Architecture Diagram	8	J	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	1.00	1.00	
Update Deployment Diagram	8	J	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	1.00	1.00	
IS480 preparation											
Video prototype	8	D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	5.00	5.00	
Wiki											
Update Home Wiki											
Next milestone	8	A, D	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50	
Update DR.Jean Labs Wiki											
Lab Photos	8	A, D	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50	
Update Project Overview Wiki											
Design & Prototype (Personas, Scenario & Flow Diagram)	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50	
Update Project Management Wiki											
Schedule	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50	
Risk	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50	
Metrics	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50	
Update Project Document Wiki											
Minutes of meeting	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50	
Diagrams	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50	
Test Case	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50	
User Testing 4 (Real advertiser from the advertiser)											
Gather users for testing for User Test #4	8	N	1-Mar-14	1-Mar-14	1	1-Mar-14	1-Mar-14	1	5.00	5.00	
Create User Test 4 Test Plan Preparation	8	N	2-Mar-14	2-Mar-14	1	2-Mar-14	2-Mar-14	1	0.50	0.50	
User Testing 4 (Real advertiser from the advertiser)											
Conduct User Test 4	8	N	3-Mar-14	7-Mar-14	5	3-Mar-14	7-Mar-14	5	5.00	5.00	
Sprint 8											
Development											
Cash out Tier 2	20	8	E	4-Mar-14	4-Mar-14	1	4-Mar-14	5-Mar-14	2	16.00	18.00
Social Media Integration	24	8	N	4-Mar-14	4-Mar-14	1	4-Mar-14	6-Mar-14	3	20.00	24.00
Receive Incentives (User)	12	8	N	5-Mar-14	5-Mar-14	1	6-Mar-14	6-Mar-14	1	8.00	12.00
View Referral History(User)	4	8	N	5-Mar-14	5-Mar-14	1	6-Mar-14	6-Mar-14	1	2.50	3.50
Manage Payment (Admin)	6	8	E	6-Mar-14	6-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	6.00
View Squib (User) Tier 2	20	8	R	6-Mar-14	6-Mar-14	1	7-Mar-14	7-Mar-14	1	16.00	21.00
View Squib Tier 3 "Generate map" (User)	20	8	N	7-Mar-14	7-Mar-14	1	8-Mar-14	8-Mar-14	1	16.00	22.00
View Squib Tier 3 "Track User Location" (User)	20	8	N	7-Mar-14	7-Mar-14	1	8-Mar-14	8-Mar-14	1	16.00	18.00
Functional Testing and/or Debugging											
Cash out Tier 2	8	E	5-Mar-14	5-Mar-14	1	5-Mar-14	5-Mar-14	1	4.00	4.50	
Social Media Integration	8	N	5-Mar-14	5-Mar-14	1	6-Mar-14	7-Mar-14	2	4.00	6.00	
Receive Incentives (User)	8	N	6-Mar-14	6-Mar-14	1	8-Mar-14	8-Mar-14	1	4.00	5.00	
View Referral History(User)	8	N	6-Mar-14	6-Mar-14	1	6-Mar-14	6-Mar-14	1	1.50	2.00	
Manage Payment (Admin)	8	E	7-Mar-14	7-Mar-14	1	6-Mar-14	6-Mar-14	1	2.00	3.00	
View Squib (User) Tier 2	8	R	7-Mar-14	7-Mar-14	1	8-Mar-14	8-Mar-14	1	4.00	4.00	
View Squib Tier 3 "Generate map" (User)	8	N	8-Mar-14	8-Mar-14	1	8-Mar-14	8-Mar-14	1	4.00	4.00	
View Squib Tier 3 "Track User Location" (User)	8	N	8-Mar-14	8-Mar-14	1	8-Mar-14	8-Mar-14	1	4.00	4.50	
User Test 2 Application Changes											
To add tutorial for view squib so users know where the time bar and view next squib button is	8	R	7-Mar-14	7-Mar-14	1	7-Mar-14	7-Mar-14	1	2.00	3.00	
To add a cash out confirmation popup/page	8	R	7-Mar-14	7-Mar-14	1	9-Mar-14	9-Mar-14	1	2.00	2.00	
View Squib History to center/blow up smaller squibs all to a standard size	8	R	7-Mar-14	7-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	3.00	
User Test 3 (User) Application Changes											
Show Credits earned after viewing a squib for 10 seconds	8	N	9-Mar-14	9-Mar-14	1	9-Mar-14	9-Mar-14	1	5.00	3.00	
Standardise size/center-ing of squibs	8	R	9-Mar-14	9-Mar-14	1	9-Mar-14	9-Mar-14	1	3.00	4.50	
Change "Take part now" to "Edit"	8	R	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	2.00	
Put change password into a different section	8	R	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	4.00	
Change appearance of account details so users do not have the misconception it is editable	8	N	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	3.00	
List from latest squib rather than earliest for view history	8	N	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	5.00	
View history should list all squibs every filled, even those viewed for less than 10 seconds	8	R	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	4.00	
Change tutorial to a step by step rather than automatic run through tour	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	4.00	
Picture zoom function	8	E	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	5.00	
User Interface											
Cash out Tier 2	8	E	11-Mar-14	11-Mar-14	1	5-Mar-14	5-Mar-14	1	4.00	3.00	
Social Media Integration	8	N	11-Mar-14	11-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	4.00	
Receive Incentives (User)	8	N	11-Mar-14	11-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	4.00	
View Referral History(User)	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	4.00	5.00	
Manage Payment (Admin)	8	E	12-Mar-14	12-Mar-14	1	9-Mar-14	9-Mar-14	1	4.00	4.00	
View Squib (User) Tier 2	8	R	12-Mar-14	12-Mar-14	1	6-Mar-14	6-Mar-14	1	4.00	4.50	

View Squib Tier 3 "Generate map" (User)			8	N	13-Mar-14	13-Mar-14	1	14-Mar-14	14-Mar-14	1	4.00	4.00	
View Squib Tier 3 "Track User Location" (User)			8	N	13-Mar-14	13-Mar-14	1	15-Mar-14	15-Mar-14	1	4.00	5.00	
Integration													
Integration of the UI & tasks			8	E, J, R	15-Mar-14	15-Mar-14	1	15-Mar-14	15-Mar-14	1	10.00	10.00	
Debugging			8	E, J, R	16-Mar-14	16-Mar-14	1	16-Mar-14	16-Mar-14	1	6.00	6.00	
Deployment													
Deployment			8	E	17-Mar-14	17-Mar-14	1	17-Mar-14	17-Mar-14	1	2.00	2.00	
Debugging of deployment			8	E	17-Mar-14	17-Mar-14	1	17-Mar-14	17-Mar-14	1	4.00	4.00	
Final Presentation													
Create Final Presentation slides			8	A, D	15-Mar-14	16-Mar-14	2	15-Mar-14	16-Mar-14	2	8.00	8.00	
Buffer													
			8	-	17-Mar-14	18-Mar-14	2	17-Mar-14	18-Mar-14	2	0.00	0.00	
End of Sprint progress review			8	A, D	18-Mar-14	18-Mar-14	1	18-Mar-14	18-Mar-14	1	0.50	0.50	
19/Mar/2014 - 13/Apr/2014: 26 days													
								Estimated		Actual			
					Iteration	Founder	Planned Start	Planned End	Duration	Actual Start	Actual End	Duration	
											Planned Hours	Actual Hours	
Documents, Metric													
Update Schedule Metrics			9	A	7-Apr-14	7-Apr-14	1	7-Apr-14	9-Apr-14	3	5.00	5.00	
Update Bug Metric			9	E, J	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00	
Update Flow Diagram			9	D	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00	
Update Burndown Chart			9	A	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00	
Wiki													
Update Home Wiki													
Next milestone			9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Update DR.Jean Labs Wiki													
Lab Photos			9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Update Project Overview Wiki													
Design & Prototype (Personas, Scenario & Flow Diagram)			9	N	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Update Project Management Wiki													
Schedule			9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Risk			9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Metrics			9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50	
Update Project Document Wiki													
Minutes of meeting			9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50	
Diagrams			9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50	
Test Case			9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50	
IS480 preparation													
Poster prototype			9	R	23-Mar-14	23-Mar-14	1	23-Mar-14	23-Mar-14	1	4.00	4.00	
Final Video			9	D	23-Mar-14	23-Mar-14	1	23-Mar-14	24-Mar-14	2	6.00	6.00	
Final Poster			9	R	28-Mar-14	28-Mar-14	1	28-Mar-14	28-Mar-14	1	2.00	2.00	
User Testing 5													
Conduct User Test #5			9	N, D	8-Apr-14	11-Apr-14	4	8-Apr-14	11-Apr-14	4	10.00	10.00	
Consolidate UT5 results in the UT collection results template			9	N	11-Apr-14	11-Apr-14	1	11-Apr-14	11-Apr-14	1	3.00	3.00	
Sprint 9													
Development													
Time period view of Squib Statistics			20	9	J	22-Mar-14	22-Mar-14	1	22-Mar-14	24-Mar-14	3	16.00	32.00
View Squib Tier 3 "Tag Squib location" (User)			20	9	N	22-Mar-14	22-Mar-14	1	23-Mar-14	23-Mar-14	1	16.00	16.00
View Squib Tier 3 "View nearby Squibs" (User)			20	9	N	23-Mar-14	23-Mar-14	1	23-Mar-14	23-Mar-14	1	16.00	16.00
Secured Login			20	9	J	23-Mar-14	23-Mar-14	1	24-Mar-14	24-Mar-14	1	16.00	16.00
Forgot Password			16	9	R	24-Mar-14	24-Mar-14	1	24-Mar-14	24-Mar-14	1	12.00	12.00
Search Function of Advertiser (Admin)			3	9	R	25-Mar-14	25-Mar-14	1	26-Mar-14	26-Mar-14	1	2.00	2.00
View Advertiser History (Admin)			20	9	N	25-Mar-14	25-Mar-14	1	27-Mar-14	27-Mar-14	1	16.00	16.00
Statistics for Admin			10	9	E	26-Mar-14	26-Mar-14	1	28-Mar-14	28-Mar-14	1	8.00	8.00
View Squib History (Admin)			20	9	N	26-Mar-14	26-Mar-14	1	28-Mar-14	28-Mar-14	1	16.00	16.00
FAQ			3	9	R	26-Mar-14	26-Mar-14	1	28-Mar-14	28-Mar-14	1	2.00	2.00
Functional Testing and/or Debugging													
Time period view of Squib Statistics			9	J	26-Mar-14	26-Mar-14	1	26-Mar-14	28-Mar-14	3	4.00	4.00	
View Squib Tier 3 "Tag Squib location" (User)			9	N	26-Mar-14	26-Mar-14	1	29-Mar-14	29-Mar-14	1	4.00	4.00	
View Squib Tier 3 "View nearby Squibs" (User)			9	N	27-Mar-14	27-Mar-14	1	29-Mar-14	29-Mar-14	1	4.00	4.00	
Secured Login			9	J	27-Mar-14	27-Mar-14	1	29-Mar-14	29-Mar-14	1	4.00	4.00	
Forgot Password			9	R	28-Mar-14	28-Mar-14	1	30-Mar-14	30-Mar-14	1	4.00	4.00	
Cash out Tier 3			9	E	28-Mar-14	28-Mar-14	1	30-Mar-14	30-Mar-14	1	1.00	1.00	
Search Function of Advertiser (Admin)			9	R	28-Mar-14	28-Mar-14	1	30-Mar-14	30-Mar-14	1	1.00	1.00	
View Advertiser History (Admin)			9	N	29-Mar-14	29-Mar-14	1	30-Mar-14	30-Mar-14	1	4.00	4.00	
Statistics for Admin			9	E	29-Mar-14	29-Mar-14	1	31-Mar-14	31-Mar-14	1	2.00	2.00	
View Squib History (Admin)			9	N	30-Mar-14	30-Mar-14	1	31-Mar-14	31-Mar-14	1	4.00	4.00	
FAQ			9	R	31-Mar-14	31-Mar-14	1	31-Mar-14	31-Mar-14	1	1.00	1.00	
User Interface													
Time period view of Squib Statistics			9	J	1-Apr-14	1-Apr-14	1	1-Apr-14	2-Apr-14	2	4.00	4.00	
View Squib Tier 3 "Tag Squib location" (User)			9	N	1-Apr-14	1-Apr-14	1	2-Apr-14	2-Apr-14	1	4.00	4.00	
View Squib Tier 3 "View nearby Squibs" (User)			9	N	1-Apr-14	1-Apr-14	1	2-Apr-14	2-Apr-14	1	4.00	4.00	
Secured Login			9	J	2-Apr-14	2-Apr-14	1	1-Apr-14	3-Apr-14	3	4.00	4.00	
Forgot Password			9	R	2-Apr-14	2-Apr-14	1	3-Apr-14	3-Apr-14	1	4.00	4.00	
Search Function of Advertiser (Admin)			9	R	3-Apr-14	3-Apr-14	1	4-Apr-14	4-Apr-14	1	4.00	4.00	
View Advertiser History (Admin)			9	N	3-Apr-14	3-Apr-14	1	4-Apr-14	4-Apr-14	1	4.00	4.00	
Statistics for Admin			9	E	3-Apr-14	3-Apr-14	1	4-Apr-14	4-Apr-14	1	4.00	4.00	
View Squib History (Admin)			9	N	4-Apr-14	4-Apr-14	1	5-Apr-14	5-Apr-14	1	4.00	4.00	
FAQ			9	R	4-Apr-14	4-Apr-14	1	5-Apr-14	5-Apr-14	1	4.00	4.00	
User Test 4 (Adv) Application Changes													
Expanded edit view			9	E	4-Apr-14	4-Apr-14	1	4-Apr-14	4-Apr-14	1	3.00	3.00	
Statistics - Age demographics			9	J	4-Apr-14	4-Apr-14	1	5-Apr-14	6-Apr-14	2	3.00	6.00	
Statistics - Gender demographics			9	J	5-Apr-14	5-Apr-14	1	7-Apr-14	9-Apr-14	3	3.00	7.00	
Statistics - Squib Ranking			9	J	5-Apr-14	5-Apr-14	1	7-Apr-14	7-Apr-14	1	3.00	3.00	
Keep Logged In			9	R	6-Apr-14	6-Apr-14	1	6-Apr-14	6-Apr-14	1	3.00	3.00	
Include Corporate Logo in header			9	R	6-Apr-14	6-Apr-14	1	6-Apr-14	6-Apr-14	1	3.00	3.00	
Add confirmation page/message on edit account			9	N	7-Apr-14	7-Apr-14	1	9-Apr-14	9-Apr-14	1	3.00	3.00	
Explanation of key terminology in statistics (i.e. read, impression, etc)			9	J	7-Apr-14	7-Apr-14	1	8-Apr-14	8-Apr-14	1	3.00	3.00	
Forget password/user option			9	R	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	3.00	3.00	
Integration													
Integration of the UI & tasks			9	E, J	9-Apr-14	9-Apr-14	1	9-Apr-14	10-Apr-14	2	10.00	10.00	
Debugging			9	E, J	9-Apr-14	9-Apr-14	1	9-Apr-14	10-Apr-14	2	6.00	6.00	
Deployment													
Deployment			9	E	10-Apr-14	10-Apr-14	1	11-Apr-14	11-Apr-14	1	2.00	2.00	
Debugging of deployment			9	E	10-Apr-14	10-Apr-14	1	11-Apr-14	11-Apr-14	1	4.00	4.00	
Final Presentation													
Update Final Presentation slides			9	A, D	9-Apr-14	10-Apr-14	2	9-Apr-14	12-Apr-14	4	5.00	5.00	
Buffer													
			9	-	11-Apr-14	13-Apr-14	3	11-Apr-14	13-Apr-14	3	0.00	0.00	

End of Sprint progress review		9	A, D	13-Apr-14	13-Apr-14	1	13-Apr-14	13-Apr-14	1	0.50	0.50
14/Apr/2014 - 25/Apr/2014: 12 days											
		Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Block out dates											
Good Friday		10	-	18-Apr-14	18-Apr-14	1	18-Apr-13	18-Apr-13	1		
Documents, Metric											
Update Schedule Metrics		10	A	20-Apr-14	20-Apr-14	1	20-Apr-14	21-Apr-14	2	5.00	5.00
Wiki											
Update DR.Jean Labs Wiki											
Lab Photos		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Update Project Management Wiki											
Schedule		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Risk		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Metrics		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Update Project Document Wiki											
Minutes of meeting		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Diagrams		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
Test Case		10	A, D	20-Apr-14	20-Apr-14	1	20-Apr-14	20-Apr-14	1	0.50	0.50
User Testing 5 (A B Testing)											
Evaluate findings of UT#5		10	All	14-Apr-14	14-Apr-14	1	14-Apr-14	14-Apr-14	1	2.00	2.00
UT Evaluation and Changes											
Final update of application		10	E, J	20-Apr-14	20-Apr-14	1	20-Apr-14	21-Apr-14	2	10.00	10.00
Deployment											
Deployment		10	E	21-Apr-14	21-Apr-14	1	21-Apr-14	21-Apr-14	1	2.00	2.00
Debugging of deployment		10	E	21-Apr-14	21-Apr-14	1	21-Apr-14	21-Apr-14	1	4.00	4.00
Final Presentation											
Update Final Presentation slides		10	A, D	8-Apr-14	9-Apr-14	2	20-Apr-14	22-Apr-14	3	5.00	5.00
Rehearse Final Presentation			All	20-Apr-14	21-Apr-14	2	20-Apr-14	21-Apr-14	2	3.00	3.00
Final Presentation		10	All	22-Apr-14	22-Apr-14	1	22-Apr-14	22-Apr-14	1	2.00	2.00
Poster Day											
		10	All	28-Apr-14	28-Apr-14	1	28-Apr-14	28-Apr-14	1	8.00	8.00