




# RISK ANALYSIS



No	Type of Risk	Risks	Likelihood	Impact	Threat Level	Mitigation Strategy
1.	Business	Changes in user requirements	Medium	High	High	Plan regular meeting with the sponsor to update them on team progress or to adjust the project expectation, if any.
2.	Technical	High learning curve of new programming language and design	High	High	High	Start to research and gather the required resources from early August.
3.	Technical	Metro Design may not be well accepted because it is a new UI design	Medium	High	High	The Team will conduct surveys to identify the Persona of the user. This will allow the project to gain the correct target group and gather the users before the product is launched
4.	Technical	Third party web services may be unreliable	Low	High	Medium	<ul style="list-style-type: none"> <li>• Conduct proper research before implementing third party services</li> <li>• Check credibility of the third party beforehand</li> </ul>