

**Project Schedule**

<b>03/Sep/2013 - 05/Oct/2013: 33 days</b>										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Idea brainstorming and generation	1	All	3-Sep-13	10-Sep-13	8	3-Sep-13	10-Sep-13	8	24.00	20.00
Mentor Pitch	1	E	9-Sep-13	9-Sep-13	1	9-Sep-13	9-Sep-13	1	2.00	2.00
Proposal Write up	1	A,D	17-Sep-13	27-Sep-13	11	24-Sep-13	1-Oct-13	8	8.00	6.00
Finalise team logo	1	R	20-Sep-13	24-Sep-13	5	24-Sep-13	27-Sep-13	4	4.00	4.00
Proposal Review	1	A	1-Oct-13	3-Oct-13	3	2-Oct-13	3-Oct-13	2	3.00	3.00
<b>Submit Proposal for review</b>	1	A	5-Oct-13	5-Oct-13	1	5-Oct-13	5-Oct-13	1	1.00	1.00
<b>06/Oct/2013 - 15/Oct/2013: 10 days</b>										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Proposal Review	2	A,D	6-Oct-13	8-Oct-13	3	5-Oct-13	5-Oct-13	1	2.00	1.00
Persona and scenario definition	2	D,N	6-Oct-13	8-Oct-13	3	13-Oct-13	15-Oct-13	3	4.00	3.00
Storyboarding	2	D	8-Oct-13	15-Oct-13	8	10-Oct-13	15-Oct-13	6	12.00	11.00
Competitors analysis	2	N,E	7-Oct-13	8-Oct-13	2	10-Oct-13	11-Oct-13	2	10.00	5.00
Technical Scope Specification	2	E,J	7-Oct-13	9-Oct-13	3	10-Oct-13	11-Oct-13	2	5.00	4.50
Observation of problem	2	N	8-Oct-13	9-Oct-13	2	10-Oct-13	10-Oct-13	1	6.00	6.00
Consolidate observation results	2	N	9-Oct-13	9-Oct-13	1	9-Oct-13	9-Oct-13	1	2.00	2.00
Low-fidelity prototype	2	R	10-Oct-13	11-Oct-13	2	10-Oct-13	15-Oct-13	6	3.00	3.50
Wiki Skeleton	2	A,D	10-Oct-13	14-Oct-13	5	13-Oct-13	15-Oct-13	3	5.00	6.00
Create Roles and Responsibilities	2	A	14-Oct-13	14-Oct-13	1	14-Oct-13	14-Oct-13	1	1.00	1.00
<b>16/Oct/2013 - 05/Nov/2013: 21 days</b>										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
<b>Total Hours available for planning for 6 members: 1008</b>					<b>88.00</b>			<b>97.00</b>	<b>194.00</b>	<b>187.00</b>
Analyze Proposal review by Prof Ben	3	A,D	16-Oct-13	16-Oct-13	1	16-Oct-13	16-Oct-13	1	2.00	2.00
<b>Migrating to Scrum</b>										
Learning and Research on Scrum Framework	3	A,D	16-Oct-13	18-Oct-13	3	16-Oct-13	18-Oct-13	3	24.00	24.00
Migrating over to Scrum Framework	3	A,D	18-Oct-13	21-Oct-13	4	18-Oct-13	23-Oct-13	6	10.00	10.00
Create Burndown Chart	3	A	18-Oct-13	18-Oct-13	1	18-Oct-13	19-Oct-13	2	2.00	2.00
Update Burndown Chart	3	A	4-Nov-13	5-Nov-13	2	4-Nov-13	5-Nov-13	2	3.00	3.00
<b>Prototype</b>										
Observation of low-fi prototype	3	D,N	19-Oct-13	19-Oct-13	1	19-Oct-13	19-Oct-13	1	2.00	2.00
Consolidate of observation results	3	D,N	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	1.50	1.00
Evaluate on low-fidelity prototype	3	D,N	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	2.00	2.00
Take pictures before and after changes of prototype	3	R	21-Oct-13	22-Oct-13	2	21-Oct-13	22-Oct-13	2	1.00	1.00
Collect focus group results (Impression counted?)	3	N	25-Oct-13	25-Oct-13	1	25-Oct-13	25-Oct-13	1	1.00	1.00
<b>Documents, Metric</b>										
Create fiction character for wiki	3	R	16-Oct-13	18-Oct-13	3	16-Oct-13	18-Oct-13	3	2.00	2.00
Create Use Case	3	J	16-Oct-13	16-Oct-13	1	16-Oct-13	16-Oct-13	1	2.00	2.50
Create Flow Diagram	3	R	18-Oct-13	18-Oct-13	1	18-Oct-13	19-Oct-13	2	1.50	1.00
Create list of technologies used	3	J	18-Oct-13	18-Oct-13	1	18-Oct-13	18-Oct-13	1	2.00	1.00
Create System Architecture Diagram	3	J	18-Oct-13	18-Oct-13	1	19-Oct-13	20-Oct-13	2	4.00	4.50
Prepare Acceptance slides	3	A,D	28-Oct-13	31-Oct-13	4	30-Oct-13	2-Nov-13	4	3.00	3.00
Update Schedule Metrics	3	A,D	26-Oct-13	26-Oct-13	1	29-Oct-13	30-Oct-13	2	5.00	4.50
Update Bug Metric	3	A,E,J	26-Oct-13	26-Oct-13	1	30-Oct-13	30-Oct-13	1	3.00	3.00
<b>Wiki</b>										
<b>Update Home Wiki</b>										
In a nutshell	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Next milestone	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Acceptance	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
<b>Update DR Jean Labs Wiki</b>										
Lab Members	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Storyboard	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Stakeholder	3	A,D	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	0.50	0.50
Lab Photos	3	A,D	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	0.50	0.50
<b>Update Project Overview Wiki</b>										
Project description	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Methodology	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Motivation	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Project Scope	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
X-Factor	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Design & Prototype (Personas, Scenario & Flow Diagram)	3	N	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
<b>Update Project Management Wiki</b>										
Schedule	3	A,D	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	0.50	0.50
Risk	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Metrics	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
<b>Update Project Document Wiki</b>										
Minutes of meeting	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Diagrams	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
Technologies	3	A,D	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	0.50	0.50
<b>Sprint 3</b>										
<b>Development</b>										
Dashboard(Admin)	3	E,J	18-Oct-13	18-Oct-13	1	18-Oct-13	18-Oct-13	1	5.00	5.00
Create new Squib (Admin)	3	E,J	19-Oct-13	19-Oct-13	1	19-Oct-13	19-Oct-13	1	6.00	6.50
View Squib (Admin)	3	E,J	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	4.00	3.50
Delete Squib (Admin)	3	E,J	20-Oct-13	20-Oct-13	1	20-Oct-13	20-Oct-13	1	4.00	4.00
Approve Squib (Admin)	3	E,J	21-Oct-13	21-Oct-13	1	21-Oct-13	21-Oct-13	1	6.00	6.50
Create new Squib (Advertiser)	3	E,J	22-Oct-13	22-Oct-13	1	22-Oct-13	22-Oct-13	1	6.00	5.50
View Squib (Advertiser)	3	E,J	23-Oct-13	23-Oct-13	1	23-Oct-13	23-Oct-13	1	4.00	3.00
View Squib Tier 1 (User)	3	E,J	24-Oct-13	24-Oct-13	1	24-Oct-13	24-Oct-13	1	6.00	5.00
<b>Functional Testing and/or Debugging</b>										
Dashboard(Admin)	3	E,J	25-Oct-13	25-Oct-13	1	25-Oct-13	25-Oct-13	1	2.00	2.00
Create new Squib (Admin)	3	E,J	26-Oct-13	26-Oct-13	1	26-Oct-13	27-Oct-13	2	2.00	2.00
View Squib (Admin)	3	E,J	26-Oct-13	26-Oct-13	1	26-Oct-13	26-Oct-13	1	1.00	0.50
Delete Squib (Admin)	3	E,J	27-Oct-13	27-Oct-13	1	27-Oct-13	27-Oct-13	1	1.00	1.50
Approve Squib (Admin)	3	E,J	28-Oct-13	28-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00
Create new Squib (Advertiser)	3	E,J	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	2.00	2.50
View Squib (Advertiser)	3	E,J	29-Oct-13	29-Oct-13	1	29-Oct-13	29-Oct-13	1	1.00	1.50
View Squib Tier 1 (User)	3	E,J	30-Oct-13	30-Oct-13	1	30-Oct-13	30-Oct-13	1	2.00	2.50
<b>User Interface</b>										
Dashboard(Admin)	3	R,E	18-Oct-13	19-Oct-13	2	28-Oct-13	28-Oct-13	1	2.00	2.00
Create new Squib (Admin)	3	R,E	19-Oct-13	19-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00
View Squib (Admin)	3	R,E	20-Oct-13	20-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00
Delete Squib (Admin)	3	R,E	22-Oct-13	22-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00
Approve Squib (Admin)	3	R,E	23-Oct-13	23-Oct-13	1	28-Oct-13	28-Oct-13	1	2.00	2.00
Create new Squib (Advertiser)	3	R,E	24-Oct-13	24-Oct-13	1	29-Oct-13	29-Oct-13	1	4.00	4.00
View Squib (Advertiser)	3	R,E	25-Oct-13	25-Oct-13	1	29-Oct-13	29-Oct-13	1	4.00	4.00
View Squib Tier 1 (User)	3	R,E	26-Oct-13	26-Oct-13	1	30-Oct-13	30-Oct-13	1	4.00	4.00

Integration										
Integration of the UI & tasks	3	E, J, R	1-Nov-13	1-Nov-13	1	30-Oct-13	31-Oct-13	2	10.00	8.00
Debugging of integration	3	E, J, R	2-Nov-13	2-Nov-13	1	31-Oct-13	2-Nov-13	3	6.00	4.00
Deployment										
Deployment	3	E, J	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	4.00	4.00
Debugging of deployment	3	E, J	1-Nov-13	1-Nov-13	1	1-Nov-13	1-Nov-13	1	4.00	2.00
Acceptance										
Create Acceptance presentation slides	3	A, D	30-Oct-13	1-Nov-13	3	30-Oct-13	1-Nov-13	3	5.00	4.00
Rehearse Acceptance	3	All	2-Nov-13	3-Nov-13	2	2-Nov-13	3-Nov-13	2	3.00	4.00
Acceptance Presentation	3	All	5-Nov-13	5-Nov-13	1	5-Nov-13	5-Nov-13	1	3.00	4.00
Buffer Time										
	3	All	4-Nov-13	5-Nov-13	2	4-Nov-13	5-Nov-13	2	0.00	0.00
End of Sprint progress review										
	3	All	5-Nov-13	5-Nov-13	1	5-Nov-13	5-Nov-13	1	0.50	0.50
06/Nov/2013 - 17/Nov/2013: 12 days										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Review Acceptance presentation	4	All	8-Nov-13	8-Nov-13	1	8-Nov-13	8-Nov-13	1	1.00	1.00
Documents, Metric										
Update Schedule Metrics (For next sprint)	4	A	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	5.00	5.00
Update Bug Metric	4	E, J	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	2.00
Update Flow Diagram	4	D, N	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	2.00
Update Burndown Chart	4	A	14-Nov-13	14-Nov-13	1	14-Nov-13	14-Nov-13	1	3.00	3.00
Wiki										
Update Home Wiki	4									
Next milestone	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50
Update DR.Jean Labs Wiki	4									
Storyboard	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50
Lab Photos	4	A, D	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50
Update Project Overview Wiki	4									
Design & Prototype (Personas, Scenario & Flow Diagram)	4	N	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	0.50	0.50
Update Project Management Wiki	4									
Schedule	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50
Risk	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50
Metrics	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50
Update Project Document Wiki	4									
Minutes of meeting	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50
Diagrams	4	A, D	16-Nov-13	16-Nov-13	1	16-Nov-13	16-Nov-13	1	0.50	0.50
Sprint 4										
Development										
Edit Squib(Admin)	4	J, R	8-Nov-13	8-Nov-13	1	8-Nov-13	8-Nov-13	1	3.00	4.00
Edit Account(User)	4	E, N	9-Nov-14	9-Nov-14	1	9-Nov-13	9-Nov-13	1	3.50	4.00
Login	4	E, J	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	2.00	3.00
Logout	4	E, J	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	1.00	1.00
Create new Account (User)	4	E, N	10-Nov-13	10-Nov-13	1	10-Nov-13	10-Nov-13	1	3.00	3.00
Functional Testing and/or Debugging										
Edit Squib(Admin)	4	J, R	11-Nov-13	11-Nov-13	1	9-Nov-13	9-Nov-13	1	1.00	1.50
Edit Account(User)	4	E, N	11-Nov-13	11-Nov-13	1	11-Nov-13	11-Nov-13	1	1.00	2.50
Login	4	E, J	11-Nov-13	11-Nov-13	1	12-Nov-13	12-Nov-13	1	1.00	1.00
Logout	4	E, J	12-Nov-13	12-Nov-13	1	12-Nov-13	12-Nov-13	1	1.00	0.50
Create new Account (User)	4	E, N	13-Nov-13	13-Nov-13	1	13-Nov-13	13-Nov-13	1	1.50	0.50
Integration of application										
Integration of the UI & tasks	4	E, J, R, N	14-Nov-13	14-Nov-13	1	15-Nov-13	15-Nov-13	1	10.00	8.00
Debugging	4	E, J, R, N	14-Nov-13	14-Nov-13	1	15-Nov-13	15-Nov-13	1	6.00	8.00
Deployment										
Deployment	4	J	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	4.00	3.00
Debugging of deployment	4	J	15-Nov-13	15-Nov-13	1	15-Nov-13	15-Nov-13	1	4.00	4.00
End of Sprint progress review										
	4	A	17-Nov-13	17-Nov-13	1	17-Nov-13	17-Nov-13	1	2.00	1.50
18/Nov/2013 - 31/Dec/2013: 44 days										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Block out dates										
Study & Exam period	5	-	18-Nov-13	2-Dec-13	15	18-Nov-13	2-Dec-13	15		
Christmas Holiday	5	-	25-Dec-13	25-Dec-13	1	25-Dec-13	25-Dec-13	1		
Documents, Metric										
Update Schedule Metrics (For next sprint)	5	A	28-Dec-13	28-Dec-13	1	27-Dec-13	28-Dec-13	2	5.00	4.00
Update Bug Metric	5	E, J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	2.50
Update Flow Diagram	5	D	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	3.00
Update Burndown Chart	5	A	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	3.00	2.00
Update System Architecture Diagram	5	J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	2.00	3.00
Create Deployment Diagram	5	J	28-Dec-13	28-Dec-13	1	28-Dec-13	28-Dec-13	1	2.00	2.00
Wiki										
Update Home Wiki										
Next milestone	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update DR.Jean Labs Wiki										
Lab Photos	5	A, D	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update Project Overview Wiki										
Design & Prototype (Personas, Scenario & Flow Diagram)	5	N	24-Dec-13	24-Dec-13	1	25-Dec-13	25-Dec-13	1	0.50	0.50
Update Project Management Wiki										
Schedule	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Risk	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Metrics	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Update Project Document Wiki										
Minutes of meeting	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Diagrams	5	A, D	26-Dec-13	26-Dec-13	1	26-Dec-13	26-Dec-13	1	0.50	0.50
Sprint 5										
Development										
Edit Squib(Advertiser)	5	E, J	7-Dec-13	7-Dec-13	1	7-Dec-13	8-Dec-13	2	4.50	5.00
Charge Account (Advertiser)	5	E	8-Dec-13	8-Dec-13	1	8-Dec-13	9-Dec-13	2	4.50	5.00
Dashboard (Advertiser)	5	E, J	9-Dec-13	10-Dec-13	2	9-Dec-13	10-Dec-13	2	8.00	9.00
Save Squib (Advertiser)	5	E, J	11-Dec-13	12-Dec-13	2	10-Dec-13	13-Dec-13	4	16.00	18.00
View impression count (Advertiser)	5	J	13-Dec-13	13-Dec-13	1	13-Dec-13	13-Dec-13	1	3.00	4.00
View user count and demo (Advertiser)	5	J	14-Dec-13	15-Dec-13	2	13-Dec-13	16-Dec-13	4	16.00	18.00
Track revisited page (Advertiser)	5	J	16-Dec-13	16-Dec-13	1	16-Dec-13	16-Dec-13	1	6.00	7.00
View overall statistical page (Advertiser)	5	J	17-Dec-13	17-Dec-13	1	17-Dec-13	17-Dec-13	1	4.50	6.00
View Account (Advertiser)	5	R	18-Dec-13	18-Dec-13	1	17-Dec-13	18-Dec-13	2	6.00	8.00
View History (Advertiser)	5	R	19-Dec-13	20-Dec-13	2	19-Dec-13	21-Dec-13	3	16.00	18.00
Contact Us (Advertiser)	5	J	21-Dec-13	21-Dec-13	1	20-Dec-13	20-Dec-13	1	3.00	4.00



User Feedback	6	J	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00		
Tutorial for User	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00		
View Squib History (User)	6	R	29-Jan-14	29-Jan-14	1	29-Jan-14	29-Jan-14	1	4.00	3.00		
<b>Integration</b>												
Integration of the UI & tasks	6	E, J, R, N	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	10.00	8.00		
Debugging	6	E, J, R, N	30-Jan-14	30-Jan-14	1	30-Jan-14	30-Jan-14	1	6.00	7.00		
<b>Deployment</b>												
Deployment	6	J	31-Jan-14	31-Jan-14	1	31-Jan-14	31-Jan-14	1	2.00	2.00		
Debugging of deployment	6	J	31-Jan-14	31-Jan-14	1	31-Jan-14	31-Jan-14	1	4.00	4.00		
<b>MidTerm</b>												
Update of MidTerm presentation slides	6	A, D	27-Jan-14	27-Jan-14	1	27-Jan-14	27-Jan-14	1	6.00	4.00		
<b>End of Sprint progress review</b>	6	A, D	28-Jan-14	28-Jan-14	1	28-Jan-14	28-Jan-14	1	0.50	0.50		
<b>01/Feb/2014 - 28/Feb/2014: 28 days</b>					<b>Estimated</b>			<b>Actual</b>				
			<b>Iteration</b>	<b>Founder</b>	<b>Planned Start</b>	<b>Planned End</b>	<b>Duration</b>	<b>Actual Start</b>	<b>Actual End</b>	<b>Duration</b>	<b>Planned Hours</b>	<b>Actual Hours</b>
<b>Block out dates</b>												
Chinese New Year	7	-	31-Jan-14	1-Feb-14	2	31-Jan-14	1-Feb-14	2				
<b>Documents, Metric</b>												
Update Schedule Metrics	7	A	10-Feb-14	10-Feb-14	1	11-Feb-14	13-Feb-14	3	5.00	5.00		
Update Bug Metric	7	E, J	11-Feb-14	11-Feb-14	1	11-Feb-14	12-Feb-14	2	3.00	3.00		
Update Flow Diagram	7	D	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	3.00	3.00		
Update Burndown Chart	7	A	11-Feb-14	11-Feb-14	1	13-Feb-14	14-Feb-14	2	3.00	3.00		
Update System Architecture Diagram	7	J	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	1.00	1.00		
Update Deployment Diagram	7	J	11-Feb-14	11-Feb-14	1	13-Feb-14	13-Feb-14	1	1.00	1.00		
<b>Wiki</b>												
<b>Update Home Wiki</b>												
Next milestone	7	A, D	12-Feb-14	12-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50		
<b>Update DR.Jean Labs Wiki</b>												
Lab Photos	7	A, D	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	0.50	0.50		
<b>Update Project Overview Wiki</b>												
Design & Prototype (Personas, Scenario & Flow Diagram)	7	N	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	0.50	0.50		
<b>Update Project Management Wiki</b>												
Schedule	7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50		
Risk	7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50		
Metrics	7	A, D	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	0.50	0.50		
<b>Update Project Document Wiki</b>												
Minutes of meeting	7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1		
Diagrams	7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1		
Test Case	7	A, D	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1	1		
<b>Test Case</b>												
Gather users for testing User Test 2	7	N, D	2-Feb-14	2-Feb-14	1	2-Feb-14	2-Feb-14	1	2.00	2.00		
Create User Test 2 Test Plan Preparation	7	N, D	2-Feb-14	2-Feb-14	1	2-Feb-14	2-Feb-14	1	4.00	4.00		
<b>User Testing #2</b>												
Conduct User Test #2	7	N, D	10-Feb-14	12-Feb-14	3	10-Feb-14	12-Feb-14	3	5.00	5.00		
Consolidate UT2 results in the UT collection results template	7	D	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00		
Evaluate findings of UT#3	7	All	13-Feb-14	13-Feb-14	1	13-Feb-14	13-Feb-14	1	3.00	3.00		
<b>User Testing #3 (User Test from the real users)</b>												
Conduct User Test #3	7	N, D	20-Feb-14	23-Feb-14	4	20-Feb-14	25-Feb-14	6	16.00	16.00		
Consolidate UT3 results in the UT collection results template	7	D	21-Feb-14	21-Feb-14	1	25-Feb-14	26-Feb-14	2	3.00	5.00		
Evaluate findings of UT#3	7	All	22-Feb-14	22-Feb-14	1	26-Feb-14	26-Feb-14	1	2.00	3.00		
<b>Sprint 7</b>												
<b>Development</b>												
Cash out Tier 1 (User)	7	E	11-Feb-14	11-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00		
Update Squib (Admin)	7	R	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	4.50		
View Squib (Admin)	7	R	12-Feb-14	12-Feb-14	1	12-Feb-14	12-Feb-14	1	3.00	3.00		
Create new Account (Admin)	7	R	12-Feb-14	12-Feb-14	1	13-Feb-14	13-Feb-14	1	7.00	6.00		
View Notification Dashboard (Admin)	7	N	13-Feb-14	13-Feb-14	1	14-Feb-14	14-Feb-14	1	3.00	4.00		
Edit Account (Admin)	7	R	13-Feb-14	13-Feb-14	1	15-Feb-14	15-Feb-14	1	5.00	4.00		
Make Announcements (Admin)	7	J	14-Feb-14	14-Feb-14	1	16-Feb-14	16-Feb-14	1	3.00	5.00		
Crop Squib (Advertiser)	7	J	19-Feb-14	19-Feb-14	1	20-Feb-14	21-Feb-14	2	7.00	11.00		
Favourite Squib	7	J	22-Feb-14	22-Feb-14	1	22-Feb-14	22-Feb-14	1	3.00	3.50		
Edit Account (Advertiser)	7	J	25-Feb-14	25-Feb-14	1	25-Feb-14	25-Feb-14	1	3.00	3.00		
<b>Functional Testing and/or Debugging</b>												
Cash out Tier 1 (User)	7	E	14-Feb-14	14-Feb-14	1	14-Feb-14	14-Feb-14	1	1.00	1.50		
Update Squib (Admin)	7	J	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.00		
View Squib (Admin)	7	E	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.50		
Create new Account (Admin)	7	R	15-Feb-14	15-Feb-14	1	16-Feb-14	16-Feb-14	1	3.00	3.00		
View Notification Dashboard (Admin)	7	R	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	3.00		
Edit Account (Admin)	7	N	16-Feb-14	16-Feb-14	1	17-Feb-14	17-Feb-14	1	2.00	1.00		
Make Announcements (Admin)	7	J	17-Feb-14	17-Feb-14	1	17-Feb-14	17-Feb-14	1	2.00	2.00		
Crop Squib (Advertiser)	7	J	19-Feb-14	19-Feb-14	1	24-Feb-14	24-Feb-14	1	3.00	3.50		
Favourite Squib	7	J	21-Feb-14	21-Feb-14	1	22-Feb-14	22-Feb-14	1	2.00	2.50		
Edit Account (Advertiser)	7	N	23-Feb-14	23-Feb-14	1	24-Feb-14	24-Feb-14	1	2.00	2.00		
<b>User Test 1 Application Changes</b>												
Separate User and Advertiser login pages	7	E	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	3.00	3.00		
Image Preview upon upload	7	J	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	16.00	18.00		
At squib creation include recommendations for squib to be uploaded	7	J	7-Feb-14	7-Feb-14	1	7-Feb-14	7-Feb-14	1	3.00	3.00		
Confirmation after creating squib	7	J	8-Feb-14	8-Feb-14	1	10-Feb-14	10-Feb-14	1	3.00	7.00		
Immediate submission upon creating squib	7	R	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	5.00		
Order Summary Page	7	N	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	4.50		
Change Pending to Awaiting Approval and Inactive to Saved	7	R	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	2.00	2.00		
Charge Account to change to Buy Impressions to make it more intuitive	7	R	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	1.00	1.00		
On site editing to notify admin of advertiser account changes needed	7	N	9-Feb-14	9-Feb-14	1	9-Feb-14	9-Feb-14	1	2.00	2.00		
Advertiser Contact Us to change to web form instead of email	7	N	10-Feb-14	10-Feb-14	1	9-Feb-14	9-Feb-14	1	4.00	3.00		
<b>User Test 2 Application Changes</b>												
Split Registration and Login page	7	E	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	3.00	3.00		
Change editing gender option to radio/dropdown	7	R	15-Feb-14	15-Feb-14	1	15-Feb-14	15-Feb-14	1	2.00	2.00		
Change those fields that should be un-editable in Edit Account to print out instead of in textarea	7	N	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	4.00		
Fix UI problem for first user login where no credits are shown to be credited after viewing squib (but logged in DB)	7	N	16-Feb-14	16-Feb-14	1	16-Feb-14	16-Feb-14	1	2.00	3.00		
To include the credit to cash conversion rate	7	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	2.00	2.00		
To shift the log out button higher so its easily visible to the user without scrolling	7	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	1.00	1.50		

To change the arrangement of icons on homepage to group cashout with my cashouts and view squib with view history	7	E	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	2.00	2.00
To also have favourite in view squib instead of just view squib history	7	J	23-Feb-14	23-Feb-14	1	26-Feb-14	26-Feb-14	1	2.00	2.00
<b>User Interface</b>										
View landing page (User)	7	E	8-Feb-14	8-Feb-14	1	8-Feb-14	8-Feb-14	1	4.00	3.00
View Cashout History (User)	7	E	16-Feb-14	16-Feb-14	1	13-Feb-14	13-Feb-14	1	4.00	3.00
Invitation Code (User)	7	E	16-Feb-14	16-Feb-14	1	12-Feb-14	12-Feb-14	1	4.00	4.00
Dashboard (User)	7	E	16-Feb-14	16-Feb-14	1	13-Feb-14	13-Feb-14	1	4.00	6.00
Cash out Tier 1 (User)	7	E	18-Feb-14	18-Feb-14	1	18-Feb-14	18-Feb-14	1	4.00	3.00
Update Squib (Admin)	7	R	19-Feb-14	19-Feb-14	1	19-Feb-14	19-Feb-14	1	4.00	4.00
View Squib (Admin)	7	R	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	4.00	4.00
Create new Account (Admin)	7	R	19-Feb-14	19-Feb-14	1	20-Feb-14	20-Feb-14	1	4.00	4.00
View Notification Dashboard (Admin)	7		20-Feb-14	20-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	4.50
Edit Account (Admin)	7	R	20-Feb-14	20-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	3.50
Make Announcements (Admin)	7	J	21-Feb-14	21-Feb-14	1	21-Feb-14	21-Feb-14	1	4.00	3.00
Crop Squib (Advertiser)	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	4.50
Favourite Squib	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	3.00
Edit Account (Advertiser)	7	J	26-Feb-14	26-Feb-14	1	26-Feb-14	26-Feb-14	1	4.00	3.00
<b>Integration</b>										
Integration of the UI & tasks	7	E, J, R	22-Feb-14	22-Feb-14	1	26-Feb-14	26-Feb-14	1	10.00	11.00
Debugging	7	E, J, R	23-Feb-14	23-Feb-14	1	27-Feb-14	27-Feb-14	1	6.00	8.00
<b>Deployment</b>										
Deployment	7	J	24-Feb-14	24-Feb-14	1	27-Feb-14	27-Feb-14	1	2.00	2.00
Debugging of deployment	7	J	25-Feb-14	25-Feb-14	1	27-Feb-14	27-Feb-14	1	4.00	5.00
<b>MidTerm</b>										
Update MidTerm presentation slides	7	A, D	21-Feb-14	22-Feb-14	2	21-Feb-14	24-Feb-14	4	6.00	7.00
Finalize MidTerm presentation slides	7	A, D	23-Feb-14	23-Feb-14	1	24-Feb-14	27-Feb-14	4	5.00	6.00
Rehearse MidTerm presentation	7	All	24-Feb-14	24-Feb-14	1	27-Feb-14	27-Feb-14	1	3.00	4.00
MidTerm Presentation	7	All	28-Feb-14	28-Feb-14	1	28-Feb-14	28-Feb-14	1	2.00	2.00
Buffer	7	-	26-Feb-14	27-Feb-14	2	26-Feb-14	27-Feb-14	2	0.00	
End of Sprint progress review	7	A, D	28-Feb-14	28-Feb-14	1	28-Feb-14	28-Feb-14	1	0.50	0.50
<b>01/Mar/2014 - 18/Mar/2014: 18 days</b>										
	Iteration	Founder	Planned Start	Planned End	Estimated Duration	Actual Start	Actual End	Actual Duration	Planned Hours	Actual Hours
Review MidTerm Presentation	8	All	1-Mar-14	1-Mar-14	1	1-Mar-14	1-Mar-14	1	2.00	2.00
<b>Documents, Metric</b>										
Update Schedule Metrics	8	A	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	5.00	5.00
Update Bug Metric	8	E, J	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00
Update Flow Diagram	8	D	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00
Update Burndown Chart	8	A	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00
Update System Architecture Diagram	8	J	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	1.00	1.00
Update Deployment Diagram	8	J	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	1.00	1.00
<b>IS480 preparation</b>										
Video prototype	8	D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	5.00	5.00
<b>Wiki</b>										
Update Home Wiki										
Next milestone	8	A, D	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50
Update DR.Jean Labs Wiki										
Lab Photos	8	A, D	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50
Update Project Overview Wiki										
Design & Prototype (Personas, Scenario & Flow Diagram)	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	0.50	0.50
Update Project Management Wiki										
Schedule	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50
Risk	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50
Metrics	8	A, D	13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	0.50	0.50
Update Project Document Wiki										
Minutes of meeting	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50
Diagrams	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50
Test Case	8	A, D	14-Mar-14	14-Mar-14	1	14-Mar-14	14-Mar-14	1	0.50	0.50
<b>User Testing 4 (Real advertiser from the advertiser)</b>										
Gather users for testing for User Test #4	8	N	1-Mar-14	1-Mar-14	1	1-Mar-14	1-Mar-14	1	5.00	5.00
Create User Test 4 Test Plan Preparation	8	N	2-Mar-14	2-Mar-14	1	2-Mar-14	2-Mar-14	1	0.50	0.50
<b>User Testing 4 (Real advertiser from the advertiser)</b>										
Conduct User Test 4	8	N	3-Mar-14	7-Mar-14	5	3-Mar-14	7-Mar-14	5	5.00	5.00
<b>Sprint 8</b>										
<b>Development</b>										
Cash out Tier 2	8	E	4-Mar-14	4-Mar-14	1	4-Mar-14	5-Mar-14	2	16.00	18.00
Social Media Integration	8	N	4-Mar-14	4-Mar-14	1	4-Mar-14	6-Mar-14	3	20.00	21.00
Receive Incentives (User)	8	N	5-Mar-14	5-Mar-14	1	6-Mar-14	6-Mar-14	1	8.00	10.00
View Referral History (User)	8	N	5-Mar-14	5-Mar-14	1	6-Mar-14	6-Mar-14	1	2.50	4.00
Manage Payment (Admin)	8	E	6-Mar-14	6-Mar-14	1	6-Mar-14	6-Mar-14	1	4.00	6.00
View Squib (User) Tier 2	8	R	6-Mar-14	6-Mar-14	1	7-Mar-14	8-Mar-14	2	16.00	15.00
View Squib Tier 3 "Generate map" (User)	8	N	7-Mar-14	7-Mar-14	1	8-Mar-14	9-Mar-14	2	16.00	22.00
View Squib Tier 3 "Track User Location" (User)	8	N	7-Mar-14	7-Mar-14	1	9-Mar-14	10-Mar-14	2	16.00	18.00
<b>Functional Testing and/or Debugging</b>										
Cash out Tier 2	8	E	5-Mar-14	5-Mar-14	1	5-Mar-14	5-Mar-14	1	4.00	4.50
Social Media Integration	8	N	5-Mar-14	5-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	4.00
Receive Incentives (User)	8	N	6-Mar-14	6-Mar-14	1	6-Mar-14	7-Mar-14	2	4.00	5.00
View Referral History (User)	8	N	6-Mar-14	6-Mar-14	1	11-Mar-14	11-Mar-14	1	1.50	2.00
Manage Payment (Admin)	8	E	7-Mar-14	7-Mar-14	1	9-Mar-14	9-Mar-14	1	2.00	3.00
View Squib (User) Tier 2	8	R	7-Mar-14	7-Mar-14	1	6-Mar-14	6-Mar-14	1	4.00	4.00
View Squib Tier 3 "Generate map" (User)	8	N	8-Mar-14	8-Mar-14	1	12-Mar-14	12-Mar-14	1	4.00	4.00
View Squib Tier 3 "Track User Location" (User)	8	N	8-Mar-14	8-Mar-14	1	11-Mar-14	12-Mar-14	2	4.00	4.50
<b>User Test 2 Application Changes</b>										
To add tutorial for view squib so users know where the time bar and view next squib button is	8	R	7-Mar-14	7-Mar-14	1	7-Mar-14	7-Mar-14	1	2.00	3.00
To add a cash out confirmation popup/page	8	R	7-Mar-14	7-Mar-14	1	9-Mar-14	9-Mar-14	1	2.00	2.00
View Squib History to center/blow up smaller squibs all to a standard size	8	R	7-Mar-14	7-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	3.00
<b>User Test 3 (User) Application Changes</b>										
Show Credits earned after viewing a squib for 10 seconds	8	N	9-Mar-14	9-Mar-14	1	9-Mar-14	9-Mar-14	1	3.00	3.00
Standardise size/center-ing of squibs	8	R	9-Mar-14	9-Mar-14	1	9-Mar-14	9-Mar-14	1	3.00	3.00
Change UI of register step to make it clearer	8	R	9-Mar-14	9-Mar-14	1	9-Mar-14	9-Mar-14	1	3.00	3.00
Change "Take part now" to "Edit"	8	R	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	3.00
Put change password into a different section	8	R	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	3.00

Change appearance of account details so users do not have the misconception it is editable	8	N	10-Mar-14	10-Mar-14	1	10-Mar-14	10-Mar-14	1	3.00	3.00		
List from latest squib rather than earliest for view history	8	N	11-Mar-14	11-Mar-14	1	11-Mar-14	11-Mar-14	1	3.00	3.00		
View history should list all squibs every filled, even those viewed for less than 10 seconds	8	R	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	3.00		
Change tutorial to a step by step rather than automatic run through tour	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	3.00		
Picture zoom function	8	E	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	3.00	3.00		
<b>User Interface</b>												
Cash out Tier 2	8	E	11-Mar-14	11-Mar-14	1	5-Mar-14	5-Mar-14	1	4.00	3.00		
Social Media Integration	8	N	11-Mar-14	11-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	4.00		
Receive Incentives (User)	8	N	11-Mar-14	11-Mar-14	1	7-Mar-14	7-Mar-14	1	4.00	4.00		
View Referral History (User)	8	N	12-Mar-14	12-Mar-14	1	12-Mar-14	12-Mar-14	1	4.00	5.00		
Manage Payment (Admin)	8	E	12-Mar-14	12-Mar-14	1	9-Mar-14	9-Mar-14	1	4.00	4.00		
View Squib (User) Tier 2	8	R	12-Mar-14	12-Mar-14	1	6-Mar-14	6-Mar-14	1	4.00	4.50		
View Squib Tier 3 "Generate map" (User)	8	N	13-Mar-14	13-Mar-14	1	14-Mar-14	14-Mar-14	1	4.00	4.00		
View Squib Tier 3 "Track User Location" (User)	8	N	13-Mar-14	13-Mar-14	1	15-Mar-14	15-Mar-14	1	4.00	5.00		
<b>Integration</b>												
Integration of the UI & tasks	8	E, J, R	15-Mar-14	15-Mar-14	1	15-Mar-14	15-Mar-14	1	10.00	10.00		
Debugging	8	E, J, R	16-Mar-14	16-Mar-14	1	16-Mar-14	16-Mar-14	1	6.00	6.00		
<b>Deployment</b>												
Deployment	8	J	17-Mar-14	17-Mar-14	1	17-Mar-14	17-Mar-14	1	2.00	2.00		
Debugging of deployment	8	J	17-Mar-14	17-Mar-14	1	17-Mar-14	17-Mar-14	1	4.00	4.00		
<b>Final Presentation</b>												
Create Final Presentation slides	8	A, D	15-Mar-14	16-Mar-14	2	15-Mar-14	16-Mar-14	2	8.00	8.00		
<b>Buffer</b>												
	8	-	17-Mar-14	18-Mar-14	2	17-Mar-14	18-Mar-14	2	0.00	0.00		
<b>End of Sprint progress review</b>												
	8	A, D	18-Mar-14	18-Mar-14	1	18-Mar-14	18-Mar-14	1	0.50	0.50		
<b>19/Mar/2014 - 13/Apr/2014: 26 days</b>												
			<b>Iteration</b>	<b>Founder</b>	<b>Planned Start</b>	<b>Planned End</b>	<b>Estimated Duration</b>	<b>Actual Start</b>	<b>Actual End</b>	<b>Actual Duration</b>	<b>Planned Hours</b>	<b>Actual Hours</b>
<b>Documents, Metric</b>												
Update Schedule Metrics	9	A	7-Apr-14	7-Apr-14	1	7-Apr-14	7-Apr-14	1	5.00	5.00		
Update Bug Metric	9	E, J	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00		
Update Flow Diagram	9	D	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00		
Update Burndown Chart	9	A	8-Apr-13	8-Apr-13	1	8-Apr-13	8-Apr-13	1	3.00	3.00		
<b>Wiki</b>												
<b>Update Home Wiki</b>												
Next milestone	9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
<b>Update DR Jean Labs Wiki</b>												
Lab Photos	9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
<b>Update Project Overview Wiki</b>												
Design & Prototype (Personas, Scenario & Flow Diagram)	9	N	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
<b>Update Project Management Wiki</b>												
Schedule	9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
Risk	9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
Metrics	9	A, D	9-Apr-14	9-Apr-14	1	9-Apr-14	9-Apr-14	1	0.50	0.50		
<b>Update Project Document Wiki</b>												
Minutes of meeting	9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50		
Diagrams	9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50		
Test Case	9	A, D	10-Apr-14	10-Apr-14	1	10-Apr-14	10-Apr-14	1	0.50	0.50		
<b>IS480 preparation</b>												
Poster prototype	9	R	23-Mar-14	23-Mar-14	1	23-Mar-14	23-Mar-14	1	4.00	4.00		
Final Video	9	D	23-Mar-14	23-Mar-14	1	23-Mar-14	23-Mar-14	1	6.00	6.00		
Final Poster	9	R	28-Mar-14	28-Mar-14	1				2.00	2.00		
<b>User Testing 5</b>												
Conduct User Test #5	9	N, D	19-Mar-14	21-Mar-14	3				10.00			
Consolidate UTS results in the UT collection results template	9	N	22-Mar-14	22-Mar-14	1				3.00			
Evaluate findings of UT#5	9	N	23-Mar-14	23-Mar-14	1				2.00			
<b>Sprint 9</b>												
<b>Development</b>												
Time period view of Squib Statistics	9	J	22-Mar-14	22-Mar-14	1				16.00			
View Squib Tier 3 "Tag Squib location" (User)	9	N	22-Mar-14	22-Mar-14	1				16.00			
View Squib Tier 3 "View nearby Squibs" (User)	9	N	23-Mar-14	23-Mar-14	1				16.00			
Secured Login	9	J	23-Mar-14	23-Mar-14	1				16.00			
Forgot Password	9	R	24-Mar-14	24-Mar-14	1				12.00			
Cash out Tier 3	9	E	24-Mar-14	24-Mar-14	1				12.00			
Search Function of Advertiser (Admin)	9		25-Mar-14	25-Mar-14	1				2.00			
View Advertiser History (Admin)	9		25-Mar-14	25-Mar-14	1				16.00			
Statistics for Admin	9	E	26-Mar-14	26-Mar-14	1				8.00			
View Squib History (Admin)	9	N	26-Mar-14	26-Mar-14	1				16.00			
FAQ	9	R	26-Mar-14	26-Mar-14	1				2.00			
<b>Functional Testing and/or Debugging</b>												
Time period view of Squib Statistics	9		27-Mar-14	27-Mar-14	1				4.00			
View Squib Tier 3 "Tag Squib location" (User)	9		27-Mar-14	27-Mar-14	1				4.00			
View Squib Tier 3 "View nearby Squibs" (User)	9		28-Mar-14	28-Mar-14	1				4.00			
Secured Login	9		28-Mar-14	28-Mar-14	1				4.00			
Forgot Password	9		29-Mar-14	29-Mar-14	1				4.00			
Cash out Tier 3	9		29-Mar-14	29-Mar-14	1				4.00			
Search Function of Advertiser (Admin)	9		30-Mar-14	30-Mar-14	1				1.00			
View Advertiser History (Admin)	9		30-Mar-14	30-Mar-14	1				4.00			
Statistics for Admin	9		31-Mar-14	31-Mar-14	1				2.00			
View Squib History (Admin)	9		31-Mar-14	31-Mar-14	1				4.00			
FAQ	9		31-Mar-14	31-Mar-14	1				1.00			
<b>User Interface</b>												
Time period view of Squib Statistics	8		13-Mar-14	13-Mar-14	1	13-Mar-14	13-Mar-14	1	4.00			
View Squib Tier 3 "Tag Squib location" (User)	8		14-Mar-14	14-Mar-14	1				4.00			
View Squib Tier 3 "View nearby Squibs" (User)	8		14-Mar-14	14-Mar-14	1				4.00			
Secured Login	9		24-Mar-14	24-Mar-14	1				4.00			
Forgot Password	9		24-Mar-14	24-Mar-14	1				4.00			
Cash out Tier 3	9		25-Mar-14	25-Mar-14	1				4.00			
Search Function of Advertiser (Admin)	9		25-Mar-14	25-Mar-14	1				4.00			
View Advertiser History (Admin)	9		25-Mar-14	25-Mar-14	1				4.00			
Statistics for Admin	9		26-Mar-14	26-Mar-14	1				4.00			
View Squib History (Admin)	9		26-Mar-14	26-Mar-14	1				4.00			
FAQ	9		26-Mar-14	26-Mar-14	1				4.00			
<b>User Test 3 (User) Application Changes</b>												
Change UI of register step to make it clearer	8		1-Apr-14	1-Apr-14	1				3.00			

Add a menu for easy navigation rather than keep having to go to homepage	8		1-Apr-14	1-Apr-14	1					3.00	
<b>User Test 4 (Adv) Application Changes</b>											
Changes #1	9		2-Apr-14	2-Apr-14	1						
Changes #2	9		4-Apr-14	4-Apr-14	1						
<b>User Test 5 Application Changes</b>											
User Test 5 Changes #1:	9		5-Apr-14	5-Apr-14	1						
User Test 5 Changes #2:	9		8-Apr-14	8-Apr-14	1						
<b>Integration</b>											
Integration of the UI & tasks	9	E, J, R	9-Apr-14	9-Apr-14	1					10.00	
Debugging	9	E, J, R	9-Apr-14	9-Apr-14	1					6.00	
<b>Deployment</b>											
Deployment	9	J	10-Apr-14	10-Apr-14	1					2.00	
Debugging of deployment	9	J	10-Apr-14	10-Apr-14	1					4.00	
<b>Final Presentation</b>											
Update Final Presentation slides	9	A, D	9-Apr-14	10-Apr-14	2					5.00	
<b>Buffer</b>											
	9	-	11-Apr-14	13-Apr-14	3	11-Apr-14	13-Apr-14	3		0.00	
<b>End of Sprint progress review</b>											
	9	A, D	13-Apr-14	13-Apr-14	1					0.50	
<b>14/Apr/2014 - 25/Apr/2014: 12 days</b>	<b>Iteration</b>	<b>Founder</b>	<b>Planned Start</b>	<b>Planned End</b>	<b>Estimated Duration</b>	<b>Actual Start</b>	<b>Actual End</b>	<b>Actual Duration</b>	<b>Planned Hours</b>	<b>Actual Hours</b>	
<b>Block out dates</b>											
Good Friday	10	-	18-Apr-14	18-Apr-14	1	18-Apr-13	18-Apr-13	1			
<b>Documents, Metric</b>											
Update Schedule Metrics	10	A	11-Apr-14	11-Apr-14	1				5.00		
<b>Wiki</b>											
<b>Update DR.Jean Labs Wiki</b>											
Lab Photos	10	A, D	12-Apr-14	12-Apr-14	1				0.50		
<b>Update Project Management Wiki</b>											
Schedule	10	A, D	12-Apr-14	12-Apr-14	1				0.50		
Risk	10	A, D	12-Apr-14	12-Apr-14	1				0.50		
Metrics	10	A, D	12-Apr-14	12-Apr-14	1				0.50		
<b>Update Project Document Wiki</b>											
Minutes of meeting	10	A, D	13-Apr-14	13-Apr-14	1				0.50		
Diagrams	10	A, D	13-Apr-14	13-Apr-14	1				0.50		
Test Case	10	A, D	13-Apr-14	13-Apr-14	1				0.50		
<b>UT Evaluation and Changes</b>											
Final update of application	10	E, J	10-Apr-14	12-Apr-14	3				10.00		
<b>Poster</b>											
Update poster design	10	R	10-Apr-14	12-Apr-14	3				3.00		
Update 1 minute poster pitch	10	A, D, N	12-Apr-14	13-Apr-14	2				3.00		
<b>Final Presentation</b>											
Update Final Presentation slides	10	A, D	8-Apr-14	9-Apr-14	2				5.00		
Rehearse Final Presentation		All	10-Apr-14	12-Apr-14	3				3.00		
Final Presentation	10	All	14-Apr-14	17-Apr-14	4				2.00		
<b>Poster Day</b>											
	10	All	25-Apr-14	25-Apr-14	1				8.00		