

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
1	Note: 1 Day (Equivalent to 3 hours)	NA	NA	0 days?	
2	Inception Phase	Sat 12/5/12	Wed 20/6/12	39 days	Sat 12/5/12
3	Idea Generation Phase				Sat 12/5/12
4	Idea Discussion Meetings	Fri 12/10/12	Mon 15/10/12	3 days	Sat 12/5/12
5	Preliminary Idea Findings	Sat 12/5/12	Sat 26/5/12	14 days	Sat 12/5/12
6	Get popularity Index feature and Internal Consulting Service	Sat 12/5/12	Sat 19/5/12	7 days	Sat 12/5/12
7	Worthy Cause Project- Match-Client	Sat 12/5/12	Sat 2/6/12	21 days	Sat 12/5/12
8	Reward System	Sat 12/5/12	Sat 2/6/12	21 days	Sat 12/5/12
9	Share Worthy Cause project stories	Sat 12/5/12	Sat 2/6/12	21 days	Sat 12/5/12
10	Feedback to Masami (Sponsor Meeting)	Sat 2/6/12	Sat 2/6/12	0 days	Sat 2/6/12
11	Change and Reviewed Idea Findings- Android Application	Sun 3/6/12	Sun 10/6/12	7 days	Sun 3/6/12
12	Discuss and confirm idea finding during sponsor meetings	Wed 6/6/12	Wed 6/6/12	0 days	Wed 6/6/12
13	Molecule Concept	Sun 3/6/12	Fri 8/6/12	5 days	Sun 3/6/12
14	Media Management Concept	Sun 3/6/12	Fri 8/6/12	5 days	Sun 3/6/12
15	Consolidate All Ideas	Fri 8/6/12	Sat 9/6/12	1 day	Fri 8/6/12
16	Final Review by project managers	Sat 9/6/12	Sun 10/6/12	1 day	Sat 9/6/12
17	Start meeting with supervisor and Professor Zhu	Sat 9/6/12	Sat 9/6/12	0 days	Sat 9/6/12
18	Discussion of main plans for wiki page	Sat 9/6/12	Sat 9/6/12	0 days	Sat 9/6/12
19	Make updates to wiki page	Sun 10/6/12	Mon 18/6/12	8 days	Sun 10/6/12
20	Discuss final adjustments of project scope with Masami (Email)	Mon 11/6/12	Tue 12/6/12	1 day	Mon 11/6/12
21	Consolidation of final changes (in technically defined scope)	Wed 13/6/12	Mon 18/6/12	5 days	Wed 13/6/12
22	Discussion of project plans and risks for the elaboration phase	Wed 13/6/12	Wed 13/6/12	0 days	Wed 13/6/12
23	Project managers to make final adjustments to schedule, prepare resources, create risks profile for the elaboration phase	Thu 14/6/12	Mon 18/6/12	4 days	Thu 14/6/12
24	Prepare project proposal and review wiki page	Tue 19/6/12	Wed 20/6/12	1 day	Tue 19/6/12
25	Milestone- Project Proposal	Wed 20/6/12	Wed 20/6/12	0 days	Wed 20/6/12
26	Buffer Days	Wed 20/6/12	Thu 21/6/12	1 day	Wed 20/6/12
27	Elaboration Phase	Thu 21/6/12	Tue 10/7/12	19 days	Thu 21/6/12
28	Confirm Idea internally within the team	Thu 21/6/12	Sun 24/6/12	3 days	Thu 21/6/12
29	Identify the correct Mobile Environment to build upon	Wed 27/6/12	Sat 30/6/12	3 days	Wed 27/6/12
30	Create Use Case Diagrams and Use Case Descriptions	Sat 30/6/12	Tue 3/7/12	3 days	Sat 30/6/12
31	Setup Of Environment	Tue 3/7/12	Wed 4/7/12	1 day	Tue 3/7/12
32	Learning on the Android Development	Thu 5/7/12	Wed 18/7/12	13 days	Thu 5/7/12

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
33	Functional Development	Thu 5/7/12	Wed 18/7/12	13 days	Thu 5/7/12
34	UI Development	Thu 5/7/12	Wed 18/7/12	13 days	Thu 5/7/12
35	Exchange of ideas between functional & UI team happen on 2 occasions on developing application				
36	Internal team review on learning development, Masami's feedbacks	Thu 12/7/12	Thu 12/7/12	0 days	Thu 12/7/12
37	Schedule For Functional Development Team				
38	Development Documentation	Wed 18/7/12	Fri 3/8/12	16 days	Wed 18/7/12
39	SQL Database data table	Wed 18/7/12	Sat 21/7/12	3 days	Wed 18/7/12
40	Review of SQL Database data table	Sat 21/7/12	Fri 3/8/12	13 days	Sat 21/7/12
41	1st Review by Masami on discussed proposal	Sun 8/7/12	Sun 8/7/12	0 days	Sun 8/7/12
42	Schedule For UI Development Team				
43	Free Form Diary UI & Newsletter UI	Sun 8/7/12	Mon 9/7/12	1 day	Sun 8/7/12
44	Administer UI (For Worthy Cause Admin to edit photo into various forms & B1G1 Admin to post good pictures on the B1G1 portal)	Wed 11/7/12	Sat 14/7/12	3 days	Wed 11/7/12
45	Reward System UI	Sat 14/7/12	Mon 23/7/12	9 days	Sat 14/7/12
46	Final Check by project manager on overall UI diagram	Sun 22/7/12	Mon 23/7/12	1 day	Sun 22/7/12
47	UI Mockup 1st Review with Masami	Mon 23/7/12	Mon 23/7/12	0 days	Mon 23/7/12
48	Review Of UI Mockup from 1st Review	Mon 23/7/12	Tue 31/7/12	8 days	Mon 23/7/12
49	UI Mockup 2nd Review with Masami	Tue 31/7/12	Tue 31/7/12	0 days	Tue 31/7/12
50	Review of UI Mockup from 2nd Review	Tue 31/7/12	Fri 3/8/12	3 days	Tue 31/7/12
51	UI Mockup Final Review with Masami	Fri 3/8/12	Fri 3/8/12	0 days	Fri 3/8/12
52	Preparation + Rehearsal for Presentation	Wed 8/8/12	Sun 12/8/12	4 days	Wed 8/8/12
53	Prepare Powerpoint Slides	Wed 8/8/12	Fri 10/8/12	2 days	Wed 8/8/12
54	Updates to wiki page	Fri 10/8/12	Sat 11/8/12	1 day	Fri 10/8/12
55	Final updates to project schedule, risk assessments, learning outcomes, development documents	Wed 8/8/12	Fri 10/8/12	2 days	Wed 8/8/12
56	Check powerpoint slides and wiki page ready	Sat 11/8/12	Sun 12/8/12	1 day	Sat 11/8/12
57	Buffer Days	Sun 12/8/12	Mon 13/8/12	1 day	Sun 12/8/12
58	Acceptance Presentation	Tue 14/8/12	Tue 14/8/12	0 days	Tue 14/8/12
59	Construction phase (Iteration 1 to 8)	Tue 24/7/12	Mon 26/11/12	125 days	Tue 24/7/12
60	Iteration 1- Manage Photo Part 1 (Take Photo with App, App Splash Page, Login)	Tue 24/7/12	Fri 10/8/12	17 days	Tue 24/7/12
61	Schedule For Functional Development Team				
62	Development of "Capture Photo" & "Upload Photo" function	Tue 31/7/12	Mon 27/8/12	27 days	Tue 31/7/12

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
63	App Startup Splash Screen	Wed 18/7/12	Sun 22/7/12	4 days	Wed 18/7/12
64	Study on how to develop App Startup Splash	Wed 18/7/12	Thu 19/7/12	1 day	Wed 18/7/12
65	Development of App Startup Screen	Thu 19/7/12	Sat 21/7/12	2 days	Thu 19/7/12
66	Debugging for App Startup Screen	Sat 21/7/12	Sun 22/7/12	1 day	Sat 21/7/12
67	Login Screen for various users	Tue 7/8/12	Wed 8/8/12	1 day	Tue 7/8/12
68	[Description] WC team members (Leads to main menu), B1G1 businesses (Leads to web portal)				
69	Study on the development of the login screen	Tue 7/8/12	Tue 7/8/12	0.5 days	Tue 7/8/12
70	Creation of SQL database till Access Photo Feature Part 1	Tue 7/8/12	Wed 8/8/12	1 day	Tue 7/8/12
71	Development of Login Screen for various user + Linkage to SQL Database	Tue 24/7/12	Thu 26/7/12	2 days	Tue 24/7/12
72	Debugging for Login Screen	Thu 26/7/12	Fri 27/7/12	1 day	Thu 26/7/12
73	Access Photo Feature	Fri 3/8/12	Wed 8/8/12	5 days	Fri 3/8/12
74	[Description]Entry Fields (Photo, Photo title, Photo description, GPS Location) & Actions: Snap, cancel & retake, delete, upload	Fri 3/8/12	Sat 4/8/12	1 day	Fri 3/8/12
75	Study the development of "Access Photo Features"	Fri 3/8/12	Sat 4/8/12	1 day	Fri 3/8/12
76	Development of Access Photo Features	Fri 3/8/12	Wed 8/8/12	5 days	Fri 3/8/12
77	Actions: Snap, cancel, delete, upload	Fri 3/8/12	Sat 4/8/12	1 day	Fri 3/8/12
78	Photo preview from photo library	Sat 4/8/12	Sun 5/8/12	1 day	Sat 4/8/12
79	Photo, Photo Title, Live Feed Update	Sun 5/8/12	Mon 6/8/12	1 day	Sun 5/8/12
80	Debugging for Access Photo Feature	Mon 6/8/12	Wed 8/8/12	2 days	Mon 6/8/12
81	Schedule For UI Development Team				
82	UI Development for App Startup Splash and Login Screen	Tue 17/7/12	Wed 25/7/12	8 days	Tue 17/7/12
83	UI Development for Access Photo Feature	Fri 3/8/12	Wed 8/8/12	5 days	Fri 3/8/12
84	Debugging for the overall functional application built so far	Wed 8/8/12	Fri 10/8/12	2 days	Wed 8/8/12
85	Iteration 2 - Manage Photo Part 2 (Image Cropping, Image Filtering to be displayed photo in diary entry)	Sun 19/8/12	Sun 2/9/12	14 days	Sun 19/8/12
86	Development Of Photo Cropping and Photo Filtering function	Sun 19/8/12	Sun 2/9/12	14 days	Sun 19/8/12
87	Study how to develop the photo cropping and filtering function for the photo just added to the application	Sun 19/8/12	Wed 22/8/12	3 days	Sun 19/8/12
88	Prepare Test cases for Photo Cropping and filter function	Wed 22/8/12	Thu 23/8/12	1.5 days	Wed 22/8/12
89	Schedule for Functional Development Team				
90	Crop the original photo taken into any size or dimensions the users see fit	Wed 22/8/12	Sun 26/8/12	4 days	Wed 22/8/12
91	After the rectangle is displayed, the unselected area should be cropped	Wed 22/8/12	Sun 26/8/12	4 days	Wed 22/8/12
92	Ensure the original photo is retained in the database and the cropped photo is added	Wed 22/8/12	Sun 26/8/12	4 days	Wed 22/8/12

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
93	Schedule for UI Development Team				
94	Page setup of displaying the picture on a new page in the Android application	Mon 20/8/12	Tue 21/8/12	1 day	Mon 20/8/12
95	Create the rectangle to indicate the area of effect of the picture that the user wants preserved after cropping	Tue 21/8/12	Wed 22/8/12	1 day	Tue 21/8/12
96	Create the filtering feature on the photo	Wed 22/8/12	Sun 26/8/12	4 days	Wed 22/8/12
97	Debugging for the Photo Cropping Function	Mon 27/8/12	Wed 29/8/12	2 days	Mon 27/8/12
98	Debugging For Photo Filter function	Wed 29/8/12	Thu 30/8/12	1 day	Wed 29/8/12
99	Buffer Days	Thu 30/8/12	Sun 2/9/12	3 days	Thu 30/8/12
100	Iteration 3 - Manage Livefeed Part 1(View Live Feed & Search Location)	Sun 2/9/12	Sat 15/9/12	13 days	Sun 2/9/12
101	Development of live feed function	Sun 2/9/12	Sat 8/9/12	6 days	Sun 2/9/12
102	Learn how to populate the live feeds on the "Special Moments" page and enable the worthy cause admin from the Drupal site to see into these live feeds + further requirements gathering (how the list is going to populate)	Sun 2/9/12	Tue 4/9/12	2 days	Sun 2/9/12
103	Prepare test cases for "Live Feed" function	Tue 4/9/12	Wed 5/9/12	1 day	Tue 4/9/12
104	Schedule for Functional Development Team				
105	Populate the live updates accordingly for the "Special Moments" page in the app	Tue 4/9/12	Sat 8/9/12	4 days	Tue 4/9/12
106	As more live feeds are added, populate the lists in the appropriate order and length in the page as decided by the sponsor	Tue 4/9/12	Sat 8/9/12	4 days	Tue 4/9/12
107	Schedule for UI development team				
108	Embolden words, decorate and format accurately the "Special Moments" page	Tue 4/9/12	Wed 5/9/12	1 day	Tue 4/9/12
109	Debugging for View Live Feed Function	Wed 5/9/12	Sat 8/9/12	3 days	Wed 5/9/12
110	Development of Search Location feature	Sat 8/9/12	Sat 15/9/12	7 days	Sat 8/9/12
111	Learn how to retrieve coordinates from the Android phone using an application and then query the coordinates using Google API	Sat 8/9/12	Mon 10/9/12	2 days	Sat 8/9/12
112	Prepare test cases for the Search Location feature	Mon 10/9/12	Tue 11/9/12	1 day	Mon 10/9/12
113	Schedule for Functional Development Team				
114	Display the location name using the Google API and coordinates given by the GPS on the diary entry page	Tue 11/9/12	Sat 15/9/12	4 days	Tue 11/9/12
115	Schedule for UI Development Team				
116	(Optional Requirement- to discuss with Masami) Develop the google map on B1G1 app indicating the precise locaton given by the GPS	Mon 10/9/12	Thu 13/9/12	3 days	Mon 10/9/12
117	Debugging for Search Location feature	Thu 13/9/12	Sat 15/9/12	2 days	Thu 13/9/12
118	Iteration 4 - Manage Livefeed Part 2	Sat 15/9/12	Fri 28/9/12	13 days	Sat 15/9/12
119	Research on methods to store information to database and find out more information about storage to image	Sat 15/9/12	Tue 18/9/12	3 days	Sat 15/9/12

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
120	Uploading large and small images to personal library in phone (SD Card)	Tue 18/9/12	Fri 21/9/12	3 days	Tue 18/9/12
121	Uploading of image title, description, location, and project to the database	Fri 21/9/12	Tue 25/9/12	4 days	Fri 21/9/12
122	Buffer days	Tue 25/9/12	Fri 28/9/12	3 days	Tue 25/9/12
123	Milestone 3 - UT 1	Sat 22/9/12	Sat 29/9/12	7 days	Sat 22/9/12
124	Preparation for Mid-Term Presentation	Sun 30/9/12	Thu 4/10/12	4 days	Sun 30/9/12
125	Mid-Term structure + slides	Sun 30/9/12	Tue 2/10/12	2 days	Sun 30/9/12
126	Rehearsal of individual parts	Tue 2/10/12	Thu 4/10/12	2 days	Wed 3/10/12
127	Milestone 4 - Mid Term Presentation	Thu 4/10/12	Thu 4/10/12	0 days	Thu 4/10/12
128	Iteration 5 - Manage Livefeed Part 3 (Live Feed Sharing on Twitter & Facebook, Implement live feed and photo on web portal)	Thu 4/10/12	Mon 15/10/12	11 days	Thu 4/10/12
129	Learn about facebook & twitter API to post the live feed from the app to facebook or twitter + method to populate live updates + Store Photo in Web Portal + final requirements gathering on this function	Thu 4/10/12	Fri 5/10/12	1.5 days	Thu 4/10/12
130	Prepare test cases for "Live Feed Sharing" function	Fri 5/10/12	Sat 6/10/12	1 day	Fri 5/10/12
131	Schedule for Functional Development Team				
132	Uploading image from personal library to B1G1 portal & generate its url	Sat 6/10/12	Mon 8/10/12	2 days	Sat 6/10/12
133	Display the live feed on facebook- Integration with mobile app and facebook	Mon 8/10/12	Tue 9/10/12	1.5 days	
134	Remove photo from Android application	Wed 10/10/12	Thu 11/10/12	1 day	Wed 10/10/12
135	Debug for all functions in the iteration	Thu 11/10/12	Sat 13/10/12	2 days	
136	Buffer Days	Sat 13/10/12	Mon 15/10/12	2 days	
137	Iteration 6 - Manage WC Team Members + Final completion with all Android functions	Mon 15/10/12	Fri 9/11/12	25 days	
138	Development of "Create & Access worthy cause team member accounts" function	Mon 15/10/12	Fri 26/10/12	11 days	
139	Learn to create user accounts and populate the user accounts under B1G1 Giving's Team Members	Mon 15/10/12	Tue 16/10/12	1.5 days	Mon 15/10/12
140	Prepare test cases for "Manage team members" function	Tue 16/10/12	Wed 17/10/12	1 day	
141	Schedule For Functional Development Team				
142	Accept values from the create account fields and store it in the database	Tue 16/10/12	Fri 19/10/12	3 days	Mon 22/10/12
143	Display the live feed on facebook- Integration with mobile app and facebook (Part 2)	Fri 19/10/12	Sun 21/10/12	2 days	
144	Custom List View (Debug)	Sun 21/10/12	Mon 22/10/12	1 day	Sun 21/10/12
145	Converting original image to bit map	Fri 19/10/12	Mon 22/10/12	3 days	Fri 19/10/12
146	Create URL to link to location of image in portal and save the image in the portal	Mon 22/10/12	Wed 24/10/12	2 days	Mon 22/10/12
147	Logic to retrieve the user accounts from the database and populate it on the "Manage Team Member's Page"	Fri 19/10/12	Mon 22/10/12	3 days	Thu 25/10/12
148	Delete Team Member Account	Sun 4/11/12	Mon 5/11/12	1.5 days	Wed 14/11/12
149	Update team member account	Tue 6/11/12	Wed 7/11/12	1.5 days	Wed 14/11/12

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
150	Schedule for UI Development Team				
151	Develop the user interface for the "Create Accounts field"	Mon 15/10/12	Wed 17/10/12	2 days	Mon 15/10/12
152	Develop the user interface for the "B1G1 Giving's Team Members" Section	Wed 17/10/12	Fri 19/10/12	2 days	Wed 17/10/12
153	Develop the user interface for the rest of the "Manage team members" page	Fri 19/10/12	Sun 21/10/12	2 days	
154	Debug for all functions in Android, inclusive of facebook	Wed 24/10/12	Fri 26/10/12	2 days	Wed 24/10/12
155	Debug for Manage WC Team Members function	Wed 7/11/12	Fri 9/11/12	2 days	
156	Iteration 7- Manage Diary Entry	Fri 9/11/12	Fri 16/11/12	7 days	
157	Schedule for Functional Development Team	Fri 9/11/12	Fri 16/11/12	7 days	
158	Retrieve list of diary entries from B1G1 database to the drupal web-site	Fri 9/11/12	Mon 12/11/12	3 days	
159	Connect the drupal site to the B1G1 database and retrieve an instance of the diary entry	Fri 9/11/12	Sat 10/11/12	1 day	Sat 17/11/12
160	Dynamically retrieve all diary entries from the B1g1 database	Sat 10/11/12	Mon 12/11/12	2 days	Sat 17/11/12
161	Schedule for UI Development Team	Fri 9/11/12	Mon 12/11/12	3 days	
162	CSS Layout and organise structure for diary entry	Fri 9/11/12	Sat 10/11/12	1 day	
163	Implement Slider feature and finalise layout	Sat 10/11/12	Mon 12/11/12	2 days	
164	Debugging for Manage Diary Entry	Mon 12/11/12	Wed 14/11/12	2 days	
165	Debugging for all Android Application	Fri 9/11/12	Fri 16/11/12	7 days	
166	Buffer Days	Wed 14/11/12	Fri 16/11/12	2 days	
167	Transition Phase	Fri 16/11/12	Mon 3/12/12	17 days	
168	Milestone 5 - User Test (Completed Android functions)	Sat 17/11/12	Fri 23/11/12	6 days	
169	Iteration 8 - UI touchup and final debugging	Fri 16/11/12	Sun 25/11/12	9 days	
170	Final Integration Of Codes	Fri 16/11/12	Mon 19/11/12	3 days	
171	Milestone 6 - UAT (1st test on all Android and Drupal functions)	Thu 22/11/12	Thu 22/11/12	0 days	
172	Debug entire application & testing	Mon 19/11/12	Fri 23/11/12	4 days	
173	Improvements to UI from UT & Make UI more consistent with the requirements of sponsor	Fri 23/11/12	Sun 25/11/12	2 days	
174	Milestone 7 - UAT 2 (Final test before initiating deployment)	Sun 25/11/12	Sun 25/11/12	0 days	
175	Complete Deployment to the B1G1 Live Server	Sun 25/11/12	Tue 27/11/12	2 days	
176	Final Project Presentations	Thu 29/11/12	Wed 5/12/12	6 days	
177	Preparation of project management documents	Thu 29/11/12	Sun 2/12/12	3 days	
178	Prepare presentation slides	Thu 29/11/12	Sun 2/12/12	3 days	
179	Prepare speech presentation	Sun 2/12/12	Mon 3/12/12	1 day	
180	Milestone 8 - Final Presentation	Mon 3/12/12	Mon 3/12/12	0 days	
181	Prepare user manual of the Android application developed and the Drupal site	Mon 3/12/12	Fri 7/12/12	4 days	

ID	Task Name	Baseline Start	Baseline Finish	Baseline Duration	Start
182	Milestone 9 - Poster Day	Fri 7/12/12	Fri 7/12/12	0 days	

Finish	Duration	Resource Names	Remarks
Wed 20/6/12	39 days	All	
Sat 9/6/12	28 days		
Fri 18/5/12	6 days	All	
Sat 26/5/12	14 days		
Sat 19/5/12	7 days	Larry	
Sat 2/6/12	21 days	Jeffrey, Kevin	
Sat 2/6/12	21 days	Kevin	
Sat 2/6/12	21 days	Yi Zao	
Sat 2/6/12	0 days	Zhang Yingyue	
Sun 10/6/12	7 days	All	
Wed 6/6/12	0 days	All	
Fri 8/6/12	5 days	Larry, Zheng Keli (TBC)	
Fri 8/6/12	5 days	Jeffrey, Kevin (TBC)	
Sat 9/6/12	1 day	Zhang Yingyue	
Sun 10/6/12	1 day	Jeffrey, Kevin	
Sat 9/6/12	0 days	All	
Sat 9/6/12	0 days	All	
Mon 18/6/12	8 days	Yi Zao, Zheng Keli	
Tue 12/6/12	1 day	Zhang Yingyue	By Kevin
Mon 18/6/12	5 days	Zhang Yingyue, Larry	By Kevin
Wed 13/6/12	0 days	All	Finalise Scope of Ideas for Project
Mon 18/6/12	4 days	Jeffrey, Kevin	
Wed 20/6/12	1 day	Kevin, Jeffrey	
Wed 20/6/12	0 days	All	
Thu 21/6/12	1 day	All	
Tue 10/7/12	19 days	All	
Sun 24/6/12	3 days	All	
Sat 30/6/12	3 days	Jeffrey	
Tue 3/7/12	3 days	Zhang Yingyue	
Wed 4/7/12	1 day	All	
Wed 18/7/12	13 days	All	

Finish	Duration	Resource Names	Remarks
Wed 18/7/12	13 days	Jeffrey, Kevin, Zhang Yir	
Wed 18/7/12	13 days	Yi Zao, Zheng Keli	
		All	
Thu 12/7/12	0 days	All	
Fri 3/8/12	16 days	Kevin, Zhang Yingyue	
Sat 21/7/12	3 days	Kevin	
Fri 3/8/12	13 days	Kevin, Zhang Yingyue	
Sun 8/7/12	0 days	All	
	1 day		
Mon 9/7/12	1 day	Zheng Keli	
Sat 14/7/12	3 days	Zheng Keli	
Mon 23/7/12	9 days	Zheng Keli	
Mon 23/7/12	1 day	Kevin	
Mon 23/7/12	0 days	Yi Zao, Zheng Keli	
Tue 31/7/12	8 days	Zheng Keli	
Tue 31/7/12	0 days	Yi Zao, Zheng Keli	
Fri 3/8/12	3 days	Zheng Keli	
Fri 3/8/12	0 days	Yi Zao, Zheng Keli	
Sun 12/8/12	4 days	Jeffrey, Kevin, Zhang Y Yi Zao can start preparing this early	
Fri 10/8/12	2 days	Yi Zao, Zhang Yingyue	
Sat 11/8/12	1 day	Yi Zao	
Fri 10/8/12	2 days	Kevin	
Sun 12/8/12	1 day	Kevin	
Mon 13/8/12	1 day		
Tue 14/8/12	0 days	Jeffrey, Kevin, Zhang Yir	
Mon 26/11/12	125 days		
Fri 10/8/12	17 days		
Mon 27/8/12	27 days	Jeffrey, Kevin	

Finish	Duration	Resource Names	Remarks
Sun 22/7/12	4 days	Jeffrey, Kevin	
Thu 19/7/12	1 day	Jeffrey, Kevin, Zhang Yir	
Sat 21/7/12	2 days	Jeffrey, Kevin	
Sun 22/7/12	1 day	Jeffrey, Kevin	
Wed 8/8/12	1 day	Kevin	
Tue 7/8/12	0.5 days	Kevin	
Wed 8/8/12	1 day	Kevin	
Thu 26/7/12	2 days	Zheng Keli	
Fri 27/7/12	1 day	Zheng Keli	
Wed 8/8/12	5 days	Jeffrey	
Sat 4/8/12	1 day		
Sat 4/8/12	1 day		
Wed 8/8/12	5 days	Jeffrey	
Sat 4/8/12	1 day	Jeffrey	
Sun 5/8/12	1 day	Jeffrey	
Mon 6/8/12	1 day	Jeffrey	
Wed 8/8/12	2 days	Jeffrey, Zheng Keli	
Wed 25/7/12	8 days	Zheng Keli	
Wed 8/8/12	5 days	Yi Zao, Zheng Keli	
Fri 10/8/12	2 days	Jeffrey, Zheng Keli	
Sun 2/9/12	14 days		
Sun 2/9/12	14 days		
Wed 22/8/12	3 days	All	
Thu 23/8/12	1.5 days	Zhang Yingyue	
Sun 26/8/12	4 days	Jeffrey, Kevin	
Sun 26/8/12	4 days	Jeffrey, Kevin	
Sun 26/8/12	4 days		

Finish	Duration	Resource Names	Remarks
Tue 21/8/12	1 day	Zheng Keli,Yi Zao	
Wed 22/8/12	1 day	Yi Zao,Zheng Keli	
Sun 26/8/12	4 days	Yi Zao,Zheng Keli	
Wed 29/8/12	2 days	Jeffrey,Kevin	
Thu 30/8/12	1.5 days	Jeffrey,Zheng Keli	
Sun 2/9/12	3 days		
Sat 15/9/12	13 days		
Sat 8/9/12	6 days		
Tue 4/9/12	2 days	All	
Wed 5/9/12	1 day	Zhang Yingyue	
Sat 8/9/12	4 days		
Sat 8/9/12	4 days	Jeffrey	
Wed 5/9/12	1 day	Yi Zao,Zheng Keli	
Sat 8/9/12	3 days	Jeffrey,Zheng Keli,Zhar	
Sat 15/9/12	7 days		
Mon 10/9/12	2 days	All	
Tue 11/9/12	1 day	Zhang Yingyue	
Sat 15/9/12	4 days	Jeffrey,Kevin	
Thu 13/9/12	3 days	Yi Zao,Zheng Keli	
Sat 15/9/12	2 days		
Fri 28/9/12	13 days		
Tue 18/9/12	3 days		

Finish	Duration	Resource Names	Remarks
Fri 21/9/12	3 days	Jeffrey,Zheng Keli	
Tue 25/9/12	4 days	Zheng Keli,Jeffrey	
Fri 28/9/12	3 days		
Sat 29/9/12	7 days	Kevin,Yi Zao,Zhang Yin	
Thu 4/10/12	4 days	Kevin,Yi Zao,Zhang Yi	
Wed 3/10/12	3 days	Kevin,Yi Zao,Zhang Yin	
Thu 4/10/12	1 day	All	
Thu 4/10/12	0 days	All	
Mon 15/10/12	11 days		
Fri 5/10/12	1.5 days	All	
Sat 6/10/12	1 day	Zhang Yingyue	
Mon 8/10/12	2 days	Jeffrey,Zheng Keli	Only edited image is completed (In progress)
		Zheng Keli	In progress
Thu 11/10/12	1 day	Jeffrey	
		Jeffrey,Kevin,Zhang Yir	
Tue 16/10/12	1.5 days	All	
		Zhang Yingyue	
Thu 25/10/12	3 days	Kevin	
		Zheng Keli	Cancelled
Tue 23/10/12	2 days	Zheng Keli	
Tue 23/10/12	4 days	Jeffrey	
		Zheng Keli	
Sun 28/10/12	3 days	Kevin	
Thu 15/11/12	1.5 days	Kevin	
Thu 15/11/12	1.5 days	Kevin	

Finish	Duration	Resource Names	Remarks
Wed 17/10/12	2 days	Zhang Yingyue	
Fri 19/10/12	2 days	Zhang Yingyue	
		Zhang Yingyue	
Fri 26/10/12	2 days	Jeffrey,Zheng Keli	Facebook not done
		Kevin,Zhang Yingyue	
Sun 18/11/12	1 day	Jeffrey	
Sun 18/11/12	1 day	Jeffrey, Kevin	
		Zhang Yingyue	
		Zhang Yingyue	
		Kevin, Jeffrey, Zhang Yir	
		Zheng Keli	
		All	
		Jeffrey, Kevin	Keli oversees
		Jeffrey, Kevin	Keli oversees
		Zheng Keli	
		All	
		Kevin, Jeffrey	
		Jeffrey, Kevin	
		Yi Zao, Zhang Yingyue	
		All	
		All	

Finish	Duration	Resource Names	Remarks