

Team Tenacity Meeting Minutes 4

Date:	Saturday 24 October 2012
Time:	1030 – 1230 Hours
Venue:	School of Information Systems, Level 4, Open Space
Attendees:	Chua Eng Chang Gabriel Lok Sundaram S/O K. VALLIAPPAN Bryan Lim
Agenda:	<ol style="list-style-type: none"> 1. Supervisor meeting review 2. Ben Gan feedback review 3. Deliverables before Acceptance Presentation

No.	Discussion Item
1.	<p>Supervisor meeting review</p> <ul style="list-style-type: none"> • Architectural diagram for project should be completed by end of 27 October 2012 • Spearheaded by Chang and Sundaram <ul style="list-style-type: none"> ○ 2 web servers (with 2 authentication modules) ○ 2 load balancers ○ 2 data and MySQL nodes ○ Should not have single point of failure • Landing pages for all functionalities should be completed by end of 27 October 2012 <ul style="list-style-type: none"> ○ Analytics <ol style="list-style-type: none"> i. Customer behaviour ii. Warehouse space optimisation iii. Dynamic price recommendations • Storyboard for next two modules should be worked on. At least the landing pages should be completed by acceptance presentation on Monday 5 November 2012 <ul style="list-style-type: none"> ○ Customer Management Module ○ Order Management Module • Sequence Diagram (flexible timeline -> depending on amount of time available) <ul style="list-style-type: none"> ○ Create, Read, Update, Delete generic diagrams • Why use PHP to code? <ul style="list-style-type: none"> ○ Bryan to come up with compelling reasons for using PHP by acceptance presentation on Monday 5 November 2012 • Bryan to check whether “Tableau” exploratory model / software is free for enterprises as well (by acceptance - Monday 5 November 2012) • Testing <ul style="list-style-type: none"> ○ Selenium will be used for automated testing ○ Web server has to be obtained for performance / load testing • Gabriel will be trying to integrate ‘R’ prototype with the PHP prototype for acceptance
2.	<p>Ben Gan feedback review</p> <ul style="list-style-type: none"> • December holidays should not be used to code – a break should be taken • UI for analytics should be up -> refer to previous points on this
3.	<p>Deliverables before Acceptance Presentation</p> <ul style="list-style-type: none"> • Logical Diagram improved version to be out from Bryan • Sundaram and Chang to work on skeleton of slides “As-Is” and “To-Be” diagrams for Acceptance Presentation

	<ul style="list-style-type: none">• Gabriel to produce POC for 'R'• All deliverables to be out by Wednesday 31 October 2012
--	--

Prepared by,
Sundaram S/O K.VALLIAPPAN

Vetted and edited by,
Chua Eng Chang