

**TEAM TENACITY PROGRESS REPORT 9**  
**Reporting Period: 18<sup>th</sup> March 2013 to Sprint 9, 1<sup>st</sup> April 2013**  
**Review Date: 1<sup>st</sup> April 2013**

**Goals for SPRINT 9:**

No.	Task
1	Complete Inventory Reporting (D3)
2	Prepare and execute UAT

**Summary of Work Completed till Date:**

Due Date	Task	Description	% of Work Completion
1	D3 – Transaction quantity & Value + Inventory Reporting	Implement D3 Transaction quantity & value + Inventory Reporting	100
2	User Manual	Create a user manual for our EMS	100

**On-going goals**

No.	Task	Description	% of work completed
1	UAT	User Acceptance Test preparation & execution	50
2	Post-UAT	Implement changes from UAT and clean up the application	0

**Comments:**

Hi Prof, after 2 weeks of hard work, we have completed the D3 implementation on time. The user manual has also been completed. Moving forward, we will move into the preparation and execution of UAT.

