Date: 16/10/2015
Time: 1200 - 1400
Venue: SMU Library Project Room 4-13

Attendees: Gauri Bhatnagar
Lim Xin Yi
Sin Xin Yee
Tay Guang Wen
Yap Wei Heng

Agenda:
1. Update on progress
2. Reaffirm timeline
3. Looking ahead

	Task/ Description	Person-in-charge	Due Date
1	**Update on progress for account module and difficulties faced** Task: Integration of twitter sign in with the website Problem: -Unable to find the codes where they show how they displayed the Facebook button, for reference to add code for displaying Twitter button Resolution: -Found it in the view file, line 17 Twitter has its own application management. The website listed is not the login website for Ecoleaders? Why is that so? Gauri subsequent action: -Find a way to enable the Twitter button to link to a twitter login page, allowing the user to login via twitter.	Gauri, Wei Heng	22 Oct 2015
2	**Assigning of roles for subsequent modules:** -**Social Media Module:** Wei Heng(I/C) Xin Yee -**Search Module:** XinYi (I/C) Gauri	ALL	
3	**Update on progress for admin module and difficulties faced** • No proper admin page. Current admin account is not working. • Tried adding a new admin account into the database manually, but it did not work.	Xinyi Xinyee	22 Oct 2015
4	**Test Environment** • Not fully set up yet	ALL	

	• We still have to duplicate some of the files on FileZilla.		
5	**Calendar Module** • Tested the adding of calendar to the website • Researched if users are able to add events to the calendars and are able to add events to their own calendars • Check if there is a way to add a calendar that is not from Google.	ALL	
6	**Deadline for Current Module** • The deadline for the current module will be on 22 Oct 2015.		

The meeting was adjourned at 1330 hrs. These minutes will be circulated and adopted if there are no amendments reported in the next 24 hours.

Prepared by,
Sin Xin Yee

Vetted and edited by,
Tay Guang Wen