	Date| Time| Venue
	25th March 2018, 1530hrs – 1700hrs, SIS Project Way

	Attendees
	Ahmad, Deborah, Vera, Jack, Haqqim

	Agenda
	1. UAT4 Prep
2. Updates 

	Notes
	UAT Preparation
1. [bookmark: _GoBack]Sebastian – Facilitator, Jack – Manage Robot, Debs & Haqqim – Record Extra Comments etc.
Updates
· Managed to make the game server secure – HTTPS
· Need to create own broker and make the broker secure
· Front-End side: Beautifying UI
Others
· Internal Regression Testing on 28th March, Wednesday 3.30pm to 6.30pm

Action Points
1. Deborah to confirm meeting with sponsor
2. Vera to draw technical diagram 
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