
	Supervisor Meeting


 
	Date:
	10th September 2019
	Time:
	1045 – 1100

	Venue:
	SIS Lvl 5

	Attendance:
	Pei Shan, Ying Seow, Hui Yun, Yi Gang


 
Agenda
1. Project Management
2. Programming Features

	 
	Description
	Action needed

	1.
	Project Management
· Rescheduling the timeline
· Iteration 6 account module needs to be pushed
· Account module has to be done
· Update the timeline 



	By this week finish up the modules that were supposed to be done by iteration 7
Meet up with sponsor to perform UAT


	2.
	Programming Features
Prototype (shown last week)
Domain Name: http://elssah.com (given by sponsor)
Deploying in aws
Before UAT need to complete the account module
· Objective
· Scope
· Booking
· Listing Application
· Admin
· Adding admin
· Approving
· Messaging (depending on the progress)
· Questions
· (let the sponsor to use the website as the admin)
· Let vendor to use the website
· Customers (HDB or public to be more relatable collected results)
Make sure front end is good as that what the sponsor will see
	Remind sponsor for deployment
Prepare for UAT



Minutes recorded by: Pei Shan                                          	Vetted by: Ying Seow
