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« Gather business * Wiki Website + Review Acceptance « Pay Cal Styling « Setting Page Testing ¢ Export & Location » Calendar Display Layout ¢ Time-in
requirements « Pay calculation s Setting Page Layout e Setting Page -Multi language « Setting Page Layout e« Event Management (Geolocation)

» Clarifications with * Layout implementation Implementation Backend to DB * Multi-lang * Calendar function ¢ Time out
Sponsors = Pay calculation Backend « Add Job sheet (Geolocation)

* Layout design * Update doc function

* Model setup = Front & backend improvement

» Translation of key terms suggestion

* Architecture setup * Acceptance preparation

* Prepare proposal * UAT

» User Research
* Design and update skills
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* Time-in (Photo) * Export function « UAT 3 = Poster preparation « UAT 4 + Final presentation +« Handover

* Time out (Photo) * Security » Final Deployment e« Documentation « Demo preparation preparation

« Midterm preparation + Deployment (AWS) preparation « Deliverable

e UAT 2 * UAT debugging preparation




