
Team Meeting #12 Minutes 

 

Date:   14 Dec 2015 

Time:  1200 hr – 1400 hr 

Venue:    SIS Sr 2.6 

Attendees:  Angelia Sari Dewi (ASD) 

Arnold Lee Wai Tong (AL) 

Chris Cheng Xin Jie (CC) 

Koh Boon Hui (KBH) 

Koh Lang Xin (KLX) 

Tan Si Ning (TSN) 

Absents with 

Apologies 

­ 

Agenda:  1. Update on the research for deployment servers 

2. User Acceptance Testing Procedure 

3. Feedback 

4. Next Meeting 

 

 

S/N  DESCRIPTION  ACTION BY 

1. 

 

1.1 

 

 

AGENDA OF THE DAY 

 

Update on the research for deployment servers  

Si Ning has listed three possible deployment servers that 

support Java and Tomcat. They are: 

 

 

 

 

 



 

 

 

 

 

 

 

 

1.2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.3 

● Google Developers ­ App Engine 

● Heroku 

● Appscale 

The team has decided to look into Google Developers ­ App 

Engine due to the. 

Si Ning is required to find out more about the details for the 

configuration.  

 

User Acceptance Testing Procedure  

● Duration: 15 minutes per each type of user testing 

● Scope of testing will be all the functions up to iteration 7. 

● “View Outstanding Payment List” is under revision now. 

Thus, it will not be in the scope of testing. 

● Angelia is required to print the feature list to Mr Koh. 

● If Mr Koh insists to roll out on Monday, 21st Dec 2015, 

the application can only officially launch up to iteration 6 

functions; Employees are able to submit their lunch 

orders via the web application and Koh Bus is able to 

view and print the consolidated orders in Chinese (lunch 

orders will be sorted by stalls). 

● Payment involves security consideration. Thus, it requires 

more testing and set­ups to prevent bugs. Furthermore, 

money is a sensitive issue. Thus, it will be launched 

separately in the mid of January. 

 

Feedback 

● Highlight the main purpose of the testing in the user 

instruction. 
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ASD 

 

 

 

 

 

 

 

 

 

 

 

­ 



2 

 

A.O.B  

At least 10­15 participants are required to take part in User 

Testing at Eastman Chemical on Monday, 21st Dec 2015 

meeting.  

 

ASD 

3  DATE OF NEXT MEETING 

Next team meeting will be scheduled on Thursday, 17 Dec 

2015. 

The meeting was adjourned at 1338 hrs. 

ALL 

 

These minutes will be circulated and adopted if there are no amendments reported in 

the next three days. 

 

Prepared by, 

Angelia 

Angelia Sari Dewi 

 

Vetted and edited by, 

Koh Boon Hui 


