
September 19, 2013 [THUNDERBOLT TEAM MEETING MINS 13] 
 

Iteration 8 

Date 19 Sep 2013 

Time 4pm 

Venue Library Project Room 4.7 

Attendees Abhilash, Prakhar, Suresh, Tarlo, Xuling 

Absentee(s) - 

Next Scheduled Meeting - 

 

Meeting Agenda 

1. Discuss coding task for next Iteration 
2. Prepare for User Testing 2 
3. System Deployment 

 

Topic Discussion 
Coding task for next iteration - Shift Manage User Roles and Delete team from 

Iteration 8 (current iteration) to iteration after Mid-
term, so that the team has more time to prepare for 
User Testing 2 and Deployment 

- Suresh and Abhilash to clean up backend and Front 
end codes respectively 

- Improve on some of the current functionality 
o Display profile details on the navbar instead 

of Dashboard 
o Allow supervisor/reviewer to change their 

availability even the slot has been booked 
by a team 

o Still allow team to make booking even it is 
marked unavailable by supervisor/reviewer, 
show warning message before they book 

o Display confirmation message before user 
deletes a booking  

User Testing 2 - User Testing 2 will be held in Seminar room where 
invited participants can come anytime between the 
timeframe to do the testing 

- We will be not sitting beside them to observe, as it 
would be too time consuming and it limits the 
number of testers we could have 

- Ask Prof Ben to invite as many testers as he can 

System deployment - Schedule to deploy our system on 23 Sept to let 
2013/14 Term 2 FYP teams to start using our system 
to book their presentations 

- Need to ask Prof Ben or Fiona for another VM for 
this 
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The meeting was adjourned at 6.15pm. These minutes will be circulated and adopted if there are no 
amendments reported in the next three days.  
 
Prepared by, 
Dai Xuling 
 


