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1

2089 B W L BN B N OB [ B BN B N N N BN L BN B OB B N N O N L I N O N N N N L B B OB O N N N N C I O B OB OO N [ B N N
7TH OCTT-24THOCT 25TH OCT  26THOCT-7TH Nov NOV8TH  9THNOV-17THNOV  18THNOV-24 NOV 25TH NOV -8TH DEC  9TH DEC-15TH DEC 16TH DEC-22NDDEC 23RD DEC - 30TH DEC
Gather business « Wiki Website +* Review Acceptance « Pay Cal Styling s Exam week « Export & Location + Calendar Display Layout * Time-in

* Pay calculation * Setting Page Layout s« Setting Page = Setting Page Layout +« Event Management (Geolocation)
* Layout implementation Implementation Backend to DB = Multi-lang + Calendar function + Time out

* Pay calculation Backend * Add Job sheet s Setting Page Testing - (Geolocation)
= Update doc function Multi language

requirements
Clarifications with
sponsors

Layout design

Model setup
Translation of key terms
Architecture setup
Prepare proposal

User Research

Design and update skills

Iteration
9

1STJAN-14TH JAN

Time-in (Photo)

Time out (Photo)
Export

UAT 2

UAT debugging

Proposal

Iteration
]

Iteration
2

Acceptance

* Front & backend improvement
suggestion

= Acceptance preparation

« UAT1

Iteration
10

1STHJAN-28THFEB 2Z0TH FEB 1STMAR-8THMAR  9TH MAR-15TH MAR
= UAT 3 = Profile Edit = Poster preparation
+« Midterm preparation + FAQ + Documentation
* Deployment « UAT 4 preparation
+ UAT debugging + Final Deployment

(AWS)

Iteration
4

Iteration
8

Iteration Iteration

5

6

Poster

Iteration Iteration
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16TH MAR 17TH MAR - 22 MAR 23RD MAR - 29 MAR 30 MAR-15TH APRIL 16TH APRIL
= UATS * Final presentation * Handover
+ Demo preparation preparation

« Deliverable
preparation




