

# Meeting minutes

<b>Attendees</b>	Esther, Ziteng, Desmond
<b>Date</b>	2017/08/20
<b>Location</b>	SIS Level 4
<b>Meeting Agenda</b>	<ul style="list-style-type: none"> <li>- Discuss on the J&amp;J Project</li> <li>- Distribute work for proposal and wiki page</li> </ul>
<b>Notes</b>	<p><b>Important Milestones</b>          Proposal, wiki: Aug 27<sup>th</sup> -- 15%          Midterm, interim report, wiki update: week 8, 13th October 2017 -- 30%          Final, research paper: week 14, 25th November 2017 --55%</p> <p><b>Timeline</b></p> <p>Proposal</p> <ul style="list-style-type: none"> <li>• Project hunting</li> <li>• Requirement gathering</li> <li>• Idea brainstorming</li> <li>• Wiki page</li> <li>• Tool installation</li> <li>• Proposal drafting</li> </ul> <p>Midterm</p> <ul style="list-style-type: none"> <li>• Data cleaning</li> <li>• Data exploration</li> <li>• Descriptive analysis</li> <li>• Interim report</li> <li>• Interim slides</li> <li>• Wiki page update</li> </ul> <p>Final</p> <ul style="list-style-type: none"> <li>• Predictive analysis</li> <li>• Testing</li> <li>• Wiki page update</li> <li>• Final research paper</li> <li>• Poster</li> <li>• Conference</li> <li>• Update Sponsor &amp; final deliverables for sponsors</li> </ul> <p><b>Proposal Outline and work distribution - By Wednesday, Aug, 23th</b></p> <ul style="list-style-type: none"> <li>• <b>Overview</b>              Sponsor introduction → Ziteng              Project introduction → Ziteng</li> <li>• <b>Motivation → Demand</b></li> <li>• <b>Objectives → Esther</b></li> <li>• <b>Literature Research → All members</b></li> <li>• <b>Data</b></li> <li>• <b>Scope of Work → Desmond</b></li> <li>• <b>Data Preparation</b>              Variable transformation              Multi entry data              Missing value</li> </ul>

	<p>Outlier</p> <ul style="list-style-type: none"> <li>• Methodology</li> </ul> <p>Technologies</p> <ul style="list-style-type: none"> <li>• Deliverables → Ziteng</li> <li>• Stakeholders → Esther</li> <li>• Work Plan → Esther</li> <li>• Limitations and future work</li> <li>• References</li> </ul> <p><b>Wiki Page and work distribution - By Friday, Aug 25</b></p> <p>Home</p> <ul style="list-style-type: none"> <li>• Current progress → Ziteng</li> <li>• Midterm</li> <li>• Final</li> </ul> <p>About Us</p> <ul style="list-style-type: none"> <li>• Our team → Esther</li> <li>• Supervisor → Esther</li> <li>• Sponsor → Ziteng, Esther</li> </ul> <p>Project Overview</p> <ul style="list-style-type: none"> <li>• Motivation → Desmond</li> <li>• Objective → Esther</li> <li>• Scope → Desmond</li> <li>• Methodology and technology → Ziteng</li> </ul> <p>Project Management - 3 → Desmond, Esther</p> <p>Documentation - 3 → Esther</p>
<b>To-do</b>	<ul style="list-style-type: none"> <li>- Complete the proposal draft by Wednesday</li> <li>- Complete the wiki page by Friday</li> <li>- Complete the rest of the proposal during weekends</li> </ul>