

<b>Date:</b>	<b>10<sup>th</sup> January 2014</b>
<b>Time:</b>	<b>5:30 PM – 6:45 PM</b>
<b>Venue:</b>	<b>SIS Level 5</b>
<b>Attendees:</b>	<p><b>Team:</b></p> <ul style="list-style-type: none"> <li>• <b>Glen Wong</b></li> <li>• <b>Yusof</b></li> <li>• <b>Shanaaz</b></li> <li>• <b>Fariq</b></li> <li>• <b>Wah Chun</b></li> <li>• <b>Eng Sen</b></li> </ul> <p><b>Client: Chris Boesch</b></p>
<b>Meeting discussion:</b>	<p><b>Meeting agenda:</b></p> <ul style="list-style-type: none"> <li>- <b>Come up with a concrete plan for Tournament</b></li> <li>- <b>Review Supervisor meeting</b></li> </ul> <p>Tournament Plan (dynamic by Tues 14/1, latest Fri 17/1):</p> <ul style="list-style-type: none"> <li>(a) Create Tournament</li> <li>(b) Join Group Tournament</li> </ul> <p>Wah Chun and Shanaaz: Test Plan (IDP Standard)</p> <p>Fariq gets the Plunkr components up by Sunday 12/1 then come over to Tournament.</p> <p>Glen and ES not available this week but Glen will touch on it (might be able to do it at night)</p> <p>Need to change home page – may no longer be a secondary priority</p> <p>Finish up MBC and Purpose Driven by next Tuesday 14/1 (since they are more or less completed)</p> <p><b><u>Final Takeaways</u></b></p> <p><b><u>By Tuesday 14/1:</u></b></p> <p>Glen and ES: Tournament (above) and see what can be shown on Friday</p> <p>Fariq &amp; WC: Finishing up plunkr (WC will help out) and Fariq join G E on</p>

	<p>Monday</p> <p>Yous &amp; Shanaaz: Finish up purpose driven and MBC (liase with Prof Chris to have it deployed and have it working functionally)</p> <p>WC &amp; Shanaaz: Test Plan</p>
--	---

**Prepared by,**

**Shanaaz**