



## TEAM MEETING MINUTES

|                   |   |
|-------------------|---|
| <b>Date:</b>      | 29/12/2015  |
| <b>Time:</b>      | 2000hrs   |
| <b>Venue:</b>     | Google Hangout  |
| <b>Attendees:</b> | Claudia Foong Pui Shuen, Eva Tan Guan Hua, Goh Yi Xuan, Karen Lim Wen Yan, Nguyen Luong Thanh Minh, Vu Hoang Minh |
| <b>Absentees:</b> | Nguyen Luong Thanh Minh, Karen Lim Wen Yan  |
| <b>Agenda:</b>    | 1. Update on progress   |

| No.                                      | Task   | Follow up(Person-in-charge)              | Deadline                      |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
|--|--|--|-------------------------------|-------------------------------------|--------------|--|----------------------------------|--------------|---|---|-----------------------------------|--------------|---|---|--|--------------|---|---|------------------------------|--------------|---|---|--|--------------|---|----|----------------------------|--------------|---|----|----------------------------------|--------------|---|---|---|
| 1.                                       | UI is more or less done, requires integration with backend.  | -  | -                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 2.                                       | <table><tr><td>3</td><td>Develop API for DFR Customers</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>4</td><td>Develop API for DFR Customers ID</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>5</td><td>Develop API for DFR Pickup Region</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>6</td><td>Develop API for DFR Pickup Region Code</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>8</td><td>Develop API for DFR Delivery</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>9</td><td>Develop API for DFR Delivery Region Code</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>10</td><td>Develop API for DFR Volume</td><td>H. Xuan/Minh</td><td>2</td></tr><tr><td>11</td><td>Develop API for DFR Volume Range</td><td>H. Xuan/Minh</td><td>2</td></tr></table> <p>*Refer to FYP_Project_schedule_editable Task 3 - 11 completed. However, intensive testing is required due to the likely occurrence of bugs.</p> | 3  | Develop API for DFR Customers | H. Xuan/Minh                        | 2            | 4                                      | Develop API for DFR Customers ID | H. Xuan/Minh | 2 | 5 | Develop API for DFR Pickup Region | H. Xuan/Minh | 2 | 6 | Develop API for DFR Pickup Region Code | H. Xuan/Minh | 2 | 8 | Develop API for DFR Delivery | H. Xuan/Minh | 2 | 9 | Develop API for DFR Delivery Region Code | H. Xuan/Minh | 2 | 10 | Develop API for DFR Volume | H. Xuan/Minh | 2 | 11 | Develop API for DFR Volume Range | H. Xuan/Minh | 2 | - | - |
| 3  | Develop API for DFR Customers  | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 4  | Develop API for DFR Customers ID   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 5  | Develop API for DFR Pickup Region  | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 6  | Develop API for DFR Pickup Region Code   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 8  | Develop API for DFR Delivery   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 9  | Develop API for DFR Delivery Region Code   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 10                                       | Develop API for DFR Volume   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 11                                       | Develop API for DFR Volume Range   | H. Xuan/Minh                             | 2                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 3.                                       | <table><tr><td>Develop API for DFR Drivers</td><td>Yi Xuan/Minh</td></tr><tr><td>Develop API for DFR Drivers ID</td><td>Yi Xuan/Minh</td></tr></table> <p>*Refer to FYP_Project_schedule_editable Task 1 &amp; 2 are not done; waiting for David to expose the APIs.</p>   | Develop API for DFR Drivers              | Yi Xuan/Minh                  | Develop API for DFR Drivers ID      | Yi Xuan/Minh | -                                      | -                                |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| Develop API for DFR Drivers              | Yi Xuan/Minh   |  |                               |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| Develop API for DFR Drivers ID           | Yi Xuan/Minh   |  |                               |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 4.                                       | <table><tr><td>Accounts Settings Page - Navigation Tabs</td><td>Claudia</td></tr><tr><td>Accounts Settings Page - Edit Email</td><td>Claudia</td></tr><tr><td>Accounts Settings Page - Edit Password</td><td>Claudia</td></tr></table> <p>*Refer to FYP_Project_schedule_editable</p> <p>These tasks are documented in iteration 6, Claudia will work on these tasks in both iteration 5&amp;6.</p>  | Accounts Settings Page - Navigation Tabs | Claudia                       | Accounts Settings Page - Edit Email | Claudia      | Accounts Settings Page - Edit Password | Claudia                          | -            | - |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| Accounts Settings Page - Navigation Tabs | Claudia  |  |                               |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| Accounts Settings Page - Edit Email      | Claudia  |  |                               |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| Accounts Settings Page - Edit Password   | Claudia  |  |                               |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |
| 5  | As Jason was busy with his work in iteration 4, he would have to make it up for his hours in iteration 5 by doing regressive testing for tasks 3-11 in iteration 4.  | -  | -                             |                                     |              |  |                                  |              |   |   |                                   |              |   |   |  |              |   |   |                              |              |   |   |  |              |   |    |                            |              |   |    |                                  |              |   |   |   |

Vetted by: Karen

Follow up: To be circulated amongst team