

# Schedule Metric Scores

Iteration	Planned Duration	Actual Duration	Schedule Metric Score
Iteration 1	18 days	20 days	0.90
Iteration 2	22 days	23 days	0.95
Iteration 3	8 days	10 days	0.80
Iteration 4	19 days	20 days	0.95
Iteration 5	19 days	21 days	0.90
Iteration 6	19 days	20 days	0.95
Iteration 7	12 days	14 days	0.86
Iteration 8	19 days	21 days	0.90
Iteration 9	19 days	20 days	0.92

