AGENDA MEETING		
Meeting Title	Team Meeting	
Date	12-11-2012	
Start Time	1100	
End Time	1200	
Called By	Glorya	
Venue	Li Ka Shing Library	
Attendees	Glorya, Yosin, Jek Bao, Minh	
Objective	Discuss team's next to-do list	

### PREPARATION FOR MEETING:

Please Read	Please Bring:
-	

### ACTION ITEMS FROM PREVIOUS MEETING:

No	Action Item	PIC	Comment	Due Date	Status
1	UT2 – tabulate Send UT2 report to supervisor Email UT2 forms to Ray Poster design Send minutes of meeting	Suriyanti			Done
2	Result: PDF Add definition Pie Chart into pdf (Sat)  UI: FDC Printouts (Sat)  Check on pdf output (make usre they tally) (Sat)  Location graph  Double check all printouts for PDF (Sat)  Staff number, flight no on gantt chart	Jek Bao	Prioritise the important ones  Result print out is most important		Done
3	Work on simulation UI fixing based on UT feedback	Minh			Done
4	Fix simulation Current scheduling fixing	Yosin			Done

5	Work on Recall off	Glorya		
	Recall Rest			
	Location			
	Poster			

### AGENDA TOPIC:

No	Agenda Topic	PIC	Due Date
1	Agenda Topic  Moving forward		

MINUTES OF MEETING		
Meeting Title	Team Meeting	
Date	12-11-2012	
Start Time	1100	
End Time	1200	
Venue	Li Ka Shing Library	
Invitee List	Glorya, Yosin, Jek Bao, Minh	
In Attendance	Glorya, Yosin, Jek Bao, Minh	
Absent	-	
Objective	Discuss team's next to-do list	

# DECISIONS:

No	Subject	Decision
1		All stated in action item
2		

# ACTION ITEMS:

No	Action Item	PIC	Comment	Due Date	Status
1	Usability Test	everyone to submit 2 reports in specified format by Glorya		12-11-2012	
2	Final Presentation outline	Glorya and Yosin		16-11-2102	
3	Simulation result comparison	Yosin		16-11-2012	
4	Simulation debugging	Yosin		16-11-2012	
5	Result storage for multiple simulation	Yosin, Jek Bao, Minh		16-11-2012	
6	Extract result to CSV	Jek Bao		13-11-2012	
7	Location code	Jek Bao		16-11-2012	
8	Compile usability test	Glorya		16-11-2012	
9	Try algorithmic cost with different values	Glorya		23-11-2012	
10	Update Wiki	Glorya		23-11-2012	
11	Update bug metric	Glorya		23-11-2012	
12	update test cases	Everyone		23-11-2012	
13	user manual draft	Minh		21-11-2012	
14	update schedule metric	Glorya		23-11-2012	
15	Finalize user testing date	Glorya		16-11-2012	
16	User testing document/ tasks	Glor ya and Yosin		21-11-2012	

# CARRY-OVER ITEMS FOR NEXT MEETING:

No	Subject	Description
1		
2		

NOTES:	
Prepared by,	Vetted and edited by,
Glorya	Yosin