

## TEAM R&I

### Internal Meeting Agenda

<b>Meeting/Project Name:</b>	2018T2 R&I		
<b>Date of Meeting (DD/MM/YYYY):</b>	07/07/2019	<b>Time:</b>	1000 - 1030
<b>Meeting Facilitator:</b>	Liting	<b>Location:</b>	SIS GSR 3-2

#### 1. Meeting Objective

1. Weekly Update

#### 2. Attendees

Name	Attendance	Remarks
Chow Li Ting	Present	-
Teng Shu Yan Rachel	Present	-
Thevakumaren S/O Morgaya	Present	-
Raghavendar Gowri Sankar	Present	-
Mok Hao Ze Benjamin	Present	-
T S Kautham	Present	-

#### 3. Pre-work/Preparation (Documents/Handout to bring, reading materials, etc)

Description	Prepared By:
-	-

#### 4. Agenda and Notes, Decision, Issues

Topic	Owner
<b>Weekly Update</b> <ol style="list-style-type: none"><li><b>1. Gamification</b><ol style="list-style-type: none"><li>Is completed (both UI and Function)</li><li>Is able to show correct and wrong answer</li><li>Post DCD Quiz required some amendment</li><li>Has to ask Prof Alan if the text has to fit nicely into one page</li></ol></li><li><b>2. Stock Order</b><ol style="list-style-type: none"><li>However, there is no creation for new stock.</li><li>GetCustomerStock isn't working.</li><li>Unsure of how to display the stock order history<ol style="list-style-type: none"><li>Has to ask Prof Alan about it.</li></ol></li></ol></li><li><b>3. FX Forward</b><ol style="list-style-type: none"><li>Valid inputs for period – getFXForwardRate<ol style="list-style-type: none"><li>3m,6m,1y</li></ol></li></ol></li><li><b>4. Manage Client</b><ol style="list-style-type: none"><li>API will be out tomorrow.</li></ol></li></ol>	Liting

i. Testing in progress. bookCustomerAppointment updateCustomerAppointment deleteCustomerAppointment getCustomerAppointments	
---	--

5. Action Item		
Action	Owner	Due Date
Manage Client API	Raghav	8 July 2019
Stock Order – No creation for new stock	Rachel	13 July 2019
Stock Order UI + Test Cases	Theva	13 July 2019
Account Statement Remaining Charts	Raghav	13 July 2019
Batch FX Forward Settlement (External API)	Kautham	15 July 2019
Research on Manage Client UI and start on it upon receiving the API from Raghav	Benjamin	21 July 2019

6. Next Meeting (if applicable)	
Date (DD/MM/YYYY):	14/07/2019
Time	1000 - 1030
Location	SIS GSR 3-2
Objective	Progress Update