

IS480 - Final Year Project

Singapore Management University

Date : August 19, 2014

Location : BP Meeting Room

Subject : UAT and timeline discussion

Attendee : Pujara Aniket Pinakin, Gokarn Ila Nitin, Mi Mi Han Kyaw, Siddhant Kanaujia,
Phyu Phyu Htant, Peter Morrison, Terence Tan Yeow Khin

Absentee : None

UAT Feedback and Discussion

- Need lead integrator role.
- Midterm presentation – Siddhant sending the email
- Local server, still need time to go through the process from BP side
- Feedback from Peter – integration need more effort.
- Test script is confusing. Instructions not clear. Better have testing facilitator in future.
- Suggestion: scenario, action, results should be clear.
- Email repository of our github to Peter.

Prepared by
MiMi

Vetted by
Phyu Phyu Htant