

Team One Piece Agenda

Date : 20/09/2014
Location : SIS GSR 3-1
Subject : Iteration 6
Attendee : Ila, Chenguang, Siddhant, Aniket, Phyu , Ila
Absentee : -

Agenda

- Update from developers
- Super admin has bugs
- Take quiz and trainee view module feedback from Prof Kim incorporated
- Demonstrated checkpoint to Prof Kim

Admin

- Technical complexity- Apache POI and Prezi style presentation
- Need to freeze code at least two days before BP meetings
- Must arrive on time to meetings
- Team members must not take individual breaks- a common team break brings efficiency
- Progress must be stated at all times (must take individual initiative)
- Postponing the SMU user test from 23rd September to 26th September
- Ila will be working on *removing the timer feature* after the user has taken the quiz
- Try completing 3D visuals by 28th (Sunday). If it doesn't get completed then we use the previous version of code. But that has to be completed by 4th October
- Chenguang must complete Audio and Video by Monday night 22nd September
- Mimi will pass the create quiz optional hint on Monday- Aniket's part on basic optional hint must be done by Wednesday

Prepared by,
Aniket

Vetted and edited by,
Phyu Phyu