

# Schedule Metric Scores

Iteration	Planned Duration	Actual Duration	Schedule Metric Score
Iteration 1	18 days	19.33 days	0.93
Iteration 2	22 days	22.33 days	0.99
Iteration 3	8 days	9.67 days	0.83
Iteration 4	19 days	20 days	0.95
Iteration 5	19 days	21 days	0.90
Iteration 6	19 days	20 days	0.95
Iteration 7	12 days	14 days	0.86

