

Date:	4th March 2014
Time:	9:30 AM – 10:53 AM
Venue:	SIS Level 2, GSR 2-1
Attendees:	<p>Team:</p> <ul style="list-style-type: none"> • Shanaaz • Wah Chun • Yousof • Fariq • Eng Sen • Glen • (Client: Chris Boesch)
	<p>Agenda:</p> <ul style="list-style-type: none"> - Team progress <p><u>Events Page</u></p> <ul style="list-style-type: none"> - Review pivotal stories assigned to Wahchun - Have put in dynamic cut off point - Put in invitation cut off - Manage events page - Clarify with client requirements for create events page <p><u>Tournament:</u></p> <ul style="list-style-type: none"> - Completed back-end codes for Create and Join but need client's help to run the codes - Ask client for some access to run the back-end codes; progress is too slow, tournament is coming up <p><u>Admin:</u></p> <ul style="list-style-type: none"> - Need to prioritize requirements - Client meeting @ 11am: - Mention cut off line for development: 31st March - Need to mention about delegation of tasks and lack of manpower - Emphasize completion of FYP by 31st March

Prepared by,

Shanaaz