| AGENDA OF MEETING | | |
|--|------------|--|
| Meeting Title | | |
| Date | 06-07-2012 | |
| Start Time 1900 | | |
| End Time 2200 | | |
| Called By Suriyanti | | |
| Venue SOB GSR 2-3 | | |
| Attendees Glorya, Yosin, Minh, Suri | | |
| Objective Settle planning iteration | | |

PREPARATION FOR MEETING:

| Please Read: | Please Bring: |
|--------------|---------------|
| - | - |
| | |

ACTION ITEMS FROM PREVIOUS MEETING:

| No | Action Item | PIC | Comment | Due Date | Status |
|----|--|-----------|---------|------------|--------------------------------------|
| 1 | Clarify Roster Plan with Kevin | Suriyanti | | 07/06/2012 | PENDING |
| 2 | Modify Logical Diagram | Glorya | | 07/06/2012 | To be updated |
| 3 | Industrial Attachment | Jek Bao | | TBD | PENDING |
| 4 | Research on Modeling | Yosin | | TBD | PENDING |
| 5 | Research on Statistic | Glorya | | TBD | PENDING |
| 6 | Domain Diagram | All | | 07/06/2012 | To be discussed in meeting |
| 7 | Update timeline and metrics in Wiki | Glorya | | 07/06/2012 | Metrics done, timeline pending |
| 8 | Look through the project proposal: Glorya->Minh- >Jek->Suriyanti | All | | 07/06/2012 | DONE except Jek |

AGENDA TOPIC:

| No | Agenda Topic | PIC | Due Date |
|----|---------------|-----|----------|
| 1 | Proposal | | |
| 2 | Class Diagram | | |
| 3 | | | |

| MINUTES OF MEETING | | |
|---|------------|--|
| Meeting Title | | |
| Date | 05-06-2012 | |
| Start Time 1900 | | |
| End Time 2200 | | |
| Venue SOB GSR 2-3 | | |
| Invitee List Glorya, Yosin, Minh, Suri | | |
| In Attendance Glorya, Yosin, Minh, Suri | | |
| Absent Jek Bao (Reservist) | | |
| | | |

DECISIONS:

| <u>: </u> | | | | | |
|--|---------------|--|--|--|--|
| No | Subject | Decision | | | |
| 1 | Proposal | To be submitted to Hady once Jek vet through | | | |
| 2 | Class diagram | Discussed class diagram in detail (refer to ClassDiagram.vsd) | | | |
| 3 | Presentation | Decided to do a spider web on strength and weaknesses for acceptance Put in wiki before and after diagram | | | |
| 4 | ER diagram | Removed Flight schedule entityAdded Result and Simulation Parameters | | | |

ACTION ITEMS:

| No | Action Item | PIC | Comment | Due Date | Status |
|----|----------------------------|--------|---|----------|--------|
| 1 | Class Diagram | All | Glorya->Minh- >Yosin->Jek -> Suri | 09/06/12 | |
| 2 | Logical and ER Diagram | Suri | Minh | 09/06/12 | |
| 3 | Job Roles | Yosin | Suri -> Minh -> Jek -> glorya | 09/06/12 | |
| 4 | Update risk metric to wiki | Glorya | | 09/06/12 | |

CARRY-OVER ITEMS FOR NEXT MEETING:

| No | Subject | Description |
|----|---------------|------------------------|
| 1 | Class Diagram | To be finalized |
| 2 | Proposal | Submit proposal |
| 3 | Review wiki | Before submit proposal |
| 4 | Job roles | |

| NOTES | | |
|---------|--|--|
| INOTES: | | |

Prepared by,

Yosin

Vetted and edited by,

Glorya