


SUPERVISOR MINUTES #11

Date:	31 th January 2012
Time:	1:00 pm
Venue:	SIS GSR 3.4
Attendees:	<ol style="list-style-type: none"> 1. Grace Shintany Lee 2. Melwin Tanu 3. Shira Aretti 4. Tai Shi Ling Supervisor: <ol style="list-style-type: none"> 1. Prof. Kyong
Absentees: (provide reason if any)	Ardian Tjeng
Agenda:	<ol style="list-style-type: none"> 1. Update on progress 2. Demo

DISCUSSION

No.	Details																																
1.	<p><u>Update on progress</u></p> <ul style="list-style-type: none"> ● Iteration 7 - Schedule Metric Scores <table border="1" style="margin-left: 40px;"> <thead> <tr> <th style="text-align: center;">Iteration</th> <th style="text-align: center;">Planned Duration</th> <th style="text-align: center;">Actual Duration</th> <th style="text-align: center;">Schedule Metric Score</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">Iteration 1</td> <td style="text-align: center;">18 days</td> <td style="text-align: center;">19.33 days</td> <td style="text-align: center;">0.93</td> </tr> <tr> <td style="text-align: center;">Iteration 2</td> <td style="text-align: center;">22 days</td> <td style="text-align: center;">22.33 days</td> <td style="text-align: center;">0.99</td> </tr> <tr> <td style="text-align: center;">Iteration 3</td> <td style="text-align: center;">8 days</td> <td style="text-align: center;">9.67 days</td> <td style="text-align: center;">0.83</td> </tr> <tr> <td style="text-align: center;">Iteration 4</td> <td style="text-align: center;">19 days</td> <td style="text-align: center;">20 days</td> <td style="text-align: center;">0.95</td> </tr> <tr> <td style="text-align: center;">Iteration 5</td> <td style="text-align: center;">19 days</td> <td style="text-align: center;">21 days</td> <td style="text-align: center;">0.90</td> </tr> <tr> <td style="text-align: center;">Iteration 6</td> <td style="text-align: center;">19 days</td> <td style="text-align: center;">20 days</td> <td style="text-align: center;">0.95</td> </tr> <tr> <td style="text-align: center;">Iteration 7</td> <td style="text-align: center;">12 days</td> <td style="text-align: center;">14 days</td> <td style="text-align: center;">0.86</td> </tr> </tbody> </table>	Iteration	Planned Duration	Actual Duration	Schedule Metric Score	Iteration 1	18 days	19.33 days	0.93	Iteration 2	22 days	22.33 days	0.99	Iteration 3	8 days	9.67 days	0.83	Iteration 4	19 days	20 days	0.95	Iteration 5	19 days	21 days	0.90	Iteration 6	19 days	20 days	0.95	Iteration 7	12 days	14 days	0.86
Iteration	Planned Duration	Actual Duration	Schedule Metric Score																														
Iteration 1	18 days	19.33 days	0.93																														
Iteration 2	22 days	22.33 days	0.99																														
Iteration 3	8 days	9.67 days	0.83																														
Iteration 4	19 days	20 days	0.95																														
Iteration 5	19 days	21 days	0.90																														
Iteration 6	19 days	20 days	0.95																														
Iteration 7	12 days	14 days	0.86																														



- [Bug tracking log](#)
- Iteration 8 - Task Allocation

Subject	Assigned to	Planned Duration (hour)
Iteration 8		
Vendor Portal		
Product - batch uploading	Shi Ling	3
Vendor authorization	Shi Ling	6
Product tags	Shi Ling	3
Social		
Add, remove, view groups	Melwin	3
Chat	Melwin	6
Group chat	Melwin	3
Order Tracking	Melwin	6
Side Layout	Ardian	6
UI integration - vendor portal	Ardian	9
Recommendation (based on other's purchase)	Shira	9
Recommendation (based on unstructured data) - logic and framework	Shi Ling	3
Testing the functionality for iteration 8	Grace	3

- Schedule Availability
 - Grace away from 8th - 12th Feb (no internet access)
 - Melwin away from 9th - 12th Feb (Medan)
 - Shi Ling away from 9th - 13th Feb (Malaysia)
 - Ardian away from 9th - 13th Feb (Jakarta)

2. **Demo**
- Vendor authorization
 - Chat
 - Recommendation based on user preferences

	- Side layout
--	---------------

TO-DOs

Task ID	Details	Date Due	Assigned To
1.	Check with Gamurai about vendors availability for UAT	1 Feb	Grace
2.	Real product must be available for midterm	-	-

NEXT SUPERVISOR MEETING

Date:	7 February 2013
Time:	TBA
Venue:	Skype
Agenda:	Update on progress

Meeting adjourned by: 1:50 PM

Minutes taken by: Tai Shi Ling

Vetted by: Grace Shintany Lee on 1 February 2013