

Team One Piece

Date : 24/09/2014
 Location : SOE GSR 2-13
 Subject : Meeting
 Attendee : Phyu Phyu, Aniket, Ila, Chenguang, Mi Mi, Siddhant
 Absentee :

Name	Task	Deadline
Aniket	Integration of the hint box with the wrong answers Technical Complexity	
Chenguang	Audio and video bug removal for the clip that can't play Deploy the application on two instances	
Ila	Integration and Testing of Integrations of Audio and Video of Chenguang's work Debug the entire application	
Mimi	Work on front-end for super admin module Assist in debugging the entire application	
Phyu	By thurs <ul style="list-style-type: none"> - Email supervisor regarding absence from meeting - Concrete testing documents (test plan, cases, observation form, survey) - Edit and upload overdue meeting minutes (optional but must get done by Sunday) By fri <ul style="list-style-type: none"> - Email to BP - Power point draft (Get tech complexity from Aniket) By sat <ul style="list-style-type: none"> - Modified timeline ☹ - Consolidate UAT (SMU) (with the help with Aniket or someone) - Past UAT (Wiki) By sun <ul style="list-style-type: none"> - BP User Testing (optional) - Wiki - Overdue Meeting minutes ☹ - Re break down for wiki status table - Upload photos for links* (The rest need to collaborate and pass me the photos) - Risk (Mandatory help from Siddhant) 	

	By Mon <ul style="list-style-type: none"> - Re modify the slides - Bug and Schedule metrics for wiki 	
Siddhant	Assist Mimi in front-end super admin module and debugging Confirm Availability for 5 th , 6 th and 7 th October Test Plan for SMU and BP	

Test Plan for SMU (26.09.2014)

- Split AB Testing for SMU students (15 + 15)
- Test Super Admin functionality by adding their usernames in front of the users

Prepared by,
Phyu Phyu Htant

Vetted and edited by,
Mi Mi