

TEAM R&I

Internal Meeting Agenda

Meeting/Project Name:	2018T2 R&I		
Date of Meeting (DD/MM/YYYY):	5/04/2019	Time:	1600 -1730
Meeting Facilitator:	Liting	Location:	SIS GSR 2-1

1. Meeting Objective

1. Weekly Update

2. Attendees

Name	Attendance	Remarks
Chow Li Ting	Present	-
Teng Shu Yan Rachel	Present	-
Thevakumaren S/O Morgaya	Present	-
Raghavendar Gowri Sankar	Present	-
Mok Hao Ze Benjamin	Present	-
T S Kautham	Present	-

3. Pre-work/Preparation (Documents/Handout to bring, reading materials, etc)

Description	Prepared By:
-	-

4. Agenda and Notes, Decision, Issues

Topic	Owner
Weekly Update <ul style="list-style-type: none">- UI Changes Bill Payment and added tbank logo at the top- Fund Transfer Clean up and recode into component (maximise efficiency)- Research on Loan collaterals Home Loan Interest Rate = 1+% 80% of collateral value Max loan tenure: 75 year - age - no. of years spent servicing an existing home loan * If 80% of property valuation = 80% x 1.25 million - outstanding balance of existing loans	Liting
Auto Loan	

<p>Interest Rate = longer tenure means more interest (2.68% - 2.99%) No more collateral - car itself is the collateral Max loan tenure: 7 years</p> <p>Education Loan Interest rate: 4.38% to 4.78% No collateral Max loan tenure: 20 years</p> <p>Renovation Loan Interest rate: 2.98% to 5.37% Max loan amount: 30,000 or 6 times your monthly salary Loan tenure: 1 to 6 years</p> <p>Personal Loan Interest rate: 3.7% to 6.52% Max loan amount: 4x monthly salary Max tenure: 7 years</p> <ul style="list-style-type: none"> - Advanced Transfer Module Bill Payment is completed - Wiki Revamp Standardised everything (themes and .jpg) 	
--	--

5. Action Item		
Action	Owner	Due Date
Customer Preference Module: Collapsible view and Notification Trigger	Raghav	11/5/2019
Increase efficiency for monthly balance	Rachel	11/5/2019
View Account UI Page Revamp	Theva	11/5/2019
Data Validation for Product Id API	Ben	11/5/2019
Advanced Transfer for Fund Transfer	Ben	11/5/2019
Plan for next iteration, update metrics and QA	Liting	11/5/2019
Stock Order Mgmt (Finish up)	Kautham	17/5/2019

6. Next Meeting (if applicable)	
Date (DD/MM/YYYY):	13/05/2019
Time	2000-2100
Location	SIS GSR 3-1
Objective	Progress Update