


# INTERNAL MEETING 1

DATE	4/5/2017
TIME	1700 – 2000
VENUE	KGC Library
ATTENDEES	Jaren Jazreel Marcus Shreyas Jeryl
ABSENTEES	Celestine
AGENDA	1. Planning of meeting with Sembcorp 2. Team's internal scheduling 3. Design scheme 4. 2-page proposal planning 5. Final Acceptance planning

## AGENDA

Item	Description
1	<b><u>Planning of meeting with Sembcorp</u></b> <ul style="list-style-type: none"><li>The team emailed the sponsors from Sembcorp to request for a meeting to go through the project</li></ul>
2	<b><u>Team's internal scheduling</u></b> <p>The team estimated the number of iterations → between 11-15 iters Determining milestones → pre-determined goals + our own (major goals in our scope)</p> <p>Time-boxing</p>
3	<b><u>Design Scheme</u></b> <ul style="list-style-type: none"><li>Settled logo</li></ul> 
4	<b><u>2-page proposal planning</u></b> <p>Motivation: simplified and streamlined way to contact employees in times of crisis.</p>

The meeting was adjourned at 1345H with the next meeting scheduled on 20/5/2017.

## TASK LIST

Task	Action by (deadline)
<p>To discuss with Sembcorp</p> <ul style="list-style-type: none"><li>• Obtaining IBM Mobile First platform</li><li>• Scope of project</li><li>• Testing plan</li><li>• “What they want”</li><li>• Plans for iterations</li><li>• Prototyping</li><li>• Their AS-IS crisis management system</li><li>• Common reports that are being sent</li><li>• Common information that is missed out &amp; essential</li><li>• Issues surfaced</li><li>• Possible extensions → X FACTOR!!!</li><li>• NLP?</li><li>• Geospatial / location-based data</li><li>• Geofencing</li><li>• Analytics</li><li>• Linked to sensors? (IoT)</li><li>• Greater facilities management</li></ul>	

These minutes will be circulated and adopted if there are no amendments reported in the next three days.

Vetted by,  
Jeryl

Vetted by,  
Jaren