


Date	19 September 2015
Time	1000
Venue	SIS Level 4
Attendees	1) Cassandra Thai Jia Ying 2) Stella Wong Hui Min 3) Nguyen Nhat Minh 4) Matthew Yee
Agenda	1) Database update 2) Scheduling of the next meeting

Database update


As the team previously made a decision to stick to meteor but chose to switch to SQL DB instead of using MongoDB due to SQL's relational properties. However,

- After more than 2 weeks, the lead developer is unable to resolve the issues to integrate SQL with meteor.
- Thus, the team has decided to continue the project with MongoDB instead.
- The database requires re-designing and the new design requires all information to be non-relational.

Before:



After:



Scheduling of the next meeting

As the team has mid-terms the following week, there will be no meeting until the start of October.

The meeting was adjourned at 11.30am. These minutes will be circulated and adopted if there are no amendments reported in the next 3 days.

Prepared by:

Stella Wong Hui Min

Vetted and Edited by:

Cassandra Thai Jia Ying