

<b>Date:</b>	<b>5<sup>th</sup> November 2013</b>
<b>Time:</b>	<b>3:30 PM – 4:30 PM</b>
<b>Venue:</b>	<b>SIS Level 5 Faculty Room</b>
<b>Attendees:</b>	<p><b>Team:</b></p> <ul style="list-style-type: none"> <li>• Eng Sen</li> <li>• Glen Wong</li> <li>• Yousof</li> <li>• Shanaaz</li> </ul> <p><b>Client: Chris Boesch</b></p>
<b>Meeting discussion:</b>	<p><b>Clarification of scope:</b></p> <ul style="list-style-type: none"> <li>• Chris changed the core functionalities of the project. The confirmed core functionalities after the meeting are the following: <ol style="list-style-type: none"> <li>1. Registration and Tracking</li> <li>2. Mastery-based Coaching</li> <li>3. Purpose-driven Development</li> <li>4. Automatic Mentor Assignment</li> <li>5. Group-based Tournaments</li> <li>6. Web development games (the HTML and Angularjs path)</li> <li>7. Gadgets (Easy web prototyping, Plunkr clone)</li> </ol> </li> <li>• Functionalities 6 and 7 are newly added</li> <li>• Further details of the core functionalities and optional functionalities are documented under this google document: <a href="https://docs.google.com/document/d/1pgXoRIHUsYdJYLipNHnDvpD4qW-sqqVDwP7eGz7r-3Y/edit">https://docs.google.com/document/d/1pgXoRIHUsYdJYLipNHnDvpD4qW-sqqVDwP7eGz7r-3Y/edit</a></li> </ul> <p><b>Update Sponsor of the progress:</b></p> <ul style="list-style-type: none"> <li>• Core functionality 'Registration and Tracking' is done. The functionality can be seen after user logged in through the development server website: <a href="http://288.singpath.appspot.com/kat/index.html#/home">http://288.singpath.appspot.com/kat/index.html#/home</a></li> <li>• The basic map-based view of Singapore schools showing number of sign-ups is up and deployed onto: <a href="http://288.singpath.appspot.com/kat/index.html#/schoolsmap">http://288.singpath.appspot.com/kat/index.html#/schoolsmap</a></li> </ul> <p><b>Upcoming plans:</b></p> <ul style="list-style-type: none"> <li>• Team FYP Acceptance presentation will be on 6<sup>th</sup> November 2013 at SIS SR2.1, 4:00 PM – 6:00 PM.</li> <li>• Iteration 3 will begin 6<sup>th</sup> November 2013. Core functionalities involved will be: <ul style="list-style-type: none"> <li>○ Mastery-based Coaching</li> </ul> </li> </ul>

	○ Purpose-driven Development
--	------------------------------

Prepared by,

Eng Sen