

Team Tenacity Meeting Minutes 13

Date:	Saturday 16 February 2013
Time:	0900 – 1100 Hours
Venue:	School of Information Systems, GSR 3.1
Attendees:	Chua Eng Chang Gabriel Lok Sundaram S/O K. VALLIAPPAN Bryan Lim
Agenda:	1. Deployment 2. Usability Testing

No.	Discussion Item
1.	Deployment <ul style="list-style-type: none">• Application has been successfully deployed into sghost’s server<ul style="list-style-type: none">○ Not stable yet due to the differences in environment between the deployment server and localhost○ Issues will be sorted out before the usability testing by clients on Monday 18 February 2013 2000 hours○ All sprint testing (unit, integration, and regression) will be conducted on deployment environment from now
2.	Usability Testing <ul style="list-style-type: none">• Usability testing with clients will be carried out on Monday 18 February 2013 2000 - 2200 hours at School of Information Systems S.R 2.2• Usability testing will be carried out in deployment environment• Clients will attempt scenarios based on their job roles• Feedback from clients will be received via Google Forms• Usability testing with public will be carried on Friday 22 February 2013 1700 - 2030 hours at School of Information Systems S.R 3.2• Usability testing will be carried out in deployment environment• Public users will attempt to navigate through Order and Inventory modules and will have some “freeplay” too• Feedback from public users will be received via Google Forms

Prepared by,
Sundaram S/O K.VALLIAPPAN

Vetted and edited by,
Chua Eng Chang