

Team One Piece Agenda

Date : 22/10/2014
Location : SIS Level 4
Subject : Strategize and Planning for Final
Attendee : Ila, Siddhant, Aniket, Phyu , Ila
Absentee : Chenguang

Realization

- Left 36 days to final (**4 weeks**). Every member needs to be realized that and FYP should still be priority regardless of other commitment. Very limited time left.
- Much lesser time than we have preparation for midterm.

Project

- Prioritized Schedule Publish/Recall then audio/video
- Timer Backend is done.

Admin

- By Friday : Logo and Team Description
- By Sunday : 1 min video pitch
- Request internet access to BP

Progress

- Current Progress: Not much! It is not good. Will need to have hard deadlines from now on.
- **Deadlines*:**
 - a) Next BP Meeting Demo Target
 - b) Demo to supervisor
 - c) UAT (SMU)
 - d) UAT (BP)
 - e) Deployment
- Statistic Module needs to integrate before final integration.
- Concern & Challenge for statistic : Integrate different java scripts
- Next supervisor (1 Nov – Week 11 Saturday): Statistic module should be done completely.

Development

- MiMi & Aniket work together and integrate
- Ila will finish text editor tool without pretty UI but user friendly features latest by Sunday.

Open source

- Published version (codes only) – Up and running meeting by Tuesday
- Deployed version node

Prepared By,
Phyu Phyu