

SUPERVISOR MINUTES #4

Date:	23 November 2012
Time:	7.00pm
Venue:	Meeting Room 4.4
Attendees:	Can.One: <ol style="list-style-type: none"> 1. Ardian TJENG 2. Grace Shintany LEE 3. Melwin Luis TANU 4. Shira ARETTI 5. TAI Shi Ling Supervisor: <ol style="list-style-type: none"> 1. Kyong Jin SHIM
Absentees: (provide reason if any)	-
Agenda:	1. Update on task for Iteration 4

DISCUSSION

No.	Details
1.	<p>Update on task done this week: Nothing new to demo. Mainly fixing bugs this week</p> <ul style="list-style-type: none"> ○ Shi Ling - Fixed bug for Firefox, but IE has another bug ○ Ardian - Did not manage to replicate caching bug ○ Melwin - Clicking on same item to remove it <p>Ardian also found 2 Metro UI bootstrap for web application, still deciding on which one to us. Shira did profile quiz.</p> <ul style="list-style-type: none"> ○ Prof: Need to have some basis for each question. Find existing surveys or literature about fashion. Like how does music preference affect style of clothes. ○ Make wireframe mockup by next meeting.
2.	<p>UT and UAT Grace: Moved 2nd UT forward Difference between UT and UAT:</p> <ul style="list-style-type: none"> ○ UT <ul style="list-style-type: none"> More like a functional test. Make test cases. First UT should be more guided. ○ UAT <ul style="list-style-type: none"> Actual clients. More of a UI test Survey users. Ask them things like "Can you find the exit button?". UAT cannot help users <p>Do one UT before Midterm, show results by Midterm Presentation. Add Testing to Wiki</p>

3.	<p>Load Testing on A*star Service</p> <p>Talk to sponsor about doing the load test</p> <p>If it is a bottleneck, try:</p> <ul style="list-style-type: none"> ○ Failover ○ Set limit on number of requests and load balance
4.	<p>Prioritise functions</p> <ul style="list-style-type: none"> ○ Which functions can be drop This must be decided by the sponsor ○ Need to declare which functions will be dropped during mid-term <p>Need to identify which functions VEON have that other ecommerce websites don't have</p>
5.	<p>Do testing on both development and production environment. Have metrics.</p> <p>Functional testing</p> <p>Performance testing</p> <ul style="list-style-type: none"> ○ Compare metrics in both environments.

TO-DOs

Task ID	Details	Date Due	Assigned To
1.	<p>UI Mockup</p> <ul style="list-style-type: none"> - wireframe mockup for user survey - current UI mockup must be more detailed (closer to real one) 	4th Dec	Shira
2.	Check with sponsor what credit card specifications	4th Dec	Grace
4.	Research on new survey literatures	4th Dec	Shira
5.	<p>Add Testing tab to Wiki page</p> <ul style="list-style-type: none"> - Refer to TimberWerkz. Testing criteria (functional and UI test cases). 	4th Dec	Grace
6	<p>Look into tools and metrics for testing:</p> <ul style="list-style-type: none"> Integration Regression Load testing on UAT 2 - use available tool 	4th Dec	Shi Ling
7.	By now and next meeting, finalize the UI	4th Dec	Ardian

NEXT SUPERVISOR MEETING

Date:	Tuesday, 4th Dec 2012
Time:	7pm
Venue:	TBA
Agenda:	TBA

Meeting adjourned by: 9 pm

Minutes taken by: TAI Shi Ling

Vetted by: Grace Shintany LEE on 24 Nov 2012