Team Meeting

Meeting Minute Number	10
Date	22/06/2014
Time	13:20 – 16:00
Venue	SOB GSR 3-31, SMU
Attendees	Ken, Kawi, Sithu, Thandar, Pei Qin
Absentees	-
Agenda Topics:	Introduce new BA Explain Project description and development status
Agenda ropies.	3. Set next meeting time 3. Set next meeting time

S/N	Action items	Person Responsible	Deadline
1.	Introduce new BA		
	Pei Qin joined the team as a new Business Analyst. She will replace Chengchi's place.		
	The reshuffling has not approved by Prof.Ben yet. Once the team gets the approval, the team will introduce Pei Qin to Project Sponsor.		
	Summary		
	New BA: Chua Pei Qin, SIS Yr 4		
	Role: Business Analyst & Deputy Project Manager		
2.	Explain Project description and development status		
	Thandar shared about Project description and what the team is going to develop.	Task 1: Thandar and Pei Qin	Task 1: 29/06/2014
	Kawi and Sithu shared about back-end development status and technologies.	Task 2: Thandar	Task 2: 29/06/2014

Ken shared about front-end development status and technologies. **Summary** Sponsor: Project Skillseed, Local Social Enterprise Main Contact: Ms. Huijia, Founder Project: create Integrated Web Portal Current Status: Iteration 1, started development Technologies: Node.JS, AngularJS, MongoDB, ExpressJS, MagnumCI, Gitlab *Note: **Pei Qin** has to refer to Project Proposal and other related documents to find out more about the Project (schedule, problems, solutions, etc.) Task 1: Think of the creative business process for Storyboard Task 2: Update team info on Wiki 3. Set next meeting time **Team Meeting** Date - 29th June 2014 Time - 1:00 PM - 3:00 PM Venue - SOB, SMU

Summary of task list

S/N	Task Name	Person Responsible	Deadline
1.	Update team info on Wiki	Thandar	29/06/2014
2.	Think of the creative business process for Storyboard	Thandar, Pei Qin	29/06/2014

*Note: Development team has left with 1 more week to end the iteration 1.

Prepared by:

Thandar Wai Myint

Observers:

Pei Qin, Kawi