


Date	03 October 2015
Time	1130
Venue	SIS Level 4
Attendees	1) Cassandra Thai Jia Ying 2) Stella Wong Hui Min 3) Matthew Yee
Agenda	1) Change in Database Design 2) Project Planning 3) Update of requirements

Database Design

- Revamp of Database Design from relational to non-relational
- DB -> See picture for new non-relational design



Update of requirements and allocation of work

After the third sponsor meeting along with updates from our sponsor, there are a number of changes to be made.

- The side bars for the admin's portal will be of a lighter shade of grey.

- Client prefer different Sterling Website (public) template, prefers more grey and no other colors. Managed to persuade to include a different color "Green" prefers to be in a dark green yet visible shade.

Project Planning

The team is behind schedule thus the PM decided to move some functionalities.

- Iteration 3: Login/logout, data access rights UI and CRUD Student particulars (08/10 – 27/10)
 1. Accounts module
 - Login/logout
 - Password reset
 2. Student Module
 - Upload Assignment UI
 3. Sign-up Module
 - Integrating the DB for individual registration
 - Payment Email reminder
 4. Facility Module
 - CRUD Facilities
 - Booking Facility
 - Display facility timetable
 5. Search Module
 - Search Facility bookings

Note: Integration 2 days, testing 2 days, Buffer 2 days

The meeting was adjourned at 1.30pm. These minutes will be circulated and adopted if there are no amendments reported in the next 3 days.

Prepared by:

Cassandra Thai

Vetted and Edited by: