

<b>Date:</b>	<b>21<sup>st</sup> January 2014</b>
<b>Time:</b>	<b>9:30 AM - 11:16 AM</b>
<b>Venue:</b>	<b>SIS Level 2, GSR 2-3</b>
<b>Attendees:</b>	<p><b>Team:</b></p> <ul style="list-style-type: none"> <li>• <b>Shanaaz</b></li> <li>• <b>Wah Chun</b></li> <li>• <b>Yousof</b></li> <li>• <b>Fariq</b></li> <li>• <b>Eng Sen</b></li> <li>• <b>Glen</b></li> <li>• <b>(Client: Chris Boesch)</b></li> </ul>
	<p><b>Agenda:</b></p> <ul style="list-style-type: none"> <li>- <b>Weekly Team Update</b></li> </ul> <p>Glen &amp; ES:</p> <ul style="list-style-type: none"> <li>- Group tournament completed</li> <li>- Group 0 – for individual members</li> <li>- Create tournament is almost done – questions not being dynamic yet</li> </ul> <p><b><u>Tournament Deadline Breakdown</u></b></p> <p><b>Tuesday 21/1- Friday 24/1:</b></p> <ul style="list-style-type: none"> <li>• 22/1: Join and Create functions completed</li> <li>• 24/1: Manage Tournament – functional 50% up</li> </ul> <p><b>Friday 24/1- Tuesday 28/1:</b></p> <ul style="list-style-type: none"> <li>• 28/1: Live Ranking (Fariq will complete 70-80% then) + Manage Tournament (Complete 70%)</li> </ul> <p><b>28/1-31/1:</b></p> <ul style="list-style-type: none"> <li>• 31/1: Manage + Live Ranking (100% completed) [need to deploy the functions so far for Tournament]. Start mentor assignment</li> </ul> <p><b>3/2-5/2:</b></p> <ul style="list-style-type: none"> <li>• By 5/2: Creation of Play page completed</li> </ul> <p><b>5/2-7/2:</b></p> <ul style="list-style-type: none"> <li>• Figuring how to deploy</li> </ul> <p><b>7/2 – 9/2:</b></p> <ul style="list-style-type: none"> <li>• Deploy the entire function up</li> <li>• Tournament function completed – test and debugged</li> <li>• UAT will be conducted for Purpose Driven, MBCoaching, Registration, Events, Group Based Tournament</li> </ul>

**Tournament flow: Create → Manage → Join Tournament → Join Group Tournament → Play → Mentor Assignment**

WC: In charge of creating APIs for Purpose/MBC/Tournament

**Purpose Driven and MBC:**

Every 30 seconds: an audio clip will be played

Review what's been done so far

Pair program with Chris to learn how to create APIs

**Test plan – UAT Draft 1**

- Consent form
- Interview qns
- Observations (Before and After SingPath)
- Complete Team's hypothesis
- UAT 2: same as UAT 1 + easy web prototype + dev games
- Briefing slides (by 3<sup>rd</sup> Feb)
- UAT 1 – SIS students
- Roles will be assigned on UAT

**Prepared by,**

**Shanaaz**